Stockpile Stewardship

Program Mission

The Stockpile Stewardship Program is responsible for providing the capabilities to maintain high
confidence in the nuclear stockpile. The maintenance of the research and development (R&D)
infrastructure, which includes not only the physical complex of the three weapons laboratories and the
Nevada Test Site, but also the scientists and engineers and the basic and applied research base on which
the vitality and technical capabilities of the laboratories and the Nevada Test Site rest, is essentia to
success. The success of the Stockpile Stewardship Program is dependent upon Defense Programs' ability
to maintain the level of scientific based capability needed to provide the ongoing technology and science
resources required to insure that any Department question can be addressed by the best scientists and
engineers using the most advanced sciences and technologies. This capability is of primary importance
for the nuclear weapons stockpile responsibilities of the Department, but also supports the needs of other
users of the laboratories and the Nevada Test Site by maintaining basic capabilities.

Weapons Stockpile Stewardship provides upgraded or new experimental, computational, and simulation
tools needed to address issues of maintaining confidence in the safety, security, and reliability of the
nuclear stockpile without underground nuclear testing. The cornerstone of the experimental capabilities
provided by the Stockpile Stewardship Program is the National Ignition Facility (NIF) which is currently
under construction at the Lawrence Livermore National Laboratory. NIF will provide the means to
experimentally study primary boosting, assess secondary performance and weapons effects, and improve
and validate new physics models and codes. The Dual Axis Radiographic Hydrodynamic Test (DARHT)
facility, currently under construction at the Los Alamos National Laboratory will be the Nation’s most
advanced hydrodynamic experimental facility; DARHT experiments are essential for validating the
implosion performance of primaries. Computational modeling and predictive smulation are integral to
every activity in the Stockpile Stewardship and Management Program. Advanced computational and
simulation capabilities being developed under the Accelerated Strategic Computing Initiative (ASCI) will
be incorporated into ongoing stockpile computational activities. The program also includes research and
development to provide the technology required for stockpile management. Key to the success of this
science-based program is ensuring that highly qualified people are available for national security
programs. At the most fundamental level, the Stockpile Stewardship Program relies on the judgment and
skills of experienced scientists and engineers, supported by essential experimental and computational
resources, and the preservation of their knowledge base.

Program Goals

# Provide high confidence in the safety, security, reliability and performance of the enduring U.S.
nuclear stockpile, without underground nuclear testing, to ensure the effectiveness of the U.S. nuclear
deterrent while simultaneously supporting U.S. arms control and nonproliferation objectives.

# Provide the ability to resume U.S. underground nuclear testing and reconstitute nuclear weapons
production capacities, consistent with Presidentia directives and the Nuclear Posture Review.

Program Objectives

There are four national security objectives in the DOE Strategic Plan upon which this program and
budget are based:
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#
#

Maintain confidence in the safety, reliability, and performance of the nuclear weapons stockpile
without underground nuclear testing.

Replace nuclear testing with a science-based Stockpile Stewardship Program.
Ensure the vitality of DOE's national security enterprise.

Reduce nuclear weapons stockpiles and the proliferation threat caused by the possible diversion of
nuclear materials.

Strategies

Weapons Stockpile Stewardship supports the following strategies.

#

#

#

Extend the life of U. S. nuclear weapons by continuing the Stockpile Life Extension Program and
Stockpile Maintenance activities.

Improve detection and prediction capabilities for assessing nuclear weapon component performance
and the effects of aging.

Continually evaluate the safety, reliability, and performance of the nuclear weapons stockpile.

Develop the advanced simulation and modeling technologies and computational tools necessary to
confidently mitigate the loss of underground nuclear testing.

Develop new nuclear weapons physics experimental test capabilities.

Advance our understanding of the fundamental characteristics of weapons behavior through weapon
systems engineering and advanced experiments to support future assessments of weapons safety,
reliability, and performance.

Provide an appropriately-sized, cost-effective, safe, secure, and environmentally sound national
Security enterprise.

Ensure that sufficient scientific and technical personnel are available to meet DOE's long-term
national security requirements.

Ensure and enhance protection of nuclear materias, sensitive information, and facilities.

Maintain test readiness and maintain and enhance emergency response and management capabilitiesto
address any nuclear weapons, radiological or other emergency in the U.S. or abroad.

Dismantle nuclear warheads that have been removed from the U.S. nuclear weapons stockpilein a
safe and secure manner.

Performance Measures

For FY 2000, the Stockpile Stewardship Program will support the following performance measures:

#

#

Meet all annua weapon ateration, modification, and surveillance schedules developed jointly by DOE
and DoD.

Conduct studies and development work required to support weapons systems and components for the
future stockpile.
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Annually report to the President on the need or lack of need to resume underground nuclear testing to
certify the safety and reliability of the nuclear weapons stockpile.

Revalidate enduring stockpile systems to meet established military characteristics.

Provide the computer platforms sized to support the stewardship objective of full physics, high
fidelity smulations of nuclear weapons performance.

Ddliver three-dimensiona high fidelity weapons performance codes by 2004.

Demonstrate a computer code capable of performing athree-dimensiona analysis of the dynamic
behavior of a nuclear weapon primary, including a prediction of the total explosive yield, on an
Accelerated Strategic Computing Initiative (ASCI) computer system.

Develop and implement visualization, networking and data management systems to efficiently support
utilization of ASCI codes and computers across the weapons complex.

Continue construction of the National Ignition Facility (NIF) according to its Project Execution Plan
schedules.

Meset all cost and schedule goals for construction of the Dual-Axis Radiographic Hydrodynamic Test
(DARHT) Facility consistent with an FY 2002 completion.

Meet al cost and schedule goals for construction of the Contained Firing Facility at LLNL consistent
with afourth quarter FY 2001 completion.

Meet al cost and schedule goals for construction of the Atlas facility at LANL consistent with afirst
quarter FY 2001 completion.

Obtain and assess information required to decide whether to construct 1) an advanced hydrotest
facility and/or 2) an advanced pulsed power facility.

Conduct two subcritical experiments at the Nevada Test Site to provide valuable scientific
information about the behavior of nuclear materials during the implosion phase of a nuclear weapon.

Conduct experimental and theoretical research necessary to maintain or advance research,
development, and engineering capabilities in nuclear materials science and weapons design.

Conduct high energy density research on inertial confinement fusion facilities necessary to enhance
understanding of areas of physics relevant to a better predictive assessment of nuclear weapons
performance.

Ensure that all facilities required for successful achievement of the Stockpile Stewardship Plan are
operational.

Ensure that the capability to resume underground nuclear testing is maintained, in accordance with
Presidential Decision Directive and Safeguard C of the Comprehensive Test Ban Treaty (CTBT).

Establish strategic alliances and collaborations among the weapons laboratories, industries, and
universities to enable effective use of scientific and technical personnel throughout the R&D
community.
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For FY 1999, the Stockpile Stewardship Program, as funded by the FY 1999 appropriation, will support
the following significant overall performance measures:

#

#

Annually report to the President on the need or lack of need to resume underground nuclear testing to
certify the safety and reliability of the nuclear weapons stockpile. (Secretary of Energy Bill
Richardson certified to the President that the nuclear stockpile is safe, secure, and reliable on
December 22, 1998.)

Meet all DoD annua weapons alteration, modification, and surveillance schedules.

Continue revalidation of the military characteristics of the W76 warhead, and begin revalidation of a
second weapon type.

Accelerate the ongoing development of critical, full-physics, three-dimensional weapons simulation
codes; specifically, perform sustained weapons ssmulations at 1 trillion operations per second.

Demonstrate operation of a 10 trillion operations per second computer system.

Deliver a computer code capable of performing a three-dimensiona analysis of the dynamic behavior
of a nuclear weapon primary, including a prediction of the total explosive yield, on an ASCI computer
system. Compare computed results with existing nuclear test data.

Meset all cost and schedule goals for construction of NIF and related technology development,
including completion of the Optics Assembly Building, initiation of Special Equipment installation,
and completion of the Target Bay Areafor Target Chamber installation.

Begin operations of the first accelerator of DARHT and deliver accelerator cells for prototype testing
with the beam for the second accelerator.

Make the decision within the 5-year period whether to construct an advanced hydrotest facility and/or
an advanced pulsed power facility.

Conduct two to three subcritical experiments at the Nevada Test Site to provide valuable scientific
information about the behavior of nuclear materials during the implosion phase of a nuclear weapon.

Establish strategic alliances and collaborations among the weapons laboratories, industries, and
universities to enable effective use of scientific and technical personnel throughout the R& D
community.

Maintain the capability to resume underground testing, in accordance with Presidential direction.

Significant Accomplishments and Program Shifts

During FY 1998, implementation of the Stockpile Stewardship Program, initiated in FY 1994, continued
in accordance with the Stockpile Stewardship and Management Plan and resulted in the following
accomplishments:

#

#

Successfully completed certification of the safety and reliability of the U.S. nuclear weapons stockpile
according to DOE/DaoD procedures.

President Clinton announced and endorsed ASCI's Pathforward initiative contract awards at a LANL
press conference on February 3, 1998. Awardees of the $50 million 4-year contracts aspire to
achieve a 30Tf supercomputer performance by the year 2001.
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DOE announced on February 12, 1998, selection of IBM for the ASCI Option White (10Tf)
supercomputer to be located at LLNL.

Vice President Gore and Energy Secretary Bill Richardson announced on October 28, 1998, the
world' s fastest computer at LLNL. The ASCI Blue Pacific - SST IBM machine, which contains 2.6
trillion bytes of memory, and will perform 3.9 trillion operations per second.

Measured a fundamental property of hydrogen (equation of state) in the Nova laser at weapon-
relevant pressures providing unexpected results that change our understanding of weapon
performance and the state of hydrogen within the planet Jupiter. Thiswork was awarded the
American Physical Society’s prize for the Outstanding Plasma Physics Accomplishment for 1998.

Completed flight tests and laboratory tests which support stockpile surveillance activities, including
flight tests to support the final certification of the B61-11.

Completed modeling of applicable past nuclear tests and hydro tests for certification rationale to
support the SLBM Warhead Protection Program.

Continued development activities for, or refurbishment of, eight weapons alterations and/or
modifications, including B61, W87, B83, and W76 alts, and the B83 maod.

Successfully conducted the third and fourth subcritical experiments, " Stagecoach” and “Bagpipe,”
which provided data to improve the accuracy of computer simulations of nuclear weapons as part of
the science-based Stockpile Stewardship Program, and were used to develop and refine diagnostics
for the more complex subcritical experiments of the future.

Maintained the capability to resume underground nuclear testing in accordance with the Presidential
Decision Directive and Safeguard C of the CTBT through a combined experimental and test readiness
program that included 29 high-explosive experiments at the Nevada Test Site and hundreds of
stockpile stewardship experiments conducted at various facilities which exercise many nuclear testing
related skills and technologies, including nuclear design, experiment integrations, nuclear chemistry,
and weapons engineering. Conducted a table-top exercise that simulated a mass venting of an
underground nuclear test at the NTS, exercising the emergency response systems that could be
needed during a nuclear test. Continued an ongoing archiving program designed to preserve the
knowledge and testing experience of departing personnel as well as data, photos, drawings,
procedures, nuclear explosive safety studies, containment evaluation plans, lessons learned, and other
information.

Developed and used proton radiography to examine high explosive detonation issues related to typical
weapons in the U.S. stockpile which alows designers to assess high explosive performance over a
large temperature range and to develop computational models used for stockpile assessment and
certification.

Using neutron resonance spectroscopy, obtained the first simultaneous measurements of the internal
temperature and average velocity of atoms in a shocked metal which will underpin detailed models of
the hydrodynamics of weapon materials.

Created a new encapsulant for nuclear weapon components with much higher resistance to high
voltage breakdown which will improve the reliability of miniature high voltage firing sets.

Developed ion-implantation process which has doubled the strength of electroformed nickel alloys for
nuclear weapon miniature el ectromechanical devices such as strong-link switches and gyroscopes.
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m  Completed facility construction of the first arm of DARHT at the Los Alamos Nationd Laboratory and
began the prdiminary design of the second axis accelerator for DARHT.

m  Began the physica construction of NIF on schedule and maintained schedule throughout the year despite
the impacts of El Nifio rains.

Program Shifts

In FY 2000, the first steps will be taken to integrate the advanced computationa and Smulation models,
methodologies, and materid's models devel oped and matured within the Accelerated Strategic Computing
Initiative with various relevant and complementary components of ongoing Core Stewardship activities. These
integrated activities are key eements of the model and smulation-based capabilities needed to maintain the
Nation’s nuclear weapon stockpile. Advancements in systems modeling will be incorporated into the ongoing
technicdl reviews of stockpile weapons conducted in support of the annua certification process. Materids
models and databases will be utilized to address weapons aging and reliability issues and to support the
religbility and surety of remanufactured components. Verified and vaidated primary and secondary codes will
be used to support the surveillance, assessment and refurbishment of the weapons systemsin the nuclear
weapons stockpile. Integration of achievements from Accelerated Strategic Computing Initiative (ASCI)
with the ongoing Core Stewardship program isessentia to provide high confidence in the safety, security,
religbility and performance of the enduring U.S. nuclear stockpile, without underground nuclear testing.

The Stockpile Stewardship Program plansto invest in an infrastructure construction initiative at the three
laboratories and the Nevada Test Site. Over a5 - 10 year period, the god isto invest gpproximately $100
million per year to maintain and refurbish aging infrastructure systems and facilities. The funding planned for
the initiative will support ongoing and new infrastructure construction projects, but does not include the
funding for programmatic construction projects.

The funding responsibility for the Los Alamos County School District subsidy and the Northern New
Mexico Education Enrichment Foundation have been transferred to the Education program from the
Wegpons Program Direction budget. Funding for the National Atomic Museum, to belocated at the
International Balloon Park Museum in northern Albuquerque, New Mexico isaso included in the Education
program.

Defense Programs is studying the replacement of the current Administration Building complex (SM-43) at Los
Alamos Nationa Laboratory. This complex serves both administrative and technical divisons, including
wegpon assessment and certification groups. The complex is45 years old and increesingly difficult and costly
to maintain. All building systems have exceeded their design life. The Department isfacing expensive upgrades
to the ectrica and fire protection systems, aswell as mgor seismic upgrades.

Site-Wide Environmental Documentation

Defense Programs oversees and coordinates ste-wide environmenta documentation activities at the three
wegpons laboratories and the Nevada Test Site, as the Department's landlord, although funding is provided by
al affected activities at each site. The Record of Decison on the Nevada Test Site Ste-wide environmentd
impact statement (SWEIS) was completed in December 1996. The Los Alamos Nationd Laboratory SWEIS
is expected to be completed by the end of the second quarter of FY 1999. The Sandia Nationa Laboratories
(New Mexico) SWEIS has begun, with aNotice of Intent completed in May of 1997. The draft SWEISIis
scheduled for distribution for comment in the second quarter of FY 1999, with completion of the SWEIS
anticipated by the end of FY 2000. Defense Programsis dso conducting a 5-year review or supplement
andyssof the Lawrence Livermore Nationa Laboratory SWEIS, origindly completed in 1992; a
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determination on this supplement andyssis expected in the second quarter of FY 1999. The Stockpile
Stewardship and Management programmatic environmenta impact statement (PELS), the basis of the FY 1997
Record of Decison for Defense Programs, supports mgor projects including NIF. Defense Programsis
preparing asupplementd EIS for the Nationd Ignition Facility to review the environmenta impacts of
additiond information discovered since the Stockpile Stewardship and Management PEI'S was completed.

Management and funding responsibility for severd production related facilitiesat LANL, including the
Plutonium Facility (Technicd Area55), the Chemistry and Materids Research Laboratory, and the Los
Alamos Criticdity Experiments Fecility, was transferred to the Weapons Stockpile Management decision unit
in FY 1998.

Conceptual Design Reports and Post-Conceptual Design Engineering

During the budget request period, FY 1999-FY 2001, Defense Programs may choose to begin conceptual
design activities for an advanced hydrotest facility and an advanced pulsed power facility. It is estimated that
each of these conceptua design reports will likely cost in excess of $3 million.

Budget Structure

The Weapons Stockpile Stewardship budget request is organized in the following manner:

m Core Stockpile Stewardship: This program supports the specific activities required for science-based
Stockpile Stewardship through the maintenance of the physicd and intellectud infrastructure at Lawrence
Livermore National Laboratory, Los Alamos National Laboratory, Sandia Nationd Laboratories and the
Nevada Test Site. Mgor program dementsinclude Programs and Initiatives, Core Research and
Advanced Technology, and Testing Capabilities and Readiness. The budget structure for Core Stockpile
Stewardship ismore "functiond” than "programmatic.” Because there is such alarge research and
development aspect to Stockpile Stewardship, in many cases, the basic cgpabilities that we must maintain
across the [aboratories and plants serve many programmatic objectives. Whilethey are not "functiond” in
the same sense as the Department's Functional Cost Reporting structure which focuses on indirect
activities, they areinputs, rather than outputs, for the laboratories.

m  |nertial Confinement Fusion: The Inertid Confinement Fusion program isaresearch and advanced
technology development effort directly supporting the Department's nationa security mission in Stockpile
Stewardship. The Nationa Ignition Facility (96-D-111), a 192-beam neodymium glass laser facility
intended to achieve controlled thermonuclear fuson in the laboratory, isunder construction at LLNL.
When completed, the NIF will be a cornerstone of the Stockpile Stewardship program, and represents a
magor initiative for the Department.

m  Technology Partnerships and Education: The Technology Partnerships and Education programs
directly share the expertise and scientific development in the laboratories with the private sector and obtain
skills and knowledge from the private sector for the enhancement of laboratory capabilities. The
Technology Partnerships program strengthens the science and technology base through participation in
cooperative, dua-benefit partnerships with private industry. Education initiatives support science
education activities and enhance continuing technica capabilitiesin support of the program’'s mission,
exercisgng the unique capabilities of the Department of Energy with emphass on graduate and post-
graduate activities.
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Funding Profile

(dollars in thousands)

FY 1998 FY 1999 FY 1999
Current Original FY 1999 Current FY 2000
Appropriation | Appropriation Adjustments Appropriation Request

Stockpile Stewardship
Core Stockpile Stewardship

Operations & Maintenance . 1,281,104 1,482,632 -29,330 1,453,302 1,635,355

Construction ............ 98,810 103,443 3,683 107,126 133,145
Total, Core Stockpile
Stewardship .............. 1,379,914 1,586,075 -25,647 1,560,428 1,768,500
Inertial Confinement Fusion

Operations & Maintenance . 215,654 223,800 -4,618 219,182 217,600

Construction ........... 197,800 284,200 0 284,200 248,100
Total, Inertial Confinement
Fusion ................... 413,454 508,000 -4,618 503,382 465,700
Technology Partnerships &
Education

Technology Partnerships . . 55,901 45,000 -1,928 43,072 22,200

Education . ............. 8,944 9,000 0 9,000 29,800
Total, Technology Partnerships
& Education .............. 64,845 54,000 -1,928 52,072 52,000
Subtotal, Stockpile Stewardship 1,858,213 2,148,075 -32,193 2,115,882 2,286,200

Use of prior year balances . -4542 -39,552° 32,193« -7,359 0
Total, Stockpile Stewardship . 1,857,759 2,108,523 0 2,108,523 2,286,200

Public Law Authorization:
Public Law 105-85, National Defense Authorization Act for FY 1998.

& Reflects Stockpile Stewardship allocation of appropriated use of prior year balances: Core Stewardship
$ -359,000; ICF $ -52,000; and Technology Partnerships $ -43,000.

b Reflects Stockpile Stewardship allocation of appropriated use of prior year balances: $ -39,552,000.

¢ Reflects Stockpile Stewardship allocation of appropriated use of prior year balances, taken as reductions to
new budget authority: Core Stewardship $ -33,006,000; ICF $ -4,618,000; and Technology Partnerships $-1,928,000,
and reapplication of available prior year balances to cover FY 1999 program activities: Core Stewardship $ +3,676,000.

4 Reflects reprogramming of $3,683,000 (98-R-4), approved November 1998.
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Discussion of Activities

The Stockpile Stewardship activities provide the physical and intellectual infrastructure at the weapons
laboratories and the Nevada Test Site, and provides the scientific, engineering, and computational tools
needed to address issues of maintaining confidence in the safety, reliability and performance of the nuclear
weapons stockpile without underground nuclear testing. The Stockpile Stewardship decision unit
consists of the Core Stockpile Stewardship, Inertial Confinement Fusion, Technology Partnerships, and
the Education programs.

The FY 2000 budget for the Stockpile Stewardship program has been formulated to balance the need to
develop and maintain essential scientific and technical capabilities over the long term with near-term
workload requirements and schedules. This has required difficult, but appropriate, choices that have
resulted in some reduction of opportunities to improve our understanding of the hydrodynamic behavior
of primaries, develop physics and materials models, and take full advantage of the National Ignition
Facility for weapons physics experiments.

Core Stockpile Stewardship

The FY 2000 request of $1,768.5 million for Core Stockpile Stewardship maintains a capable physical
and intellectual infrastructure to support the enduring stockpile, including surveillance, evauation, and
preventive maintenance for the stockpile; provides and enhances the research, engineering and
development capabilities, including advanced computing and experimental simulation and modeling,
required to refurbish and recertify the enduring stockpile; maintains the capability to resume underground
nuclear testing, if directed; and retains the ability to develop and support the manufacturing of
replacement designs.

Direct Stockpile Activities includes studies and research to apply basic science to surveillance,
assessment, and refurbishment requirements associated with the nuclear weapons stockpile, as defined
by Department of Energy commitments to the DoD and Stockpile Management requirements. Included
are Enhanced Fidelity Instrumentation, ACORN
Implementation, the Submarine Launched Ballistic
Missile Warhead Protection Program, and Stockpile
Readiness/Safety Assessments. The Stockpile Life
Extension Programs (SLEP) will provide Full Scale
Engineering Development (FSED) and other required
phase 6.2A and 6.3 activities for the W76 and W80,
including support for the refurbishment First
Production Unit (FPU) date of FY 2005 for the W76
and FY 2006 for the W80. Verified and validated
primary and secondary code simulations and models
will be used to support the surveillance, assessment
and refurbishment of the weapons systemsin the
nuclear weapons stockpile.

Transitioning from 2-D to 3-D simulation codes will help to
better predict many aspects of the aging stockpile.

Experimental Activities provides the ability to certify the enduring stockpile in the absence of nuclear
testing, and improves our understanding of stockpile aging and the effects of reliability through
experiments using high explosives and/or small quantities of special nuclear material. In FY 2000, two
subcritical experiments will be conducted at the Nevada Test Site. Subcritical experiments are scientific
experiments using chemical high explosives to generate high pressures which are applied to nuclear
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materials. High speed measurement instruments are
used to obtain valuable scientific data on the behavior
of those nuclear materials under conditions similar to
those during the implosion phase of a nuclear
weapon. The configuration and quantities of
explosives and nuclear materials are designed so that
no nuclear explosion will take place. The data '
obtained from subcritical experiments will help
benchmark complex computer ssimulations of nuclear
weapons performance and will be used to help certify
the safety and reliability of the Nation's nuclear
weapons stockpile. With the moratorium on
underground nuclear testing, scientists and engineers
compare experimental data with data from prior
underground nuclear testsin order to validate or
modify computational codes.

Experiments will aso be conducted at the Los
Alamos Neutron Science Center (LANSCE) in
advanced materials science, nuclear science and
particle-beam accelerator technology in addition to
weapons surveillance. The Z Pulse Power Program, = = T
which is funded through both the ICF and Core Cimarron subcritical experiment conducted in Nevada on

. . . December 11, 1998.
Stewardship programs, is supported at a constrained
level sufficient to pursue only highest priority activities.

Also within Core Stockpile Stewardship, the Accelerated Strategic Computing Initiative (ASCI) ison
track to attain 100 trillion operations per second (TeraOps) level by 2004, building upon the successes
achieved with the demonstrated 1 TeraOp on the
b Option Red computer and the recently
m m‘,,mmﬂm demonstrated performance of the Option Blue
computer platformsat LLNL and LANL. The
Option White computer is planned to perform at
apeak level of 10 TeraOpsin year 2000 through
a sequence of technology updates. Also during
FY 2000, ASCI will continue building “more
complete physics’ 3-D computer codes which,
in conjunction with the experimental programs
in core stewardship and ICF, are aimed at
providing the required levels of fiddlity in
weapons simulations.

Stockpile Computing provides the traditional core computing capabilities in the weapons complex as well
as implementation of the Numerical Environment for Weapons Simulations, (NEWS). Launched in
FY 1999, NEWS will create localized data exploration super corridors to support large-scale data
analysis and assimilation tasks for researchers and weapons assessment teams.

Weapons Activities/Stockpile Stewardship FY 2000 Congressional Budget



Construction is continued on two new experimental facilities: the Dual Axis Radiographic
Hydrodynamic Test (DARHT) Facility and the Atlas pulsed power facility, both a Los Alamos
Nationa Laboratory. DARHT's dua-axis, multi-time viewing capability will replace LANL's current
diagnostic tool for hydrodynamic testing, the Pulsed High-Energy Radiographic Machine Emitting X-
Rays, and provide crucial experimental data on many of the stockpile systems. Atlaswill provide a
pulsed power experimental capability to address secondary weapons physics questions in a high energy
density environment.

Advanced hydrodynamic radiography development activities are supported, leading to adecision
within the planning period whether to construct an advanced hydrodynamic radiography facility. Startup
costs and a limited number of experiments on the Two Stage Gas Gun and the Big Explosive
Experimental Facility (BEEF) at the Nevada Test Site are provided along with other experimentation
and research radiation flow, cross sections, hydrodynamics, equation of state, etc, needed for advanced
computer modeling and analyses, in lieu of underground nuclear testing.

Ongoing Core Research and Advanced Technology activities including physics, systems engineering;
advanced manufacturing; chemistry and materials, high explosives, special nuclear materias, and tritium
research will continue. Systems modeling and materials models and databases devel oped and matured in
ASCI will be incorporated into these research aress.

Testing Capabilities and Readiness to resume underground nuclear testing within 2-3 yearsis
maintained. Support is provided for the University of Nevada Cooperative Agreement which was
initiated in FY 1998 to encourage and facilitate collaborative efforts between academic researchers at
Nevadainstitutions of higher education and researchers at the national |aboratories and other DOE
contractors.

Funding is also included in Stockpile Stewardship’s infrastructure construction account to initiate three
new construction projects which will provide the unique floor space needed at the laboratories to house
the state of the art computers as well as provide visualization and other capabilities to maximize the utility
of the greatly enhanced computing capabilities by the weapon designers. The Strategic Computing
Complex at LANL and the Terascale Simulation Facility at LLNL will provide clear unobstructed
computer floor space with scalable power and cooling capabilities to house 100 TeraOps and beyond.
The Joint Computational Engineering Laboratory at SNL will provide a state-of-the-art facility for
research, development, and application of leading edge, high-end computational and communications
technologies.

Inertial Confinement Fusion (ICF)

The request of $465.7 million for the ICF program
supports aminimal indirect drive program and
introduces some risk to the National Ignition
Facility (NIF) research program. The request
provides the required construction funding to
maintain the project on schedule; however, the
schedule for the ignition program on NIF will be at
risk. Specifically, the funds will support NIF
infrastructure buildup, operational training and
initiation of laser area operations; NIF optics pilot

production, NIF component validation; and, The target bay floor slab with additional forms in place durin
the second week of November.
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experiments and computationa theory and modeling consi stent with potentialy delayed NIF ignition plan. The
|CF program will provide the required capabilities for only the highest priority weapons program led
experiments on Omega, and possibly, Nike. Funding for the NIF cryogenic handling sysemisnot included in
the request, deferring the initiation of this effort until FY 2001. The request supports the direct drive ignition
program, based on the ignition plan, at Omega and the Nike facility at the Naval Research Laboratory. The Z
program, which is funded through both the ICF and Core Stewardship programs, is supported at aleve
aufficient to pursue the highest priority activities. The request provides for the minimd leve of target ddiveries
from Generd Atomicsto the ICF laboratories, but does not include funding for any cryogenic research. Findly,
support is provided for the grants program to independent investigators in high energy dendgity physics directly
related to stockpile stewardship.

Technology Partnerships

The FY 2000 request of $22.2 million supports, at a sgnificantly reduced level, ongoing industrid partnerships
focused on advanced manufacturing and the development of current and potential key suppliers of
components, software, hardware, and equipment for the Weapons Stockpile Stewardship Program. In addition,
funding is provided for the Amarillo Plutonium Research Center, the Advanced Computationa Technology
Initiative (ACTI), and the Small Business Program.

Education

The FY 2000 request of $29.8 million for the Education program provides funding for utilization of the unique
resources of the Department of Energy national |aboratories—people, programs, and facilities—to improve
science and math education throughout the Nation. Enhancing the scientific education of our citizens will
ensure a highly trained, diverse scientific workforce for the laboratories and will enhance our ability to conduct
the Stockpile Stewardship misson. The projects, approved by Headquarters and conducted by the nationa
laboratories, are grouped in SX mgor categories. teacher/faculty enhancement, curriculum improvement,
ingtitutiona improvement, student support, educationa technology and public understanding of science. Each
laboratory publishes an annud report on the projects and their accomplishments. Historically Black Colleges
and Universties and other minority ingtitutions receive approximately 15 percent of this funding.

Support for the Los Alamos County School District and the New Mexico Educationa Enrichment
Foundation, formerly funded under Weapons Program Direction, isincluded in the Stockpile Stewardship
funding beginning thisfiscd year. Funding is aso requested for the National Atomic Museum to be built in
Albuquerque, New Mexico.

Explanation of Funding Changes from FY 1999 to FY 2000

Stockpile Stewardship is requesting $2,286.2 million in FY 2000, an increase of $170.3 million, or 8 percent
above the FY 1999 appropriation of $2,115.9 million. The funding increase, primarily in Core Stewardship, is
needed to verify, validate, and integrate the smulation and modeing advances, developed and matured in

ASCI, into the ongoing research and development program, which maintains the current nuclear weapon
stockpile and supports the annud certification process. The integration of these amulation and modding
advances with the ongoing modding efforts in materids science, hydrodynamics, and radiation flow is essentid
to achieving the weapons performance and safety code objectives required for stockpile assessment and
certification without underground nuclear testing. The increase in funding a so supports continued growth in
the ASCI and Stockpile Computing programs; continuation of ongoing construction projects, initiation of three
new infrastructure projects, the transfer of funding to support the
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Los Alamos County School District and the Northern New Mexico Educational Enrichment Foundation
from the Weapons Program Direction account; and the initiation of the National Atomic Museum at
Albuguerque, New Mexico. These increases are partialy offset by decreases to Technology Partnerships
and NIF construction funding.

The budget request for the Core Stockpile Stewardship program is $1,768.5 million, an increase of
$208.1 million, or 13 percent, over the FY 1999 adjusted appropriation. Additional information can be
found in the Detailed Program Justification; however, significant funding changes include:

+ $ 37.6million

+ $ 45million

+ $ 40.1million

- $ 87million

+ $ 59.5million

+ $ 438million

+ $ 18.7 million

-$ 134 million

+ $ 26.0million

Weapons Activities/Stockpile Stewardship

Increase to Direct Stockpile Activities to support development activities to
support refurbishment of the W76 Trident SLEP, and primary and secondary code
verification and validation for stockpile weapon systems.

Increase to Experimental Activities to support archiving and experimental
activities, including complex subcritical experiments, in support of stockpile
certification efforts.

Continue planned growth in the Accelerated Strategic Computing Initiative,
including support for accelerated 3-D code development, planned platform
requirements, academic alliances, and accelerated distributive and distance
computing.

Decrease to Special Projects reflecting the transfer of waste management
activities to the waste generators.

Increase to Performance Assessment Science & Technology to support
additional hydrotest experiments, neutron science research at LANSCE, advanced
hydrodynamics research, and verification and validation of systems modeling in
support of annual stockpile certification.

Increase to Chemistry & Materials Science & Technology, including
verification and validation of materials modeling to address weapons aging and
reliability issues and to support the reliability and surety of remanufactured
components.

Increase to Stockpile Computing, including continuation of the Numeric
Environment for Weapons Simulation initiative which will create data exploration
supercorridors to support large-scale data analysis by researchers and weapons
assessment teams.

Reduction to Testing Capabilities and Readiness funding to support two
subcritical experiments, a decrease from the FY 1999 funding level which
supported three to four experiments.

Initiate three new infrastructure projects. Strategic Computing Complex at
LANL, Terascale Simulation Facility at LLNL, and Joint Computational
Engineering Laboratory at SNL; continue funding for construction of DARHT;
partialy offset by decreases in funding requirements for ongoing Stewardship
construction.
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The budget request for the Inertial Confinement Fusion program is $465.7 million, a decrease of $37.7
million, or 7 percent, from the FY 1999 appropriation, reflecting the scheduled decrease in
NIFconstruction funding and completion of the NIF optics pilot production. The NIF construction
scheduleis maintained within this request. Within the program, the National Ignition Plan is partialy
supported, with minima development of NIF target diagnostics and experimental equipment, and the
initiation of the NIF cryogenic handling system, origindly planned for FY 2000, is delayed until FY 2001.
Funding isincluded to utilize Omegafor 18 weeks of weapons physics experiments by scientists from
LANL and LLNL, the same asthe FY 1999 level.

The budget request for Technology Partnershipsis $22.2 million, a decrease of $20.9 million, or 48
percent, from the FY 1999 appropriation of $43.1 million. The FY 2000 request includes up to funding
for the Amarillo Plutonium Research Center and up to $9 million for ACTI. The remaining $8.2 million
will support ongoing R& D Cooperative Agreements. Some partnerships will begin transition to closeout
in FY 1999 while others may be absorbed within other core stewardship efforts as appropriate.

The budget request for the Education program is $29.8 million, an increase of $20.8 million, associated
with the transfer of funding responsibility from the Weapons Program Direction budget for the Los
Alamos County School District (up to $8.0 million) and the Northern New Mexico Education Enrichment
Foundation (a minimum of $6.0 million), support for the new National Atomic Museum ($5.5 million) to
be built in northern Albuquerque, New Mexico, and an increase of $1.3 million to other Education
activities.



Albuquerque Operations Office
Albuquerque Operations Office . . . ...

Kansas CityPlant ................
PantexPlant ....................
Los Alamos National Laboratory . . . . .

Sandia National Laboratories . ......

Total, Albuquerque Operations Office . . . ..
Chicago Operations Office

Argonne Nat'lLab ................
Nevada Operations Office .............

Oak Ridge Operations Office
OakRidge Y-12 .................

OR Science & Technology Institute . .
Oak Ridge National Laboratory . .. ..

Total, Oak Ridge Operations Office

Oakland Operations Office
General Atomics . ................

Lawrence Berkeley Nat' | Laboratory .
Lawrence Livermore Nat'l. Laboratory
Naval Research Laboratory ........
Oakland Operations Office .........

University of Rochester ... .........

Total, Oakland Operations Office ........
Savannah River Operations Office
Savannah River Westinghouse . . . . ..
Headquarters .......................
Subtotal, Stockpile Stewardship
Use of prior year balances .........

Total, Stockpile Stewardship

Funding by Site

(dollars in thousands)

[ Fy1998 | Fy1999 [Fy2000 [$change | 9% Change |
0 2,834 14,000  +11,166 +394.0%
3,855 1,750 500 -1,250 -71.4%
0 388 388 0 0%
451,727 522,429 589,790  +67,361 +12.9%
453,887 499,436 521,389  +21,953 +4.4%
909,469 1,026,837 1,126,067  +99,230 +9.7%
1,900 1,250 0 -1,250 -100.0%
183,644 199,264 198,106 -1,158 -0.6%
11,550 6,860 5,740 -1,120 -16.3%
149 147 150 +3 +2.0%
908 954 1,518 +564 +59.1%
12,607 7,961 7,408 -553 -6.9%
10,937 8,870 7,000 -1,870 -21.1%
6,374 15,112 23,018 +7,906 +52.3%
690,183 760,061 806,336  +46,275 +6.1%
9,000 16,758 9,500 -7,258 -43.3%
3,920 7,937 7,200 -737 -9.3%
26,349 28,850 30,500 +1,650 +5.7%
746,763 837,588 883,554  +45,966 +5.5%
1,515 1,907 1,900 -7 -0.4%
2,315 41,075 69,165  +28,090 +68.4%
1,858,213 2,115,882 2,286,200  +170,318 +8.0%
-454° -7,359" 0 +7,359 -100.0%
1,857,759 2,108,523 2286200  +177.677 +8.4%

& Reflects Stockpile Stewardship allocation of appropriated use of prior year balances: Core Stewardship
$ -359,000; ICF $ -52,000; and Technology Partnerships $ -43,000.

b Reflects reapplication of available prior year balances to cover FY 1999 program activities: Core Stewardship
$ +3,676,000; and a reprogramming of $3,683,000 (98-R-4), approved November 1998.

Weapons Activities/Stockpile Stewardship
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Site Description

Weapons Stockpile Stewardship activities are conducted predominantly at the three weapons
laboratories, Lawrence Livermore, Los Alamos, and Sandia National Laboratoriesin Caiforniaand New
Mexico, and at the Nevada Test Site. Funding is aso provided to the University of Rochester, the Naval
Research Laboratory, and General Atomics through the Inertial Confinement Fusion program and to
various production sites for research and development activities related to Stockpile Stewardship. Other
miscellaneous locations are funded through the Stockpile Stewardship program as noted on the Funding
by Site table above.

Los Alamos National Laboratory

The Los Alamos National Laboratory (LANL), established as a nuclear weapons design laboratory in
1943, islocated on about 28,000 acres adjacent to the town of Los Alamos, New Mexico, whichis
approximately 25 miles northwest of Santa Fe.

The core competencies at LANL supporting the Stockpile Stewardship Program include theory, modeling
and ssimulation, and high-performance computing to model a broad range of physical, chemical, and
biological processes;, complex experiments and measurements; nuclear and advanced materias; and
nuclear weapons science and technology including the physics of nuclear weapons design and large-scale
calculations of weapons phenomena. LANL aso possesses unique capabilities in neutron scattering
required for stockpile stewardship and enhanced surveillance and shares with LLNL the responsibility for
the safety and reliability of the physics package in the Nation's nuclear weapons.

Among the major specialized facilities at LANL are the TA-55 Plutonium Facility for surveillance of
plutonium "pits" and plutonium pit manufacturing, actinide research, and nuclear waste research and the
Los Alamos Neutron Science Center user facility for supporting advanced materials science, nuclear
science and particle-beam accelerator technology in addition to weapons surveillance. Two new facilities,
the Dua Axis Radiographic Hydrodynamic Test (DARHT) Facility and the Atlas pulsed power facility,
are now under construction. DARHT's dual-axis, multi-time viewing capability will replace LANL's
current diagnostic tool for hydrodynamic testing, the Pulsed High-Energy Radiographic Machine
Emitting X-Rays, and provide crucia experimental data on many of the stockpile systems. Atlas will
provide a pulse power experimental capability to address secondary weapons physics questionsin a high
energy density environment.

Sandia National Laboratories

The Sandia National Laboratories (SNL) are responsible for the nonnuclear components and systems
engineering for all nuclear weapons and is acrucia point of contact with DoD in the areas of weapon
requirements, system design, logistics, surveillance, training, and dismantlement. SNL manufactures
certain nonnuclear components including neutron generators and is capable of providing an assured
source of radiation hardened electronics. SNL provides unique capabilities in advanced manufacturing
technology, microelectronics, and photonics and maintains distinctive competencies in engineered
materials and processes, computational and information sciences, engineering sciences, and pul sed-power
technology. Distributed Computing at a Distance, a component of the ASCI program, will originate at
SNL.

Among the major specialized facilities at SNL are a Microelectronics Development Laboratory, a
Combustion Research Facility for combustion science and laser spectroscopy, an Advanced
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Manufacturing Processes Laboratory for rapid prototyping and assessing quality and reliability, an
Intelligent Systems and Robotics Center supporting intelligent and agile manufacturing, and Pulsed
Power Accelerators for testing and devel opment of defense components.

Nevada Test Site

The Nevada Test Site (NTS), established in 1950, encompasses approximately 867,000 acresin Nye
County in southern Nevada, about 65 miles northwest of Las Vegas. Since the U.S. Nuclear Testing
Moratorium Act went into effect in early October 1992, no nuclear tests have been conducted by the
United States.

The core mission at the NTS is to maintain the capability to conduct an underground nuclear test within
2-3 years of any such request by the President. Maintenance of this capability is required by Presidential
Directive and is consistent with the Administration's Safeguards accompanying the Comprehensive Test
Ban Treaty. To fulfill thismission, the necessary NTS infrastructure, facilities, and technical personnel
are supported through exercises and experiments. Subcritical experiments sponsored by the nuclear
weapons design laboratories (LANL and LLNL) serve adua purpose of providing experimental data and
exercising nuclear testing personnel skills; these experiments are the primary basis of maintaining nuclear
test readiness.

General Atomics

Genera Atomics, located in La Jolla, California, is the current contractor for supplying the national
laboratories with inertial confinement fusion targets for experimental campaigns.

Lawrence Livermore National Laboratory

The Lawrence Livermore National Laboratory (LLNL), was established as a nuclear weapons design
laboratory in 1952. It islocated on 1.3 square milesin Livermore, California. It has an auxiliary testing
range located on eight square miles situated about 18 miles east of the main site. LLNL's primary mission
is to support DOE's Stockpile Stewardship Program to ensure that the nation's nuclear weapons remain
safe, secure, and reliable and to prevent the spread and use of nuclear weapons worldwide. The

laboratory brings to this mission extensive experience in supercomputing and laser technology aswell asa
broad range of world-class science and engineering capabilities, including nuclear science and technology
and advanced sensors and instrumentation. LLNL has demonstrated successes in assembling
multi-disciplinary approaches, applying expertise in advanced defense technologies, energy, environment,
biosciences, and basic science, to complex national issues.

Among the major speciaized facilities supporting LLNL's programmeétic efforts are the ASCI Blue
Pacific computer system for high-fidelity weapon simulation, the High Explosive Applications Facility for
energetic materials research, the Flash X-Ray Facility for hydrodynamic tests, and the Nova laser which
will be used for inertial fusion and weapon-physics research until its scheduled closurein FY 1999.

New projects are underway to prepare LLNL's capabilities for its critical responsibilities to maintain the
nuclear deterrent without nuclear testing. The National Ignition Facility (NIF) has been under
construction since June 1997 and will be the world's largest and most powerful laser facility when
completed in FY 2003. NIF will perform fusion, weapon-physics, and weapon-effects experimentsin
support of the Stockpile Stewardship Program. An important step toward meeting the DOE's goal of
establishing the advanced weapon simulation capability required by the Stockpile Stewardship Program
will be the construction of the Terascale Smulation Facility. The Contained Firing Facility isa
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hydrodynamic test facility that will be an environmental improvement to Livermore's existing Flash X-Ray
Fecility.

Naval Research Laboratory

The Naval Research Laboratory located in Washington, D.C. contributes to the nationa Inertial
Confinement Fusion program through the use of its Krypton-fluoride Nike laser which was completed in
FY 1995. Nike's capabilities are particularly useful for defining beam smoothness requirements for direct
drive laser fusion ignition. In addition, the laboratory has strong capabilities in code development and
atomic physics.

University of Rochester

The University of Rochester's Laboratory for Laser Energeticsin Rochester, New Y ork, operates its 60-
beam glass laser, Omega, primarily for research on direct drive laser fusion. However, the Omega facility
isincreasingly being used to field weapons physics experiments by scientists from Lawrence Livermore
National Laboratory and Los Alamos National Laboratory as operation of Nova ceasesin FY 1999. The
use of Omega for weapons physics will continue as the stockpile stewardship program transitions to the
use of NIF beginning on the first bundle in FY 2002.
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Core Stockpile Stewardship

Mission Supporting Goals and Objectives

The Core Stockpile Stewardship Program provides confidence in the safety and reliability of the U.S.
nuclear weapons stockpile, and maintains a nuclear design capability for the indefinite future in the
absence of new weapons requirements and underground nuclear testing. This program maintains the U.S.
capability to resume underground nuclear testing within 2-3 years and provides the physical and
intellectual infrastructure, including computational and simulation capabilities, required to meet the
programmatic requirements of the science-based Stockpile Stewardship Program without underground
nuclear testing. Primary locations of activity are the Lawrence Livermore, Los Alamos and Sandia
National Laboratories and the Nevada Test Site. The Stockpile Stewardship Plan provides primary
programmeatic guidance.

Ongoing Activities

# Maintain and enhance an effective stockpile surveillance and evaluation program, including preventive
maintenance for the stockpile;

# Continue to create and deploy |leading-edge computational and simulation capabilities;
# Support advanced experimental facilities,

# Provide and enhance the research, development, and engineering capabilities required to refurbish and
recertify the safety and reliability of the enduring stockpile; and

# Retain the ability to develop and support the manufacturing of replacement designs.

In FY 2000, the first steps will be taken to integrate the advanced computational and simulation models,
methodol ogies, and materials models devel oped and matured within the Accelerated Strategic Computing
Initiative (ASCI) with various relevant and complementary components of ongoing Core Stewardship
activities. These integrated activities are key elements of the model and simulation-based capabilities
needed to maintain the Nation’s nuclear weapon stockpile. Advancements in systems modeling will be
incorporated into the ongoing technical reviews of stockpile weapons conducted in support of the annual
certification process. Materials models and databases will be utilized to address weapons aging and
reliability issues and to support the reliability and surety of remanufactured components. Verified and
validated primary and secondary codes will be used to support the surveillance, assessment and
refurbishment of the weapons systems in the nuclear weapons stockpile. Integration of achievements
from ASCI with the ongoing Core Stewardship program is essential to provide high confidence in the
safety, security, reliability and performance of the enduring U.S. nuclear stockpile, without underground
nuclear testing.

Budget Contents

Core Stockpile Stewardship is broken into the following major categories: Direct Stockpile Activities,
Experimental Activities, Accelerated Strategic Computing Initiative, Special Projects,
Performance Assessment Science & Technology, Systems Components Science & Technology,
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Chemistry & Materials Science & Technology, Stockpile Computing, Testing Capabilities and
Readiness, Institutional and Infrastructure Requirements, and Construction.

Direct Stockpile Activities provide for initial design and development of al new weapon designs, if
needed; preproduction design and engineering activities; design and development of weapon
modifications; technical aspects of the laboratory surveillance and flight test program; and analysis behind
safety studies and assessments. This program supports studies and research to apply basic science to
weapon stockpile problems producing new technologies; products and processes in the vital surety areas
(safety, security, and use control) technology development and implementation. The analysis needed to
dismantle and safely store weapons being removed from the stockpile is provided. Verified and vaidated
primary and secondary codes developed in the ASCI program will be integrated into the direct stockpile
programs to support surveillance, assessment and refurbishment activities.

Experimental Activities support the ability to certify the enduring stockpile in the absence of
underground nuclear testing, and improve our understanding of stockpile aging and the effects on
reliability through experiments using high explosives and/or small quantities of special nuclear material.
Experiments are conducted at the three nuclear weapons laboratories (Los Alamos, Lawrence Livermore,
and Sandia National Laboratories) and at the Nevada Test Site (NTS). The experiments at the NTS aso
directly support Presidential direction to maintain the ability to safely conduct an underground nuclear
test at the NTS within 2-3 years. Funding for the NTS contractors who support these experimentsis
included in the Testing Capabilities and Readiness budget category.

An important component of the experimental program is the subcritical experiments. Subcritical
experiments are scientific experiments using chemical high explosives to generate high pressures which
are applied to nuclear materials. High speed measurement instruments are used to obtain valuable
scientific data about the behavior of those nuclear materials under conditions similar to those during the
implosion phase of anuclear weapon. The configuration and quantities of explosives and nuclear
materials are designed so that no nuclear explosion will take place. The data obtained from subcritical
experiments will help benchmark complex computer smulations of nuclear weapons performance and will
be used to help certify the safety and reliability of the Nation's nuclear weapons stockpile. With the
moratorium on underground nuclear testing, scientists and engineers compare experimental data with
data from prior underground nuclear tests in order to validate or modify computational codes.

Accelerated Strategic Computing Initiative (ASCI) supports Defense Programs response to the
Presidential decision to pursue a zero-yield Comprehensive Test Ban Treaty. ASCI will build upon the
successes achieved with the demonstrated 1 TeraOp performance on the Option Red and recent
demonstrated performance of over 3 TeraOps on the Option Blue platforms ahead of schedule. ASCI
continues its' balanced approach to implementing the program through highly integrated strategies, such
as, Advanced Applications; Platforms; Problem Solving Environments; Strategic Alliances; One
Program\Three Labs; and Distributed Computing and Distance Computing, (DisCom?). The ASCI
program has devel oped high-end simulation capabilities (Advanced Applications and Platforms) needed
to meet weapons assessment and certification (Problem Solving Environments and Advanced
Applications) requirements without nuclear testing. The supercomputers developed under the ASCI
program, along with associated diagnostic, modeling, and validation technologies, DisCom?, and the
Numeric Environment for Weapons Simulation, are key to supporting the execution of the Stockpile
Stewardship Program. These strategies, taken collectively, are being pursued to accelerate the
development of ssimulation codes, computer platforms and computing environments needed to address the
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challenges of credibly simulating the performance, safety, and reliability of the enduring nuclear stockpile
with unprecedented levels of data fidelity.

Special Projects provide miscellaneous research, development and support activities necessary to carry
out the Stockpile Stewardship Program, but which do not programmatically fit into any other category.
Waste Management is included in this program.

Performance Assessment Science and Technology supports theoretical and experimental weapons
physics research with an emphasis on anticipated future national security missions and requirements. This
includes technical reviews of stockpile weapons conducted in support of the annual certification process,
hydrotest and pulsed power experiments, in addition to advanced hydrotest and advanced pul sed power
research. Advanced systems modeling developed under ASCI is utilized to address ongoing stockpile
weapon system performance issues.

Systems Components Science and Technology includes research emphasizing the integration of
warhead systems with delivery systems, and advancement of subsystem enabling technologies. This
research includes component modularity, standardization, and reuse; utilization of microelectronic
systems to improve safety, security and reliability; and development of the tools, methods, and processes
needed to support future design and manufacturing requirements.

Chemistry and Materials Science and Technology provides research in materials science to address
the unique set of issues relating to the specialized materials developed for, and used in, nuclear weapons.
These activities are required to address the resolution of weapons aging and reliability issues; to support
the remanufacture of stockpile componentsin atimely, cost effective, and environmentally benign way;
and to enhance the reliability and surety of remanufactured components. Materials models and databases
developed within ASCI are employed to address ongoing weapons issues in materials science.

Stockpile Computing conducts computing operations, develops models and provides code maintenance
to support execution of Stockpile Stewardship. Stockpile Computing supports the devel opment,
enhancement, and maintenance of simulation codes and databases for the weapons program and research
in theoretical physics, mathematical modeling, software and algorithms. These activities are essentia in
weapons safety and reliability assessments, stockpile life extension endeavors, design of physics
experiments, devel oping appropriate diagnostics, and analyzing past nuclear experimental results. Areas
of current and planned efforts include: assessments of complex/unigue accident scenarios; improvements
of predictive capability for weapon safety and performance analysis, improvement in weapon materials
dynamic response models; multi-dimensional smulation of physics; visualization tools; and robotics
algorithms,

The Stockpile Computing initiative entitled the Numeric Environment for Weapons Simulation (NEWS),
begun in FY 1999, increases substantially in FY 2000 as planned, to keep pace with, and provide
commensurate computational and computer infrastructure with planned program performance curves.
The NEWS combines ssmulation codes and platforms with problem solving tools and visualization tools
to alow large numbers of designers to use high-end ssmulation capabilities to address time-urgent
stockpile issues such as surveillance, aging and re-manufacturing.

Testing Capabilities and Readiness provides a continental U.S. site for underground nuclear weapons
testing at the Nevada Test Site (NTS). Consistent with Presidential direction, Defense Programsiis
required to maintain a readiness capability to safely conduct an underground nuclear test at the NTS

Weapons Activities/Stockpile Stewardship/
Core Stockpile Stewardship FY 2000 Congressional Budget



within 2-3 years, if needed. In addition to maintaining the appropriate infrastructure, personnel,
knowledge, and skills to meet this requirement, measures are to be taken to assure continued
environmental, worker health, public safety, and physical protection. Presidential direction also requires
that sufficient resources should be included to conduct experimental activities planned by the three
nuclear weapons laboratories (Los Alamos, Lawrence Livermore, and Sandia National Laboratories).

In FY 1998, Defense Programs successfully conducted the third and fourth subcritical experiments,
"Stagecoach” and “Bagpipe,” which provided data to improve the accuracy of computer simulations of
nuclear weapons as part of the science-based Stockpile Stewardship Program, and were used to develop
and refine diagnostics for the more complex subcritical experiments of the future. Extensive preparatory
work was conducted on two experiments planned for FY 1999; it should be noted that most of the work
and expenditures for an experiment occur prior to the actual date that the experiment occurs. In FY 1999
the first of those subcritical experiments, “ Cimarron,” was conducted on December 11, 1998. The next
planned experiment, “ Clarinet,” is scheduled for the second quarter of FY 1999. Two subcritical
experiments are planned for FY 2000. We expect that this effort will be maintained at 2 or 3 experiments
annually throughout the planning period. Activities supporting the experimental program conducted at
NTS by the laboratories also exercise skills needed to maintain test capabilities and readiness.

Institutional and Infrastructure Requirements evolved from a programmatic |aboratory capital
equipment and general plant project (GPP) budget category to institutional infrastructure support for
Core Stockpile Stewardship sites. Funding in this category supports multiple laboratory programsor is
of abasic infrastructure nature and therefore are not allocated to other Core Stockpile Stewardship
Operations & Maintenance budget categories. Capital equipment or general plant project funding directly
associated with a programmatic activity is budgeted accordingly.

Construction projects for Core Stockpile Stewardship, both programmatic and infrastructure in nature,
support the DP mission at the three nuclear weapons laboratories and the Nevada Test Site. Details for
al of the construction projects are included in the construction project data sheets.

Performance Measures (Presidential Measures are underlined)
# Meet al annual weapons alteration and modification schedules developed jointly by DOE and DoD.

# Conduct studies and development work required to support weapon systems and components for the
future stockpile.

# Annualy report to the President on the need or lack of need to resume underground nuclear testing to
certify the safety and reliability of the nuclear weapons stockpile.

# Revdlidate enduring stockpile systems to meet established military characteristics.

# Provide computer platforms sized to support the stewardship objective of full physics, high-fidelity
simulations of nuclear weapons performance.

# Ddiver three-dimensiona, high-fidelity weapons performance codes by 2004.

# Demonstrate a computer code capable of performing a three-dimensional analysis of the dynamic
behavior of anuclear weapon primary, including a prediction of the total explosive yield, on an ASCI
computer system.
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# Develop and implement visualization, networking and data management systems to efficiently support
utilization of ASCI codes and computers across the weapons complex.

# Meet dl cost and schedule goals for construction of the Dual-Axis Radiographic Hydrodynamic Test
Facility (DARHT) consistent with an FY 2002 completion.

# Meet al cost and schedule goals for construction of the Contained Firing Facility at LLNL consistent
with a4™ Quarter FY 2001 completion.

# Meet al cost and schedule goals for construction of the Atlas Facility at LANL consistent with a 1%
Quarter FY 2001 completion.

# Obtain and assess information required to decide whether to construct 1) an advanced hydrotest
facility and/or 2) an advanced pulsed power facility.

# Conduct two subcritical experiments at the Nevada Test Site to provide valuable scientific
information about the behavior of nuclear materials during the implosion phase of a nuclear weapon.

# Conduct experimental and theoretical research necessary to maintain or advance research,
development and engineering capabilities in nuclear materias science and weapons design.

# Conduct high energy density research on inertial confinement fusion facilities necessary to enhance
understanding of areas of physics relevant to a better predictive assessment of nuclear weapons
performance.

# Ensurethat al facilities required for successful achievement of the Stockpile Stewardship Plan are
operational.

# Adhere to schedules set forth in the Advanced Manufacturing, Design and Production Technology
Multi-Y ear Program Plan.

# Implement the Strategic Alignment Initiative and recommendations of the 120-Day Study.

# Continue materia protection, control, and accountability upgrades at three DOE facilities with
weapons-usable material.

# Ensure that the capability to resume underground nuclear testing is maintained, in accordance with
the Presidential Decision Directive and Safequard C of the CTBT.

# Adhere to schedules for the safe and secure dismantlement of approximately 375 nuclear warheads
that have been removed from the U.S. nuclear weapons stockpile.
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Funding Schedule

Operations and Maintenance
Direct Stockpile Activities . .................
Experimental Activities .. ..................
Accelerated Strategic Computing Initiative . . . ..
Special Projects . ........... ... ... ...
Performance Assessment Science & Technology
Systems Components Science & Technology . .
Chemistry & Materials Science & Technology . .
Stockpile Computing . . ... L.
Testing Capabilities & Readiness . ...........
Institutional & Infrastructure Requirements . . ..

Total, Operations and Maintenance ...........

Construction . ...... ... ... .

Total, Core Stockpile Stewardship ............

2 Reflects reprogramming of $3,683,000 (98-R-4), approved November 1998.
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(dollars in thousands)

FY 1998 FY 1999 FY 2000 $ Change | % Change
179,103 177,848 215,452 +37,604 +21.1%
57,120 54,526 59,011 +4,485 +8.2%
223,529 300,926 341,000 +40,074 +13.3%
15,485 92,012 83,278 -8,734 -9.5%
248,593 237,559 297,100 +59,541 +25.1%
114,253 101,680 102,830 +1,150 +1.1%
57,258 59,250 103,084 +43,834 +74.0%
150,560 182,800 201,500 +18,700 +10.2%
180,977 190,500 177,126 -13,374 -7.0%
54,226 56,201 54,974 -1,227 -2.2%
1,281,104 1,453,302 1,635,355 +182,053 +12.5%
98,810 107,126 133,145 +26,019 +24.3%
1,379,914 1,560,428 1,768,500 +208,072 +13.3%
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Detailed Program Justification

(dollars in thousands)

FY 1998 | FY 1999 | FY 2000

Direct Stockpile Activities

# The Stockpile Readiness Program supports activities on
stockpile weapons to maintain or expand the understanding on
the origina development work, assess current reliability and
safety status, respond to design issues and questions, and
support the multi-agency Project Officers Group for each
WEAPON SYSEEIM ... 53,344 55,593 61,295

# The Stockpile Reduction Program develops dismantlement
procedures, providesliaison and technical support, and assistsin
the dismantlement of weaponsand componentsdesigned by each
weaponsdesign laboratory ..., 9,680 9,122 8,444

# The Enduring Stockpile Program includes revalidation of
enduring stockpile weapon systems to meet military
characteristics and development work necessary for
refurbishment efforts like the W87 Peacekeeper Stockpile Life
Extension Program (SLEP) ...l 75,963 76,318 62,297

# The Future Stockpile Program includes activities directed
toward possible future stockpile modifications such as the
Submarine Launched Ballistic Missile (SLBM) Warhead
Protection Program (WPP), a cooperative program between
the Navy and DOE to exercise and maintain expertise for
SLBM systems and to demonstrate replacement warhead
options for possible future deployment, if needed. The
Stockpile Life Extension Programs (SLEP) will provide Full
Scale Engineering Development (FSED) and other required
phase 6.2A and 6.3 activities for the W76 and W80, including
support for the refurbishment First Production Unit (FPU)
date of FY 2005 for the W76 and FY 2006 for the W80 ....... 40,116 36,815 60,016

# Systems verification and validation simulation efforts,
incorporating the advanced computation and simulation of
primary and secondary codes, to support stockpile weapon
YOS . 0 0 23,400

Total, Direct Stockpile Activities ............................. 179,103 177,848 215,452
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(dollars in thousands)

FY 1998 | FY 1999 | FY 2000

Experimental Activities

# Archiving activities to identify and preserve information on
stockpile weapon design parameters, production and
engineering data, and data from nuclear and nonnuclear tests
that support the certification of current stockpile weapons . .. 13,482 12,595 13,796

# Hydrodynamic experiments to assess nuclear components
including subcritical experiments. Two subcritical
experiments will be conducted in FY 2000 ................. 36,638 33,521 37,246

# Aboveground experiments to assess and certify nonnuclear
stockpile weapons subsystems and component hardware to
neutron, x-ray, and gamma-radiation...................... 7,000 8,410 7,969

Total, Experimental Activities ........................ ... ..... 57,120 54,526 59,011

Accelerated Strategic Computing Initiative (ASCI)

# Advanced Applications/ Problem Solving Environments
efforts greatly enhance physicsin 3-D computer codes that
provide unprecedented levels of fidelity in weapons
simulations to maintain the path forward to the goal of 100
TeraOps performance through intermediate milestones of 10
and 30 TeraOps planned for 2000 and 2002, respectively. FY
2000 effortsin Advanced Applications will focuson 3-D
codes capable of demonstrating the dynamic behavior of a
nuclear weapons primary and demonstration of the dynamic
response of aweapon system in the hostile radiation and blast
of reentry ... .. . 132,801 144,750 115,912

# Problem Solving Environments involves crosscutting support
to the other strategiesin ASCI and involves working closely
with U.S. industry to accelerate development and mitigate
impediments to provide computer systems far exceeding
current industry projections, but essential to Stockpile
Stewardship ... 23,683 44,300 58,286
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(dollars in thousands)

FY 1998 | FY 1999 | FY 2000

# Platforms activities provide the supercomputer systems
needed to attain the planned path forward to the goal of 100
TeraOps performance level by 2004. Intermediate milestones
of 10 and 30 TeraOps will be met in FY 2000 by completing
and installing a basic development environment for the 10
TeraOps Option White system and completing acceptance of
this system. Selection of a 30 TeraOps computer supplier is
asoplannedfor FY 2000........................................ 37,955 55,400 78,300

# Strategic Alliances will alow the ASCI program to engage
U.S. universities on critical smulation capability problems
addressing physics, materials modeling, fire and explosives
safety and computer scienceissuesin Level | Alliance. In FY
2000 each Alliance Level | center is expected to complete an
integrated application code and demonstrate it on an ASCI
COMpUter SysStem ... 24,938 12,490 32,400

# Distributed Computing and Distance Computing (DisCom?)
efforts will continue with this strategy which was begun in FY
1999, that will enable the ASCI and Stockpile Computing
program to deliver key remote computing, visualization and
communications technol ogies that complement the ASCI
VISION ..o 0 25,950 47,192

# Veification and validation efforts begun in FY 1999 have
been integrated in the core program to utilize direct stockpile
data ........... 0 10,150 0

# One Program / Three Labs continues with its integration
strategy and provides the means to leverage other ASCI
strategies and provides an appropriate level of coordination
amongthelabs ......................... ... 4,152 7,886 8,910

Total, Accelerated Strategic Computing Initiative (ASCI) ......... 223529 300,926 341,000

Weapons Activities/Stockpile Stewardship/
Core Stockpile Stewardship FY 2000 Congressional Budget



Special Projects

# Waste Management and other activities which do not fit into
other budget categories, or for which specia visibility is
necessary. This category includes funding for Waste
Management at Los Alamos and Sandia National Laboratories
in FY 1999 and FY 2000; a portion of the funding in FY 2000
at Sandiafor Waste Management is funded by Stockpile
Management . ...

# Extraordinary ES& H Site Remediation activities address one-
time corrective actions such as decontamination,
decommission and demolition of surplus facilities at Sandia
National Laboratories, and the "re-canning” of stored
plutonium at Lawrence Livermore National Laboratory under
the Defense Nuclear Facilities Safety Board Recommendation
O4- 1

# The Joint DoD/DOE Munitions Technology Development
Program leverages the resources of the Department of
Defense and the DOE to improve the capabilities of
nonnuclear munitions technology and advance the science
base for nuclear stockpile stewardship in areas of mutual
interest between the two agencies. Activities are coordinated
through a 5-year plan that is updated and approved annually
by bothagencies............... ... ... . ... ......

# Nuclear Criticality activities at Los Alamos National
Laboratory in response to the Department's I mplementation
Plan for the Defense Nuclear Facilities Safety Board
Recommendation 97-2 .............. ... ... ... ...,

Total, Special Projects. ...

Performance Assessment Science & Technology

# Performance assessment activities to explore concepts and
technologies that offer potential options for meeting future
national security requirements. These activities do not involve
formal hardware development; however, they may include a
limited amount of prototyping or experimentation to assess or
demonstrate conceptual feasibility and they often require
intensive computational analysis...........................

Weapons Activities/Stockpile Stewardship/
Core Stockpile Stewardship

(dollars in thousands)

FY 1998 | FY 1999 | FY 2000
599 77,540 70,363
2,523 2,419 1,394
11,463 11,035 10,501
900 1,018 1,020
15,485 92,012 83,278
65,891 52,224 47,407
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# Basic weapons physics research for both nuclear and
nonnuclear components, radiation source development, and
development of improved diagnostics for use in aboveground
experimenta facilities. Issuesinvolving hydrodynamics,
radiation, plasma, nuclear, solid state, optical, and chemical
physics are being addressed to improve understanding of
physics and code validation, and to sustain the skills of
theoretical and experimental scientists. Weapons-related
physics experiments on inertia fusion facilities are also
supported. Pulsed power experiments are conducted on
Pegasus, Z, Atlas, and Saturn; and hydrotest experiments are
conducted at PXRand Phermex ..........................

# The Los Alamos Neutron Scattering Center (LANSCE) isthe
primary facility for Stockpile Stewardship Program
researchers to conduct research addressing issues in neutron
science. Defense Programs maintenance of this facility allows
it to support other userswithinDOE ...................

# Advanced Hydrodynamic Radiography conducts research in
and develops linear induction accelerator technology,
inductive voltage adder technology, and proton radiography
as technology options for a future Advanced Hydrotest
Facility ... ... .

# Advanced systems modeling developed in ASCI to address
ongoing stockpile weapon system performanceissues ... ...

Total, Performance Assessment Science and Technology . ... .. ..

Systems Components Science and Technology

# Systems Engineering activities which facilitate the
incorporation of new technologies into weapon systems and
stockpile stewardshipoperations ..........................

# Electronics, Photonics, Sensors and Mechanical Components
support research in enabling technologies which control and
operate nuclear weapons including intelligent systems which
monitor and diagnose the condition of weapons with regard to
aging, functional status, intrusion/tamper detection, and
anticipated performance ...l
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(dollars in thousands)

FY 1998 | FY 1999 | FY 2000
136,819 134,871 143,757
33,721 34,893 38,423
12,162 15,571 19,671
0 0 47,842
248,593 237,559 297,100
64,165 56,482 56,268
33,188 34,470 36,361
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# Advanced Manufacturing efforts develop the cost-effective,
environmentally acceptable product realization tools, methods,
and processes in direct support of the nuclear weapons
stockpile. ...

Total, Systems Components Science and Technology ...........

Chemistry and Materials Science and Technology

# Chemistry and Materials supports research on materials
synthesis and processing, determination of materials structure
and composition, and development of functional propertiesin
polymers, metals, ceramics, inorganic and organic materials,
composites,andsalts. ...

# High Explosives involves fundamental physics and chemistry
of explosive materials, characterization and modeling of
explosive properties, improvement of firing technology,
investigation of demilitarization technologies, and engineering
of explosive component prototypes and their evaluation for
WEAPONS USE . . ..ottt e et e et et

# Specid Nuclear Materias activities support the development
of advanced and automated processing, casting, dynamic
testing and machining technologies for beryllium, plutonium,
anduranium ...

# Tritium activities support research on the production,
disassembly, handling, and use of tritium and its compatibility
with other materials and components and focuses on four
main areas. gas transfer, solid storage systems, neutron
generator tubes, and inertial fusontargets .....................

# Materials models and databases devel oped within ASCI are
combined with ongoing materials modeling efforts to address
0oNngoing weapons issues in materialsscience . ...............

Total, Chemistry and Materials Science and Technology ... .....
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(dollars in thousands)

FY 1998 | FY 1999 | FY 2000
16,900 10,728 10,201
114,253 101,680 102,830
13,098 12,935 11,949
14,768 17,283 17,830
24,114 22,931 24,644
5,278 6,101 6,161

0 0 42,500
57,258 59,250 103,084
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Stockpile Computing

#

Stockpile Computing base program activities will continue
along with code development and maintenance efforts to
improve 3-D “more complete physics’ modeling codesin
support of the enduring stockpile . .........................

Numeric Environment for Weapons Simulation will provide
implementation of alocal computational environment for a
large number of weapons designers to use high end smulation
capabilities, such as rapid visualization of stockpile
surveillance activities in order to “see and understand” the
effects of aging on the stockpile and its associated phenomena

Total, StockpileComputing .............. ... ... ...

Testing Capabilities and Readiness

#

Supports Defense Programs’ plans to conduct two subcritical
experiments in the Ulacomplex at the NTSin FY 2000. Also
includes funding for upgrades and expenses of the Ula
complex in accordance with theupgradeplan...............

Support to the weapons laboratories for nonnuclear
experiments conducted at the NTS, primarily at the Big
Explosive Experimenta Facility (BEEF) ..................

Support to the weapons laboratories for experimental
activities at locations other the NTS (mainly the weapons
[aboratories) ...........o i

Experimental diagnostics activities which support experiments
conducted both on and off the NTS, including some
potentially used for the NIF, and in support of the nuclear test
readinesSSMISSION . ........ ...,

Support for activities vital to maintaining a capability to
resume underground nuclear testing within 2-3 years that are
not exercised as a byproduct of the experimental program . . ..
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(dollars in thousands)

FY 1998 | FY 1999 | FY 2000
150,560 155,200 134,230
0 27,600 67,270
150,560 182,800 201,500
60,090 63,341 48,930
4,733 3,255 4,700
18,343 19,106 18,857
10,948 14,767 20,266
34,888 30,410 29,023
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# Technical Facility Operations and Management supports
experimental and nuclear test readiness functions, including
operations of the Device Assembly Facility (DAF), and the
two-stage gas gun (R& D, general plant project, operational
testing, and startup) . ...

# Other activities supporting the direct program, including the
Cooperative Agreement with the University of Nevada, and
theradio upgrade project at the NTS ......................

Total, Testing Capabilitiesand Readiness . .....................

Institutional & Infrastructure Requirements

# Institutional Capital Equipment that supports multiple
laboratory programs or is of abasic infrastructure nature and
therefore is not allocated to other Core Stockpile Stewardship
Operations & Maintenance budget categories...............

# Indtitutional General Plant Projects that supports multiple
laboratory programs or is of abasic infrastructure nature and
therefore is not allocated to other Core Stockpile Stewardship
Operations & Maintenance budget categories. Examples
include: decontamination & decommissioning refueling and
service facility, removal of adjacent transportables, inadequate
parking at technical area3, etc. ...........................

Total, Institutional & Infrastructure Requirements ..............

Construction

# See“Capita Operating Expenses and Construction
Summary” fordetails ........... ... L,

(dollars in thousands)

Total, Core Stockpile Stewardship . .........................

FY 1998 | FY 1999 | FY 2000
19,704 24,446 24,902
32,271 35,175 30,448

180,977 190,500 177,126
39,122 37,001 36,774
15,104 19,200 18,200
54,226 56,201 54,974

98,810 107,126 133,145

1,379,914 1,560,428 1,768,500
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Explanation of Funding Changes from FY 1999 to FY 2000

FY 2000 vs.
FY 1999
($000)
Direct Stockpile Activities
# Decreased|aboratory support for the dismantlement program and other minor program
reallocations consistent with Nuclear Weapons Stockpile Memorandum (NWSM)
definedworkload . ....... .. . . . -4,314
# Decreased development work to support for the W87 Peacekeeper Stockpile Life
Extension Program (SLEP) to reflect first production and certification in FY 1999 . . -7,230

# Conduct Full Scale Engineering Devel opment activitiesand other required activitiesto
support refurbishment First Production Unit date of 2005 for the W76 Trident SLEP +21,000

# Develop and validate potentia refurbishment options within the Submarine Launched

Ballistic Missile (SLBM) Warhead Protection Program (WPP) ................... +4,748
# Systems verification and validation efforts have been integrated into this budget

category to utilize direct stockpiledata ................ .. ...l +23,400
Total, Direct Stockpile Activities ......... ... ... .. .. . +37,604

Experimental Activities

# FY 1999 activitiesin this area were reduced as a result of the unavailability of prior
year balances to offset the final FY 1999 appropriation (impacts and alocations of
these program reductions have not been finalized at the subprogram activity level);
FY 2000 activities approximate the FY 1998 program level and support two
subcritical experiments. Archiving and experimental activities by the weapons
laboratories support both test readiness and certification of the nuclear stockpile . .. +4,485

Accelerated Strategic Computing Initiative

# ASCI increases in the 5th year of the program are planned to accomplish the
program goal of attaining 100 TeraOps of computational performance by 2004 as
well as intermediate milestones of 10 and 30 TeraOps planned for 2000 and 2002,
respectively. In FY 2000, ASCI activities grow by 13 percent, attributable to the
following planned growth in the program elements

# Advanced Applications\ Problem Solving Environments decreases 8 percent to
reflect integration of models and systems developed in ASCI into ongoing core
stewardship activities, and reflects efficiencies in code compilation efforts ......... -14,852
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FY 2000 vs.
FY 1999
($000)

# Platformsincreases $22.9 million, or 41 percent, to support the completion efforts
of the 3 TeraOps Option “Blue” system and the planned technology refreshes
associated with this system as well as costs associated with the 10 TeraOps Option
White SyStem. ... +22,900

# Strategic Alliances increases to continue funding of the existing Level | Alliance
Agreements with academia as well as initiate some Level 11 and 111 Alliance
proposals. Recipients of Alliance work to date include the California Institute of
Technology, Stanford University, the University of Chicago, the University of Utah
and the University of lllinois at Urbana/Champaign. Types of approved Alliance
work include: simulation of dynamic responses of metals; turbulence smulations;
astrophysics; and fireand explosivessafety. .................. ... ... +19,910

# One Program\Three Labs increases 13 percent and represents the continuation of
the strategy to integrate and align the weapons laboratories with each other and the
complex to fulfill ASCI mission goals. This strategy encompasses the planned
program collaboration meetings, topical and Principal investigators meetings,
program planning, outreach and crosscuts. ................. .. ... ... . ... ...... +1,024

# Veification and Validation decreases as matured codes are integrated in the core
program to utilize direct stockpiledata. ............. ... ... L. -10,150

# Distributed Computing and Distance Computing (DisCom?) increases 82 percent to
accelerate the development and deployment of a pre-eminent design, analysis, and
(re)manufacturing capabilities that will serve as an enterprise-wide computational
fabric which extends the required simulation environments to support high-end
computing at remote SItES .. ... ... .. +21,242

Total, Accelerated Strategic Computing Initiative .............. ... .. ... ... ..... +40,074

Special Projects

# Funding decrease reflects the alocation of the cost of waste management activities
at SNL towaste generators . . .. ... -6,107

# Funding decrease for Extraordinary ES& H Site Remediation, DoD Munitions MOU,
and other miscellaneous activities ......... ... .. . -2,627

Total, Special ProjectS. .. ... -8,734
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Performance Assessment Science and Technology

#

#

#

Minor program reallocations to support the certification of the stockpile and
advanced experimental capabilities . . ......... .. ...

Increased support to conduct hydrotest experiments in support of certification and to
establish a baseline from which future changes to stockpile weapons can be detected
aNd MEASUIEd . ... ..

Conduct neutron science research at the LANSCE facility, increase operating beam
time by two months, and utilize two new “fast track” spectrometers...............

Increase support to conduct research in and develop linear induction accelerator
technology, inductive voltage adder technology, and proton radiography as
technology options for a future Advanced Hydrotest Facility .....................

Advanced systems modeling being verified and validated and integrated into
ongoingtechnical reviews ........... ... .. . .

Total, Performance Assessment Scienceand Technology ............................

Systems Components Science and Technology

#

FY 1999 activitiesin this area were reduced as a result of the unavailability of prior
year balances to offset the final FY 1999 appropriation (impacts and alocations of
these program reductions have not been finalized at the subprogram activity level);
FY 2000 activities approximate the revised FY 1999 program level

Chemistry and Materials Science and Technology

#

Materials models and databases developed in ASCI will be verified and validated
and integrated into ongoing materials research to address weapon aging and
remanufactured component reliability and surety issues ..........................

FY 1999 activities in the balance of this area were reduced as a result of the
unavailability of prior year balances to offset the final FY 1999 appropriation
(impacts and spreads of these program reductions have not been finalized at the
subprogram activity level); FY 2000 activities approximate the revised FY 1999
program level . . ... ..

Total, Chemistry and Materials Science & Technology ..............................

Weapons Activities/Stockpile Stewardship/
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FY 2000 vs.

FY 1999
($000)

-712

+4,781

+3,530

+4,100

+47,842

+59,541

+1,150

+42,500

+1,334

+43,834
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FY 2000 vs.
FY 1999
($000)

Stockpile Computing

# The Stockpile Computing base program decreases 14 percent, based on planned
workload requirements relating to hardware and software maintenance; computer
operations; system administration, support and integration; configuration and
resource management; computer security; and integration of systems. System
networks upgrades to enhance data transfer speeds and data storage continue to
expand as technology for high density storageadvances. ........................ -20,970

# Numeric Environment for Weapons Simulation (NEWS), begun in FY 1999,
increases to provide data exploration corridors commensurate with ASCI program
advances in the advanced applications; platforms; and problem solving
eNVIrONMENtS SIralegIeS .. ... ..o +39,670

Total, Stockpile Computing ......... . +18,700

Testing Capabilities and Readiness

# Defense Programs plansto conduct two subcritical experimentsin the Ulacomplex at
the Nevada Test Site (NTS) in FY 2000. The FY 1999 funding level supported 3 to 4
subcritical eXperiments ... ... .. -10,711

# Funding for upgrades and expenses of the Ula complex decrease in accordance with
theupgrade plan . . ... ... -3,700

# Minor program reall ocations to support the experimentation and nuclear test readiness
objectivesat the NTS ... ... . +1,037

Total, Testing Capabilitiesand Readiness . .................... . i, -13,374

Institutional & Infrastructure Requirements

# Funding for institutional capital equipment and genera plant projectsis decreased due
to the need to maintain scientific and technical staff and experimental facilities. ... . . -1,227
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FY 2000 vs.
FY 1999
($000)

Construction

# Core Stockpile Stewardship Construction continues funding of all ongoing
construction projects and initiates three new infrastructure projectsin FY 2000.
The three new projects will provide the unique floor space and scalable architecture
for power and cooling capabilities needed at the laboratories to house state-of-the-
art computers as well as provide visualization and other capabilities to maximize the
utility of the significant advances in computing capabilities by the weapon designers.
Construction of these facilities is supported through the 5-year period ............. +26,019

Total Funding Change, Core Stockpile Stewardship ................................ +208,072
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Capital Operating Expenses & Construction Summary

Capital Operating Expenses

General Plant Projects .............. a

Capital Equipment ................. b
Total, Capital Operating Expenses

00-D-107, Joint Computational Engineering
Laboratory (JCEL), SNL

00-D-105, Strategic Computing Complex,
LANL

00-D-103, TeraScale Simulation Facility,
LLNL

99-D-108, Renovate Existing Roadways,
NV

99-D-106, Model Validation & System
Certification Test Center, SNL

99-D-105, Central Health Physics
Calibration Facility, LANL

99-D-104, Protection of Real Property-Roof
Reconstruction-Ph. Il, LLNL

99-D-103, Isotope Sciences Facility, LLNL

99-D-102, Rehabilitation of Maintenance
Facility, LLNL
97-D-102, Dual-Axis Radiographic
Hydrotest Facility, LANL

(dollars in thousands)

[ Fy1998 | Fy1999 [ Fy2000 | $Change | % Change
22,948 23,000 23,000 0 0.0%
58,259 59,000 59,000 0 0.0%
81,207 82,000 82,000 0 0.0%

Construction Projects
(dollars in thousands)
Total Prior Year Unappro-
Estimated | Approp- priated

Cost (TEC) | riations FY 1998 FY 1999 | FY 2000 | Balance
28,870 0 0 0 1,800 27,070
100,000 0 0 0 26,000 74,000
83,500 0 0 0 8,000 75,500
11,005 0 0 2,000 7,005 2,000
18,230 0 0 1,600 6,500 10,130
3,900 0 0 2,900 1,000 0
19,900 2,500 2,400 15,000
17,400 2,000 2,000 13,400
7,900 0 0 4,000 3,900 0
259,700 81,400 46,300 36,000 61,000 35,000

& Since funds are appropriated for Operations and Maintenance, which includes operating expenses, capital
equipment and general plant projects, we no longer budget separately for capital equipment. Funding shown reflects

estimates based on FY 1998 obligations.

® Since funds are appropriated for Operations and Maintenance, which includes operating expenses, capital
equipment and general plant projects, we no longer budget separately for general plant projects. Funding shown reflects

estimates based on FY 1998 obligations.
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Total Prior Year Unappro-
Estimated | Approp- priated
Cost (TEC) | riations FY 1998 FY 1999 | FY 2000 | Balance
96-D-105, Contained Firing Facility
Addition, LLNL . ..................... 49,700 23,700 19,300 6,700 0 0
96-D-104, Processing & Environmental
Technology Laboratory, SNL ........... 45,900 16,080 0 18,920 10,900 0
96-D-103, Atlas, LANL . ............... 43,300 23,500 13,400 6,400 0 0
96-D-102, Stockpile Stewardship Fac.
Revit. Ph. VI, VL:
- Water Well Replacements, LANL ...... 16,800 11,200 4,500 1,100 0
- Fire Protection Improvements, LANL . ... 16,900 6,570 5,450 4,880 0 0
- 138kV Substation Modernization, NTS . . . 11,992 1,000 2,667 6,350 % 1,975
- Real Property Protection (Roofs), LLNL . . 7,810 3,000 4,810 0 0 0
- Storm Drain, Sanitary Sewer & Domestic
Water, SNL .. ... 15,374 0 1,483 7,326 665 5,900
- Site 300 Fire Station/Medical Facility,

LLNL ..o 5,350 0 900 4,450 0 0
Total, Core Stewardship Construction 166,450 98,810 107,126 133,145 258,000
Major Items of Equipment (TEC $2 Million or Greater)

(dollars in thousands)
Total Prior Year

Estimated | Approp- Acceptance

Cost (TEC) | riations FY 1998 FY 1999 FY 2000 Date
Short Pulse Spallation Source . ...... 16,400 3,000 6,000 7,700 0 FY 2000
Radio Conversion ................. 18,000 0 0 3,000° 6,000 FY 2002
Plasma Deposition Tool ............ 2,200 0 0 2,200 0 FY 1999
Deep Ultraviolet Stepper. . .......... 4,000 0 0 0 4,000 FY 2000
Total, Major Iltems of Equipment . . . . .. 3,000 6,000 12,900 10,000

2 Reflects reprogramming of $3,683,000 (98-R-4), approved November 1998.

b Reflects reallocation of operations and maintenance funding within Testing Capabilities and Readiness.
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Inertial Confinement Fusion

Mission Supporting Goals and Objectives

The mission of the Inertial Confinement Fusion (ICF) program is twofold: (1) to address high energy
density physicsissues as a key component of the science-based Stockpile Stewardship program, and (2)
to develop alaboratory microfusion capability for defense and energy applications. The near-term goals
pursued by the ICF program in support of this mission are demonstrating ignition in the laboratory and
expanding the program'’s capabilities in high energy density science. The National Ignition Facility (NIF)
is the cornerstone of this effort.

The program contributes to the goals of the Weapons Stockpile Stewardship program by:

# providing facilities and capabilities needed to study many of the basic and applied science issues
underlying stockpile stewardship;

# conducting experiments to validate and verify the advanced weapons simulation codes being
developed by the core nuclear weapons program and the Accelerated Strategic Computing Initiative
(ASCI) to assess the reliability and effects of aging on weapons in the stockpile;

# providing calculationa techniques to model high energy density phenomenain new simulation codes;
and

# helping to retain the high quality of scientific and technical expertise necessary for national security.
Technical Background

| CF focuses energy from a"driver," typically alaser or ion beam accelerator, to implode and compress a
small, spherical capsule shell containing deuterium and tritium (DT) fuel. The "inertia’ of the compressed
fuel keeps the reactants together long enough, under the proper conditions, for the fusion ignition and
burn to occur. The goa isto achieve "gain,” that is, to get more energy out of the system than was put
into the system. The ICF capsule can be imploded in one of two ways: direct or indirect drive. Inthe
direct drive approach, the driver energy is focused directly onto the capsule to drive the implosion. In the
indirect drive approach, the driver energy is directed into aradiation enclosure, or hohlraum, generating a
uniform soft x-ray environment which then drives the capsule. In either case, the irradiation energy must
be uniformly absorbed in the capsul€e's outer ablator layer. The heated ablator materia rapidly blows off
symmetrically. The rocket-like reaction force causes the "pusher” and the remaining portion of the fuel
capsule to spherically implode, compressing and heating the DT fuel to ignition. The same technique that
provides capsule implosion provides radiation environments for the study of high energy density physics
that occur in weapons. Experiments on |CF facilities can also address radiation flow, hydrodynamics,
equation of state and opacity issues specifically for weapon analyses.

The ICF program has developed unique capabilities in pursuit of its national mission. The laser and
pulsed power facilities developed under the ICF program, along with associated diagnostic, modeling,
and target fabrication components, are the most advanced array of high energy density physics research
capabilitiesin the world. These facilities support science based stockpile stewardship while advancing
inertial fusion technology toward a laboratory ignition demonstration with multi-megajoule fusion yields.
Over the next five years, most of the | CF resources are allocated to an integrated theoretical and
experimenta program (high energy density physics studies, target fabrication, laser science, computation)
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to advance the technology in support of achieving ignition and other weapon physics experiments.
Demonstration of ignition and burn in the laboratory is the most challenging goa of the National Ignition
Facility (NIF), which is using glass laser technology and is on schedule to be completed at the end of FY
2003.

Program Goals

#
#
#
#
#

#

Demonstrate fusion ignition in the laboratory.

Provide access to physics regimes of interest in nuclear weapon science and investigate physics i SsUes.
Expand the aboveground simulation capability for nuclear weapons effects.

Develop diagnostic instruments applicable to weapons stockpile stewardship research.

Develop and experimentally benchmark computational models, including testing of three-dimensional
simulation capabilities.

Attract and retain highly competent scientists and engineers within the nuclear weapons program.

Program Facilities

#

Beamlet: ascientific prototype of one beam of the NIF located at LLNL . It began operating
experimentsin 1994. It was shut down during FY 1998 and was shipped to SNL for useasa
"backlighter" diagnostic on the Z facility.

Nationa Ignition Facility (NIF): a 192-beam neodymium (Nd) glass laser being built at Lawrence
Livermore National Laboratory (LLNL). It is scheduled to be completed at the end of FY 2003.

Nike: aKrypton-fluoride (KrF) laser located at the Naval Research Laboratory (NRL). It was
completed in FY 1995 and is being used primarily to define beam smoothness requirements for direct
drive laser fusion.

Nova aten-beam glass laser located at LLNL. It has been the program's major facility for research
on indirect drive laser fusion, and has made important contributions to stockpile stewardship and
basic experiments on high energy density physics since it began operating in 1985. Novawill be shut
down in FY 1999.

Omega: a 60-beam glass laser used primarily for research on direct drive laser fusion located at the
University of Rochester's Laboratory for Laser Energetics (UR/LLE). Thisfacility was upgraded
beginning in FY 1991 and began operating in the upgraded configuration in May 1995. During FY
1998, the facility began fielding weapons physics experiments (including classified). Omega will serve
asthe "bridge" facility between the shutdown of Nova and the startup of NIF.

Z: apulsed power machine used for inertial fusion research, located at Sandia National Laboratories
(SNL). It has made many significant technological breakthroughs since it began operating as a z-
pinch device in October 1996 and now conducts weapons physics and ignition related experiments.

Trident: asmaller glass laser facility at Los Alamos National Laboratory (LANL) used for diagnostic
testing and development, as well as weapons and basic physics experiments.
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Performance Measures

#

#

Continue construction of the National Ignition Facility according to its Project Execution Plan
schedules.

Conduct high energy density research on inertial confinement fusion facilities necessary to enhance
understanding of areas of physics relevant to a better predictive assessment of nuclear weapons
performance.

Significant Accomplishments

#

#

Awarded all of the mgor physical construction contracts on the NIF. Construction well underway on
the Optics Assembly Building, Target Area Building and Laser Building.

By the end of FY 1998, completed nearly al of the Title 11 designs on special equipment items, and
awarded contracts for support structures, laser auxiliary systems and target auxiliary systems.

Zygo in Connecticut completed construction of their 25,000 square foot NIF optics manufacturing
facility in February 1998 to be used for finishing NIF amplifier dabs and mirrors.

Schott Glass Technologies in Pennsylvania completed construction of its NIF laser glass building, and
Hoya in California completed a subscale melter demonstration for NIF laser glassin March 1998.

Tindey completed its 30,000 square foot facility for polishing NIF lenses and windows in Richmond,
Californiain November 1998.

On January 29, 1998, LLNL unveiled the world's largest KDP crystal. Grown in arecord 6 weeks, it
was 20 inches across, slightly less than 3 feet tall, and weighed 500 pounds. These fast growth
crystals will be diced into 1-cm thick plates to be used to change the color and switch the direction of
the laser beams on NIF. 100 to 150 of these crystals are needed over the next five years for the NIF.

Improved z-pinch dynamics on Saturn and Z have significantly enhanced total x-ray powers for
stewardship missions -- achieved 2 MJ of x-ray energy and 290 TW of x-ray power on Z.

Awarded 14 grants under the Inertial Fusion Science in Support of Stockpile Stewardship Program
for unclassified innovative research in high-energy-density science.

Initiated classified weapons physics experiments on the Omega facility at the University of Rochester
to compensate for the shutdown of Novain FY 1999.
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ICF Funding by Laboratory

(dollars in thousands)

FY 1998 FY 1999 FY 2000

Base ICF Program (excludes NIF)

Lawrence Livermore National Laboratory ...................... 89,846 102,242 107,500
Los Alamos National Laboratory ................. ... ......... 21,896 21,940 23,000
Sandia National Laboratories . . .. ......... ... ... 24,500 31,000 30,000
University of Rochester/Laboratory for Laser Energetics .. ......... 26,299 28,800 30,450
Naval Research Laboratory . ............. ... ... .. ... 9,000 16,758 9,500
General ATOMICS . . ..ttt 10,937 8,870 7,000
Headquarters . ... e e e 27 102 1,550
Oakland Operations Office . .......... ... ... . ... 1,849 2,670 2,700
Total, Base ICF Program . ............ it 184,354 212,382 211,700

National Ignition Facility

National Ignition Facility - Other ProjectCosts . .................. 31,300 6,800 5,900
Construction (96-D-111) .. ...ttt 197,800 284,200 248,100
Total, National Ignition Facility . . . ............ ... ... ... .. ........ 229,100 291,000 254,000
Total, Inertial Confinement Fusion . .......... ... .. ... ... ....... 413,454 503,382 465,700

Funding Schedule

(dollars in thousands)

FY 1998 FY 1999 FY 2000 $ Change % Change

Operations & Maintenance

Base ICF Program ................ 184,354 212,382 211,700 -682 -0.3%
National Ignition Facility - Other Project
COStS .o i i 31,300 6,800 5,900 -900 -13.2%
Total, Operations & Maintenance ... ... 215,654 219,182 217,600 -1,582 -0.7%
Construction - National Ignition Facility
(96-D-111) ........ . 197,800 284,200 248,100 -36,100 -12.7%
Total, Inertial Confinement Fusion 413,454 503,382 465,700 -37,682 -7.5%
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Detailed Program Justification

(dollars in thousands)
FY 1998 | FY 1999 | FY 2000

Base ICF Program

Target Physics, Theory and Modeling

Target physics experimental activities are supported to resolve
target physicsissues on both indirect and direct drive, including
laser imprinting and hydrodynamic instability growth. Included
are activities related to ignition, as well as weapons physics
experiments on radiation flow, opacity, hydrodynamics, and
material equation of state. In FY 2000, amajor emphasisin this
areawill be the recruitment and training of operators for NIF.
Approximately 60 operators will be trained at LLNL during FY
2000 for first bundle and laser bay 2 operations. This activity
will also support the operations of the Optics Assembly Building
where al of the NIF modules will be prepared for facility
installation. Development of prototype ignition targets and
minimal fabrication of initial NIF diagnostics will beginin FY
2000. The backlighter diagnostic for the Z facility at Sandia will
be completed during FY 2000 which will enhance the
experimental value of this facility for weapons physics science.
NRL will continue experimentsin FY 2000 to evaluate the
potentia for direct driveignition on NIF. UR/LLE will address
critical issues of direct-drive ICF physicsin FY 2000, including
work on "warm" physics and improvements in laser imprinting
and Raleigh-Taylor growth-rate mitigation. A small amount of
funding isincluded at HQ to support critical National Ignition
Plan activities at currently undetermined sites. Allocation of
funding among sites for this effort will be determined during
execution of theFY 2000 budget . . . ................... 101,463 133,618 160,733

Target Development, Fabrication and Handling

Research, development, fabrication and delivery of non-

cryogenic and cryogenic targets are supported at all of the sites;

however, cryogenic research and development at Genera

Atomicsisnot directly supported in FY 2000 . ............ 26,245 24,157 20,322

Laser and Optics Technology Development

Glass laser and optics component validation for NIF and Omega

are supported. NIF optics pilot production, the culmination of

the NIF laser and optics technology development effort, will be

completedearly inFY 2000 . .......... ... ... . ....... 48,561 41,037 26,742
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Advanced Driver Development

Experimental activities on advanced pulsed-power accelerators,
advanced glass laser concepts such as diode pumped solid state
lasers, and advanced KrF driver concepts needed for the future
(beyond NIF) have been supported in the past; however, given
resource constraints, funding is not requested for this activity in
FY 2000 . . ... e

Other ICF Activities

Independent technical review of the ICF program (e.g. National
Academy of Sciences), the National Laser Users Facility, and
other user activities, including an individual investigator grant
program in high energy density science relevant to ICF are
supported ...

Total, BaseICF . . ... ..

National Ignition Facility

National Ignition Facility - Other Project Costs

The operations and maintenance funded activities that are
directly related to the NIF, including research and devel opment
necessary to complete construction, conceptua design, NEPA
documentation, and other project related costs are supported.
Optics vendor facilitization will be completed during FY 2000

Construction (96-D-111)

Provides the line item funding for the Total Estimated Cost
(TEC) of the National Ignition Facility. FY 2000 funding
represents the funding required to meet the approved schedule
for NIF. During FY 2000, Switchyard 2, Laser Bay 2, and the
Target Bay will be commissioned for installation of specia
equipment and the Target Chamber will beinstalled . . . .. .. ..

Total, National IgnitionFacility . . .....................

Total, Inertial Confinement Fusion. . . ... ...............

(dollars in thousands)

FY 1998 | FY 1999 | FY 2000
5,398 9,750 0
2,687 3,820 3,903

184,354 212,382 211,700

31,300 6,800 5,900
197,800 284,200 248,100
229,100 291,000 254,000
413,454 503,382 465,700

Explanation of Funding Changes from FY 1999 to FY 2000

FY 2000 vs.
FY 1999
($000)
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Base ICF Program

Target Physics, Theory and Modeling

# Increase primarily due to the start of the transition from Nova operations to the
ramp-up to NIF operations. Increase includes operations procedures preparation,
operator training, operations support equipment, optics processing, and
operations of the Optics Assembly Building. Funding will partially support the
Nationa Ignition Plan, minimal development of NIF target diagnostics and
experimental equipment, but delays the initiation of the NIF cryogenic handling
system until FY 2001. Funding isincluded to utilize Omega for 18 weeks of
weapons physics experiments by scientists from LANL and LLNL, the same as
theFY 1999 level of effort . . ... . : +27,115

Target Development, Fabrication and Handling

# Decrease due to completion of the Omega cryogenic handling system and the
elimination of direct support for General Atomics cryogenic research and
development . ... ... : -3,835

Laser and Optics Technology Development
# Decrease due to the completion of NIF optics pilot production ............ : -14,295

Advanced Driver Development

# Decrease reflecting the need to allocate funds to the higher priority areasin
support of NIFignition . ... . . . i e -9,750

Other ICF Support

# Minimal increase to adequately fund HQ support activities and independent
INVESHIGALOr grants . . .. oottt e : +83

Total, Base ICF Program .. ... .. e -682

National Ignition Facility

# Decrease for NIF construction (-$36.1 million) and NIF Other Project Costs
(-$.9 million) based on the approved funding profile for the project ......... : -37,000

Total Funding Change, Inertial Confinement Fusion . ... ...................... -37,682
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Capital Operating Expenses & Construction Summary

General Plant Projects
Capital Equipment
Total, Capital Operating Expenses

96-D-111 National Ignition
Facility, LLNL

Total, Construction

Capital Operating Expenses

(dollars in thousands)

FY 1998 FY 1999 FY 2000 $ Change % Change
1,876 5,550 2,000 -3,550 -64.0%
9,856 9,900 10,000 100 1.0%

11,732 15,450 12,000 -3,450 -22.3%
Construction Projects
(dollars in thousands)

Total Prior Year Unappro-
Estimated Approp- priated
Cost (TEC) riations FY 1998 FY 1999 FY 2000 | Balance

1,045,700 169,300 197,800 284,200 248,100 146,300

169,300 197,800 284,200 248,100 146,300
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Technology Partnerships and Education

Mission Supporting Goals and Objectives

The DP Technology Partnerships program builds cost-shared collaborative R& D partnerships between DP
gtesand industry. These partnerships were designed to directly support Stockpile Stewardship program
objectives by enligting the expertise and resources of U.S. industry. Defense Programs aso provides funding
for the Amarillo Plutonium Research Center and the Advanced Computational Technology Initiative (ACTI).

The Education program provides funding to utilize the unique resources of the Department of Energy —
people, programs, and facilities -- to improve science and math education throughout the Nation, while
supporting the Defense Programs mission. Enhancing the scientific education of our citizenswill ensurea
highly trained, diverse scientific workforce for the laboratories and will enhance our ability to maintain the
scientific and technica expertise necessary to conduct the Stockpile Stewardship misson. The projects,
approved by Headquarters and conducted mainly by the Lawrence Livermore Nationd Laboratory, Los
Alamos Nationa Laboratory, and Sandia Nationd Laboratories, ongoing in nature or for a defined period, are
grouped in Sx mgor categories: student support, teacher/faculty enhancement, curriculum improvement,
ingtitutiona improvement, educationa technology and public understanding of science. Each laboratory
publishes an annua report on the projects and their accomplishments. Higtorically Black Colleges and
Universities and other minority ingtitutions receive gpproximately 15 percent of this funding.

Beginning in FY 2000, the Education program will dso include funding responsbility transferred from
Wegpons Program Direction for the Los Alamos County School District to support ongoing education
enrichment activities, enhanced teacher salaries and the Northern New Mexico Educational Enrichment
Foundation. In addition, funding is requested for the new Nationa Atomic Museum to be located at the
Bdloon Park Museum in northern Albuquerque, New Mexico.

Performance Measures

Egtablish strategic aliances and collaborations among the weapons laboratories, industries, and universities to
enable effective use of scientific and technical personnd throughout the R& D community.

Funding Schedule

(dollars in thousands)

| Frio98 | Fv1999 | Fy2000 [ $cChange | % Change
Technology Partnerships . . ............ 55,901 43,072 22,200 -20,872 -48.5%
Education......................... 8,944 9,000 29,800 +20,800 +231.1%
Total, Technology Partnerships and
Education......................... 64,845 52,072 52,000 -72 -0.1%
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Detailed Program Justification

(dollarsin thousands)
FY 1998 | FY 1999 | FY 2000

Technology Partnerships

®m |nFY 2000, the Technology Partnerships program will continue to work
closdly with the Advanced Manufacturing, Design and Production
Technologies (ADaPT) initiative, Enhanced Survelllance Program, and
the Stockpile Stewardship R& D program, though at areduced levd, to
ensure partnership activities contribute significantly to the program goas
and objectives and the overall DP misson. FY 2000 partnership
activitieswill be focused mainly in two areas: 1) advanced
manufacturing, including process technologies, advanced coatings,
precision machining and inspection, casting, microelectronics, opto-
electronics, forming and joining technologies, computer modeling and
samulation robotics, and 2) development of current and potentia key
suppliers of components and tools (software and hardware), and
equipment. Cost shared collaborations have proven the most beneficid,
contributing sgnificantly to DP weapons program objectives aswdl as
U.S. COMpelitiveness . .. ... oo 35239 28,072 8,200

m  Support for AMTEX will bediscontinuedinFy 2000 ............ 9,931 7,500 0

m Support for the Amarillo Plutonium Research Center will be continued
inthis category (transferred from Wegpons Stockpile Management) in

FY 2000 with fundingupto $5million .. ..................... 0 0 5,000
m Support for ACTI will be continued with funding up to $9 millionin

FY 2000 . ..o 10,731 7,500 9,000
Total, Technology Partnerships . ... ... 55,901 43,072 22,200
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(dollars in thousands)
FY 1998 | FY 1999 [ FY 2000

Education

# Provide science and math education programs mainly at the

three weapons laboratories, with approximately 15 percent of

the funding at Historically Black Colleges and Universities and

other minority ingtitutions . ............. ... ... ... .. .. 8,944 9,000 10,300

# Provide funding for the National Atomic Museum at the new
Anderson Abruzzo International Balloon Park Museum
(northern end of Albuquerque). ............ ... ... ...... 0 0 5,500

Prior to FY 2000, funding for the Los Alamos County School
District was requested within Weapons Program Direction. In
FY 2000, funding responsibility for these activities has been
transferred from Weapons Program Direction in order to
combine these activities with other ongoing education programs
under the Stockpile Stewardship Education program:

# InFY 1998, the Department provided $8 million to the

School District to support ongoing education enrichment

activities and to support enhanced teacher salaries. In FY 1999,

Congress appropriated $7 million for the School District; this

budget requests up to $8 millionfor FY 2000 ............ 0 0 8,000

# In FY 1998, the Department made the first payment,

$3 million, to endow the Northern New Mexico Educational

Enrichment Foundation. Per Congressional direction, the

Department will provide $25 million to fully endow the

Foundation by FY 2002. $3 million was appropriated in FY

1999 and this budget provides a minimum of $6 million for the

Northern New Mexico Educationa Enrichment Foundation in

FY 2000 ... e 0 0 6,000

Total, EAucation . ........... .. ..

8,944 9,000 29,800
Total, Technology Partnerships and Education............. 64,845 52,072 52,000
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Explanation of Funding Changes from FY 1999 to FY 2000

FY 2000 vs.
FY 1999
($000)

Technology Partnerships
®m  Funding for partnership activities decreases over 48 percent from FY 1999 appropriation.

Many of the ongoing cooperative agreements which began to transition to closeout in FY

1999 will continue to close or may be absorbed within core stockpile sewardship efforts as

BPPIOPITALE .« . o et e e -19,872
m  Support for the American Textile Partnership (AMTEX) will be discontinued in FY 2000 -7,500
m  Support for the Amarillo Plutonium Research Center istransferred to this category from

Weagpons Stockpile Management inFY 2000 ............ . i +5,000
m Up to $9 million will support the Advanced Computationd Technology Initiative (ACT]I)

which will be formulated to provide maximum benefit to wegponsprograms .. ........ +1,500
Total, Technology Partnerships . . ... e -20,872
Education
m  The science and math education programs increases by $1.3 million from the FY 1999

BPPIOPIAIION . . .o +1,300
®m  The Education program reflects the transfer of funding responghility from the Wesapons

Program Direction decision unit to Stockpile Stewardship Education Programs for

continued support for the Los Alamos County School Didgtrict (up to $8 million) and the

Northern New Mexico Educationa Enrichment Foundation (a minimum of $6 million). In

comparable terms, funding for the School Didtrict increases by $1 million from the FY 1999

level, and funding for the Foundation increases by $3 million over the FY 1999 levd . . .. +14,000
®m  Funding isrequested for the new National Atomic Museum to be located at the Balloon

Park Museum in northern Albuquerque, New Mexico . ............ ... ..., +5,500
Total, EAUCALION . . . . ..o +20,800
Total Funding Change, Technology Partnershipsand Education ... ................... -72
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00-D-103, Terascale Simulation Facility, Lawrence Livermore
National Laboratory, Livermore, California

1. Construction Schedule History

Fiscal Quarter Total Total
Physical Physical |Estimated| Project
A-E Work | A-E Work |Construction | Construction Cost Cost
Initiated Completed Start Complete ($000) ($000)
FY 2000 Budget Request (Preliminary
Estimate) ............ ... ... ..... 2Q 2000 2Q 2001 4Q 2000 4Q 2004 83,500 86,200

2. Financial Schedule

(dollars in thousands)

| Fiscal Year Appropriations | Obligations Costs
Design/Construction
2000 8,000 8,000 7,400
2001 20,000 20,000 19,000
2002 23,000 23,000 22,700
2003 23,000 23,000 23,000
2004 9,500 9,500 11,400

3. Project Description, Justification and Scope

Description

The project provides for the design, engineering and construction of the Terascale Simulation Facility
(TSF) which will enable the very large-scale weapons simulations essential to ensuring the safety and
reliability of the nuclear weapons stockpile. The building will contain a multi-story office tower with an
adjacent computer center designed to house the 100 TeraOPS-class computers needed to meet the
requirements of the Stockpile Stewardship Program. The TSF will bring together weapons code
development teams to integrate experiments, material, physical, computer, and experimenta sciencesin
support of the Stockpile Stewardship Program. The TSF will also help manage the networks and the
"Assessment Theaters' necessary to store and understand the data generated by the most powerful
computing systems in the world. The computer and simulation equipment are not funded by this project.

Justification

The Accelerated Strategic Computing Initiative (ASCI) has as its mission the acceleration of terascale
simulation to meet the demands of the nation's nuclear defense mission. The challenge isto maintain
confidence in the nuclear stockpile without underground nuclear testing. Along with sub-critical
experiments, one of the primary tools employed will be three-dimensional (3-D) scientific weapons

Weapons Activities/Stockpile Stewardship/
00-D-103—Terascale Simulation Facility FY 2000 Congressional Budget



calculations of unprecedented computationa scope. As has been emphasized in the ASCI Program Plan,
it isthe rapid aging of both the stockpile and the designers with test experience that is at the heart of the
issue and the reason for acceleration. The most critical period is between 2003 and 2010. By 2003, the
number of designers with test experience will be reduced by about 50 percent from their numbers in 1990.
By 2010 the percentage will be further reduced to about 15 percent. By 2003, most of the weaponsin
the stockpile will be in transition from their designed field life to beyond-field-life design. By 2010, about
half will be in the beyond-field-life design stage. Therefore, some validated mechanism or capability must
be available soon to certify the safety and reliability of this aging stockpile. A maor element of this
capability will be the ASCI applications codes and the associated terascale simulation environment. The
ASCI program intends over the next six years to reach a threshold state smulation capability in which the
first functional "full system calculation” generation of codes requiring a 100-plus TeraOPS computer will
be used to certify the stockpile. The remaining designers and analysts with test experience will be an
indispensable part of this process, because they will vaidate the models and simulation results.

The ASCI applications codes and the weapons analysts who make use of these applications require a
supporting ssimulation infrastructure of major proportions, which includes:

# Terascale computing platforms (ASCI Platforms)

# A supporting numerical environment consisting of data management, data visualization and data
delivery systems (Stockpile Computing Numerical Environment for Weapons Simulation (NEWYS))

# Sophisticated computer science and numerical methods research and devel opment teams (ASCI
Problem Solving Environments (PSE) and Alliances)

# A firdt rate operations, user services and systems team
# Data assessment theaters plus high performance desktop visualization systems

To house, organize and manage these smulation systems and services requires a new facility with
sufficient electrical power, mechanical support, networking infrastructure and space for computers and
staff. The proposed Terascale Simulation Facility (TSF) at LLNL will meet these requirements.

Scope

The TSF project will construct a building (Building 453) of approximately 270,000 square feet located
adjacent to an existing (but far less capable) computer facility, Building 451, on the LLNL main site. The
building will contain a multi-story office tower with an adjacent computer center. The computer center
will house computer machine rooms totaling approximately 47,500 square feet. The computer machine
rooms will be clear span (without impediments) and of an aspect ratio designed to minimize the maximum
distance between computing nodes and switch racks. The ceiling height will be sufficiently high to assure
proper forced air circulation. A raised access floor will be provided in order to alow adequate room for
air circulation, cabling, electrical, plumbing, and leak detection equipment.

The first computer structure will be available for occupancy in 2002. The building will be built with
enough power and cooling to support two terascale systems. The first system will likely be instaled in
2002. The computer center and electrical rooms will be designed so that power and cooling capacity can
be shifted to areas requiring greater or lesser load. Asarisk reduction strategy, the building will be
further designed so that power and mechanical resources can be easily added in the event that systems
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sited in the future will require higher levels of power. However, it is expected that after 2004, the rate of
growth of the peak capability of installed computers will relax. Therefore, the building should have
enough power and cooling to accept any system procured after 2004.

The TSF will include meeting rooms, offices, and a Data Assessment Theater for scientific visualization.
The theater will be used both for prototyping advanced visualization concepts and for production. In
short, the theater represents that area where physical and computer scientists working together will
visualize and make accessible to the human eye and mind the huge data sets generated by the computers.
Thiswill allow workers to understand and assess the status of the immensely complex weapons systems
being smulated.

The office space will accommodate staff and scientists who require access both to classified and
unclassified workstations. Vendors, operational and problem solving environment staff must have
immediate access to the computer system, since the ssmulation environment will require very active
support. A key principle underlying all TSF planning is tight coupling between Stockpile Stewardship
Program elements and the platforms. Thus, the TSF will also house the nucleus of the classified and
unclassified (LabNet) networks. Additionally, space will be available to support a weapons code
development team to integrate experimental, physical, material and computer sciences for support of
Stockpile Stewardship requirements. To assure the efficient operation of remote Assessment Theaters,
high-speed networking hubs will connect the computers seamlessly to key weapons scientists and analysts
at the highest performance available.

Project Milestones
FY 2000: Start design 2Q
Physical construction start 4Q
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4. Details of Cost Estimate

(dollars in thousands)

Current Previous
Estimate Estimate

Design Phase

Preliminary and Final Design costs (Design Drawings and Specifications - $3,600) .. ... 4,715 0
Design Management Costs (0.6% Of TEC) . ....... ...t 530 0
Project Management Costs (0.6% Of TEC) . ....... ...t 530 0
Total Design Costs (6.9% Of TEC) . ... .t e 5,775 0
Construction Phase
Improvementsto Land . ........... .. 1,700 0
BUIIINGS . . . .o e 46,505 0
ULIIES . . oot 10,400 0
Standard EQUIPMENt . . ... . 1,255 0
Inspection, Design and Project Liaison, Testing, Checkout and Acceptance ........... 2,940 0
Construction Management (3.2% of TEC) . ... ... e 2,655 0
Project Management (1.8% Of TEC) ... ... ... . e 1,490 0
Total Construction Costs (80.2% Of TEC) . ...t 66,945 0
Contingencies
Design Phase (1.1% Of TEC) . . .. ..ottt e e e e e e e 900 0
Construction Phase (11.8% of TEC) .. ... .ottt e e e 9,880 0
Total Contingencies (12.9% Of TEC) . . . ... ..ottt e e 10,780 0
Total, Line Item Costs (TEC) R 83,500 0

5. Method of Performance

Design shall be performed under a negotiated Best Value architect/engineer contract. Construction and
procurement shall be accomplished by fixed-price contracts based on competitive bidding and best vaue.

& Escalation rates taken from the FY 2000 DOE escalation multiplier tables.
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6. Schedule of Project Funding

(dollars in thousands)

Prior
Years |FY 1998 |FY 1999 |FY 2000 |FY 2001 | Outyears | Total

Total project costs
Total facility costs

Design . ... 0 0 0 5,500 800 375 6,675
Construction . ..................... 0 0 0 1,900 18,200 56,725 76,825
Total facility costs (Federal and Non-

Federal) . .......... ... ... .. ... .... 0 0 0 7,400 19,000 57,100 83,500

Other project costs

Conceptual designcosts .............. 0 500 800 0 0 0 1,300
NEPA documentationcosts . ........... 0 0 150 0 0 0 150
Other project-related costs b 0 410 175 0 0 665 1,250
Total other projectcosts .............. 0 910 1,125 0 0 665 2,700
Total Project Cost (TPC) . ............... 0 910 1,125 7,400 19,000 57,765 86,200

7. Related Annual Funding Requirements

(FY 2004 dollars in thousands)

Current Previous
Estimate Estimate
Related annual costs (estimated life of project--20 years)
Facility operating costs e 1,400 0
Programmatic operating expenses directly related to the facility d 53,100 0
UG COSES © .« o oo e e e 8,000 0
Total related annual costs (operating from FY 2004 through FY 2023) ............. 62,500 0

b Including tasks such as Project Execution Plan, Pre-Title | Development, Design Criteria, Safeguards and
Security Analysis, Architect/Engineer Selection, Value Engineering Study, Independent Cost Estimate, Energy
Conservation Report, Fire Hazards Assessment, Site Surveys, Soil Reports, Permits, Administrative Support, Operations
and Maintenance Support, ES&H Monitoring, Operations Testing, Energy Management Control System Support,
Readiness Assessment.

¢ Facility operating costs are $1,400,000 per year (which also includes facility maintenance and repair costs),
when facility is operational in 4th Qtr. FY 2004. Costs are based on the LLNL internal indirect rate Laboratory Facility
Charge (LFC) for facility operating costs.

d The annual operating expenses for the Terascale Simulation Facility are estimated at $53,100,000 based on
representative current operating expenses of 300 personnel. The majority of this funding is expected to come from
DOE/DP for activities in support of the Nuclear Weapons Stockpile Stewardship Program.

© Costs are based on LLNL utility charges.
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00-D-105, Strategic Computing Complex (SCC) Los Alamos
National Laboratory, Los Alamos, New Mexico

1. Construction Schedule History

Fiscal Quarter Total Total
Physical Physical |Estimated| Project
A-E Work | A-E Work |Construction | Construction Cost Cost
Initiated Completed Start Complete ($000) ($000)
FY 2000 Budget Request (Preliminary
Estimate) ............ ... ... ..... 1Q 2000 4Q 2000 1Q 2000 2Q 2002 100,000 106,800

2. Financial Schedule

(dollars in thousands)

| Fiscal Year Appropriations | Obligations Costs
Design/Construction
2000 26,000 26,000 22,600
2001 56,000 56,000 59,374
2002 18,000 18,000 18,026

3. Project Description, Justification and Scope
Justification

Without nuclear testing, large-scale computations are the only means of predicting the safety, reliability,
and yield of anuclear weapon. The nuclear stockpile is aging. Generically, aging produces effects that
introduce small three-dimensional defects which break the symmetries which designers have invoked in
the past when designing nuclear weapons. We are aso faced with the issue of the aging of the weapon
scientists and engineers that were responsible for developing and testing the weapons in our stockpile.
The new simulation models being devel oped for the stockpile can best be validated by these weapon
scientists and engineers. Consequently, greatly enhanced computational requirements in both speed and
memory are needed in the near future. It is estimated that assessing the safety and performance of the
stockpile will require afactor of 100,000 increase in computational power over what has been required to
design new weapons. The Accelerated Strategic Computing Initiative (ASCI), one of the highest priority
programs within the Stockpile Stewardship Program, is designed to maintain the safety, reliability, and
performance of the nuclear weapons in the stockpile, and is dedicated, and on track, to achieving this
goal in less than a decade.

Numerical smulations are now the most important mechanism for the integration of the many complex
processes which take place in athermonuclear weapon. This means that the continued certification of the
safety and reliability of the nation's nuclear stockpile relies to a greater extent on computer simulations.
To respond to this challenge, the Strategic Computing Complex (SCC) at Los Alamos will be capable of
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initially supporting a 50 TeraOPS computer platform and be capable of expanding to beyond 150
TeraOPS before 2010. To meet urgent national security requirements associated with nuclear weapons
Stockpile Stewardship, this facility must be operational by the 2nd quarter of FY 2002. Thereis no other
facility capable of housing and powering the ASCI supercomputer planned for the SCC.

The SCC and its associated information infrastructure—the high-speed networks, workstations,
visualization centers, interactive data-analysis tools and collaborative laboratories—will support the
Stockpile Stewardship Program and, potentially, other research efforts involving the smulation of
complex phenomena of national importance. The SCC will enable the fulfillment of the prime
stewardship mission to ensure the safety, reliability and performance of the Nation's nuclear weapons
stockpile without underground nuclear testing. For example, it will be possible to simulate weapons
safety scenarios at a multiscale level, beginning with the weapon in its transport container and going
through detailed descriptions of components all the way down to the microstructure of the aged high-
explosive material.

Description and Scope

The SCC will be athree-story structure with approximately 267,000 gross square feet which will house
the world's largest and most capable computer (initially 30 TeraOPS, or 30 trillion floating point
operations per second) in a specially designed 43,500-square-foot computer room. This room will be
supported by electrical and mechanical roomsin excess of 60,000 square feet.

The facility will provide a dynamic environment for approximately 300 nuclear weapons designers,
computer scientists, code developers, and university and industrial scientists and engineers to collaborate
to extend the cutting edge of simulation and modeling development in support of nuclear weapons
stockpile stewardship requirements. These scientists and engineers will work together, with support
personnel, in simulation laboratories (approximately 200 in classified and 100 in unclassified areas). The
facility will be located in Technical Area 3 (TA-3) at the Los Alamos National Laboratory.

The SCC features a visualization environment consisting of two immersive theaters, one in the classified
areaand one in the unclassified area. These theaters will have overhead projection and wrap-around
features supporting the latest virtual-reality and visionarium environments. These theaters represent the
highest-end capability available for data viewing analysis.

A powerwall theater in the secure environment will provide high-resolution interleaved displays that fill a
wall with the latest projection technology. In addition to the powerwall display, this theater will contain
conference capability, multiple display monitors, and electronic white-boards to promote effective
teaming and collaborative discussions.

A third smulation environment promoting collaborations among teams is supplied by the areas designated
as collaboratories. There are four of these areas, and they will contain conference space, a media-stack
including laser-disc recorders for animation production and viewing, an immersadesk for compact virtual -
reality (VR) analysis, multiple high-resolution graphics heads, electronic white-board, video
teleconferencing tools, and electronic collaborative tools for effective interaction with researchers at open
and secure sites. The collaboratory provides the users, code developers, and managers with an informal,
information- and technology-rich environment with systems for simulation devel opment, collaboration,
discussion, media-development, presentation, and problem analysis. The SCC will bring together

Weapons Activities/Stockpile Stewardship/
00-D-105—Strategic Computing Complex FY 2000 Congressional Budget



weapons code devel opment teams to integrate experiments, material, physical computer and experimental
sciences in support of the Stockpile Stewardship Program.

An auditorium with seating for approximately 200 people will be provided to serve both classified and
unclassified meetings. Conference rooms will be available in the classified and unclassified aress.

The proposed facility concept consists of athree-story structure that includes offices, smulation
laboratories, collaboratories, a power wall, and a visualization theater. Site utilities directly related to this
facility will be extended and upgraded as necessary.

The mechanica systems will be designed for maximum flexibility. The computer-room cooling system is
planned to be adaptable for air-cooled computers, water-cooled computers, or a combination of both
types. The simulation laboratory spaces are heated, cooled, and ventilated with modular, variable-volume
air handling units, with separate air handling unit systems for classified and unclassified areas. Energy
conservation is provided by the use of cooling-tower heat exchangers that are used to meet cooling
regquirements without running chillers during winter and cooler months.

The SCC facility will be fed by two different 13.8 kV underground power sources and is configured with
double-ended switchgear and unit substations to allow switching for maintenance and isolation of faults.
The proposed design consists of power conditioners, K-rated transformers, and distribution equipment
rated for the high harmonics generated by the computer. The system is modular and expandable to allow
growth and easy modification. A grounding ring surrounds the building in addition to a signal reference
grid in the computer room to reduce electrical noise. A lightning protection system is incorporated into
the facility. A fire detection system will be installed to monitor the entire building, as will a highly
sensitive smoke detection system under the computer-raised floor. Communication lines will service the
facility through an underground ductbank system utilizing fiber optic cable for both secure and open
systems. Copper lineswill be used for the voice communication system.

The facility infrastructure is designed to be scalable. At construction completion, the facility will have
mechanical and electrical equipment installed to support up to 50 TeraOPS. As requirements go beyond
the 50-TeraOPS capability, mechanical and electrical equipment can be added within the building in
increments as required to support the computer technology at that time. This scalable feature of the SCC
includes future installation of chillers, cooling towers, computer room air-conditioning units, substations,
motor-generator power-conditioners, transformers, and panelboards. Scalability provides the Department
of Energy (DOE) with a cost-effective option of not installing additional support equipment until itis
needed and the ability to capitalize on technological advances in computing technology, as well asin the
support equipment.

The computers and simulation equipment to be housed in the SCC are not funded as part of this project,
they are funded as part of the ASCI Operations and Maintenance program.
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Project Milestones:
FY 2000: Start Design 1Q
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Start Construction 1Q @

4. Details of Cost Estimate

(dollars in thousands)

Current Previous
Estimate Estimate

Design Phase

Preliminary and Final Design costs (Design, Drawings and Specifications - $3,458) . . . .. 5,665 0
Design Management Costs (0.4% Of TEC) . ....... .ttt 384 0
Project Management Costs (L.O% Of TEC) . ...... ..t 1,007 0
Total Design Costs (7.1% of TEC) . ... .t e e e 7,056 0
Construction Phase
Improvementsto Land . .......... .. 971 0
BUIIINGS . . . .o e 56,255 0
ULIIES . . oot 7,985 0
Standard EQUIPMENt . . ... . e e 3,717 0
Inspection, Design and Project Liaison, Testing, Checkout and Acceptance ........... 4,170 0
Construction Management (4.3% of TEC) . ... ... . e 4,309 0
Project Management (1.5% Of TEC) ... ... . i e e 1,508 0
Total Construction Costs (78.9% Of TEC) . ...t 78,915 0
Contingencies
Design Phase (1.5% Of TEC) . .. ...ttt e e e e e e e 1,501 0
Construction Phase (12.5% of TEC) .. ...t e e e 12,528 0
Total Contingencies (14.0% Of TEC) . . ... ..ottt e e 14,029 0
Total, Line Item Costs (TEC) © . . ..o e e 100,000 0

5. Method of Performance

Design, construction, and procurement will be accomplished by a competitive best value fixed-price
design-build contract. Design-build is a project delivery system where a single entity performs both the
design and construction. Some advantages of design-build include a single source for construction
activities, cost control and accountability.

& To meet the proposed completion of the computer room by January 2002, this project will be executed
through a design-build contract. Design for grading and onsite utilities will begin in October 1999, physical construction on
this aspect of the project will proceed at the end of December 1999, while design on the building continues.

b Escalation rates taken from the FY 2000 DOE escalation multiplier tables.
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6. Schedule of Project Funding

(dollars in thousands)

Prior
Years |FY 1998 |FY 1999 |FY 2000 |FY 2001 | Outyears Total

Total project costs
Total facility costs

Design . ... 0 0 0 8,557 0 0 8,557

Construction .................... 0 0 0 14,043 59,374 18,026 91,443

Total facility costs (Federal and Non-

Federal) . .......... ... ... ....... 0 0 0 22,600 59,374 18,026 100,000
Other project costs

Conceptual designcosts ........... 0 959 1,526 0 0 0 2,485

NEPA documentation costs ........ 0 68 87 44 45 41 285

Other ES&H Costs ............... 0 85 71 11 11 59 237

Other project-related costs © .. ... ... 0 758 1,716 121 121 1,077 3,793

Total other projectcosts ........... 0O 1870 3,400 176 177 1,177 6,800
Total Project Cost (TPC) .............. 0 1,870 3,400 22,776 59,551 19,203 106,800

¢ Project Execution Plan, Pre-Title | Development, Design Criteria, Safeguards and Security Analysis, Design-
Build Source Selection Committee work, Value Engineering Study, Independent Cost Estimate, Energy Conservation
Report, Fire Hazards Assessment, Site Surveys, Soil Reports, Permits, Administrative Support, Operations and
Maintenance Support, ES&H Monitoring, Operations Testing, Energy Management Control System Support, Readiness
Assessment.
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7. Related Annual Funding Requirements

(FY 2002 dollars in thousands)

Current Previous
Estimate Estimate
Related annual costs (estimated life of project--20 years)
Facility operating costs G 650 0
Facility maintenance and repair Costs © ... ...ttt 1,270 0
Programmatic operating expenses directly related to the facility b 55,000 0
Uil COSES . . o e 6,600 0
Total related annual costs (operating from FY 2002 through FY 2021) ............. 63,520 0

d When the facility is operational in the 2nd Quarter of FY 2002, costs will average $650,000 for labor and

material per year. An average of 3.0 staff years will be required to operate the facility.

€ Based on projected annual costs for LANL site services subcontractor as derived from historical maintenance

and repair costs for the LDCC facility.

fAnnual programmatic operating expenses are estimated at $55,000,000 based on representative operating
expenses of 300 people. The majority of this funding is expected to come from DOE/DP for activities in support of the

Nuclear Weapons Stockpile Stewardship Program.
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00-D-107, Joint Computational Engineering Laboratory, Sandia
National Laboratories, Albuquerque, New Mexico

1. Construction Schedule History

Fiscal Quarter Total Total
Physical Physical |Estimated| Project
A-E Work | A-E Work |Construction | Construction Cost Cost
Initiated Completed Start Complete ($000) ($000)
FY 2000 Budget Request (Preliminary
Estimate) ............ ... ... ..... 2Q 2000 2Q 2001 3Q 2001 4Q 2003 28,870 30,303

2. Financial Schedule

(dollars in thousands)

| Fiscal Year Appropriations | Obligations Costs
Design/Construction
2000 1,800 1,800 1,500
2001 6,700 6,700 3,261
2002 20,370 20,370 17,748
2003 0 0 6,361

3. Project Description, Justification and Scope

The Joint Computational Engineering Laboratory (JCEL) will be a new, state-of-the-art facility at Sandia
National Laboratories for research, development, and application of |eading-edge, high-end
computational and communications technologies. JCEL will provide office space and laboratories for
175 people in a building with atotal of approximately 55,200 gross square feet. JCEL will be the center
of Sandia's computational modeling, analysis, and design community, and will be constructed in close
proximity to Sandia's existing computer and communications building, presently occupied by part of this
community.

JCEL's primary mission is to ensure the rapid development and application of high-end computing,
modeling, analysis, and design needed to achieve the objectives of DOE's Stockpile Stewardship
Program.

JCEL will utilize key expertise to create strategic sSimulations and advanced collaborative environments,
and it will provide space for strategic partners from universities, DOE Laboratories, and the private
sector to work together to integrate the technological expertise of government, universities, and industry.
Increased interaction, collaboration, and teamwork are essential for shifting more rapidly to science-based
methods and for effective stewardship of the nuclear stockpile. JCEL will provide classified and
unclassified space in close proximity to facilitate collaboration between the users of high-end simulation
technology and the developers, including research and development partners from universities and
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industry, while maintaining strict security of classified weapon information. JCEL will aso include space
designed to encourage interaction and collaboration among the scientists and engineers occupying the
building and will provide work space tailored for multidisciplinary, high-performance teams who will
develop computer codes and analyze nuclear weapons.

JCEL will provide labs for developing, prototyping and using Virtual Environment Technology, where
designers, analysts, and experimenters can interact with each other asif they were in the same room.
Moreover, JCEL will use, as well as develop, this leading-edge technology. It will prototype and
demonstrate a science and engineering workplace of the 21st century.

The communications networks will enable JCEL’ s occupants to use the supercomputers in the DOE
complex. To display the extensive results of complicated, three-dimensional ssimulations of nuclear
weapons, the JCEL project will also provide computer equipment for virtual reality and advanced
visualization techniques, graphics workstations and printers, and video equipment.

To achieve its goals, the JCEL project will provide:

# A facility of approximately 55,200 gross square feet located immediately south of Building 880 in
Technica Areal of Sandia National Laboratories on Kirtland Air Force Base in Albuquerque,
New Mexico.

# Office space, laboratory space, management and administrative space, and interaction and meeting
Space.

# Access zones that include controlled, limited-access, and restricted areas.

# Classified and unclassified communications within the facility and between the facility and the rest
of Sandia and DOE complex.

# Computer equipment for displaying and printing the results from complex, three-dimensiona
computer simulations of nuclear weapons.

# Computer workstations for use by engineers and scientists from other DOE labs, universities, and
the private sector assigned temporarily to JCEL.

# Video equipment for video conferencing, displaying, and editing video images produced by
computer simulations.

Benefits

# Reduced program costs through use of high-fidelity computer simulations developed through
JCEL programs to reduce the scope of costly test programs.

Faster response on stockpile stewardship issues that will arise.
Rapid interchange of appropriate technology with the externa community.

Accelerated Defense Programs technology devel opment.

R R OH

Cost savings in the development of Sandia research foundation technology base through in-kind
contributions from industrial partners.

Project Scope
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Plan, design, and construct a new, three-story building to accommodate a total of about 175 people,
which will provide classified and unclassified space in close proximity. The project will provide computer
equipment to: display three-dimensional simulations; support engineers and scientists from other DOE
labs, universities, and the private sector, and provide video conferencing capability. Computer equipment
includes: Interactive Multimedia equipment ($3,577,500); Virtual Reality/Advanced Visualization
equipment ($1,192,500); high-end 3D graphic workstations and printers ($429,300); and design and
analysis workstations ($477,000). In addition, the project will move existing furniture and install some
new furniture. Site landscaping, parking, pedestrian access improvements, signage, and fencing
improvements will be provided.

Project Milestones:
FY 2000: Start Design 2Q

4. Details of Cost Estimate

(dollars in thousands)

Current Previous
Estimate Estimate

Design Phase

Preliminary and Final Design costs (Design Drawings and Specifications - $802) . . . . ... 1,604 0
Design Management Costs (0.7% Of TEC) . ... .t 213 0
Project Management Costs (0.6% Of TEC) . ....... ...t 178 0
Total Design Costs (6.9% Of TEC) . ...t e e 1,995 0
Construction Phase
Improvementsto Land . ............ . 1,056 0
BUIIINGS . . . .o e e 12,076 0
UtlteS . .o 719 0
Standard EQUIDMENt . . ... . e 2,431 0
Major Computer [temMS . . ... ... 5,676 0
Inspection, Design and Project Liaison, Testing, Checkout and Acceptance ........... 895 0
Construction Management (L.6% of TEC) . ........ .. i e 463 0
Project Management (0.9% Of TEC) ... ... i e e 255 0
Total Construction Costs (81.6% Of TEC) ...t 23,571 0
Contingencies
Design Phase (0.9% of TEC) . .. ...ttt e e e e e 263 0
Construction Phase (10.5% of TEC) .. ...ttt e e 3,041 0
Total Contingencies (11.5% Of TEC) . . .. ... it e e 3,304 0
Total, Line Item Costs (TEC) e 28,870 0

& Escalation rates taken from the FY 2000 DOE escalation multiplier tables.
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5. Method of Performance

Architectural and engineering design and inspection will be performed by Sandia Facilities Departments
and/or under a competitive-bid fixed-price contract based on capability and capacity to perform the work.
Construction will be performed under a competitive-bid fixed-price contract or multiple competitive-bid
fixed-price contracts.

6. Schedule of Project Funding

(dollars in thousands)

Prior
Years |FY 1998 [FY 1999 |FY 2000 |FY 2001 |Outyears | Total

Total project costs
Total facility costs

Design . ..o 0 0 0 1,500 758 0 2,258

Construction ........................ 0 0 0 0 2,503 24,109 26,612

Total facility costs (Federal and Non-

Federal) . .......... ... ... ... ... .... 0 0 0 1,500 3,261 24,109 28,870
Other project costs

Conceptual design cost ° ... ........... 989 0 0 0 0 0 989

Other project-related costs o 0 159 100 58 35 92 444

Total other projectcosts ............... 989 159 100 58 35 92 1,433
Total Project Cost (TPC) .................. 989 159 100 1,558 3,296 24,201 30,303

b Includes NEPA documentation costs.

¢ Including tasks such as Project Execution Plan, Pre-Title | Development, Design Criteria, Safeguards and
Security Analysis, Architect/Engineer Selection, Value Engineering Study, Independent Cost Estimate, Energy
Conservation Report, Fire Hazards Assessment, Site Surveys, Soils Reports, Permits, Administrative Support,
Operations and Maintenance Support, ES&H Monitoring, Operations Testing, Energy Management Control System
Support, Readiness Assessment.
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7. Related Annual Funding Requirements

(FY 2003 dollars in thousands)

Current Previous
Estimate Estimate
Related annual costs (estimated life of project--30 years)
Facility operating costs G 259 0
Facility maintenance and repair costs R 118 0
Programmatic operating expenses directly related to the facilityf .............. 51,000 0
Utility COSES . . o e 196 0
Total related annual costs (operating from FY 2003 through FY 2032) ............. 51,573 0

d When all facilities are operational in the 4th Quarter of FY 2003, average $258,840 for labor and materials per
year. An average of 3.4 staff years will be required to operate the facility.

© A total of 1.0 staff years per year are required to maintain the facility.

fAnnual programmatic operating expenses are estimated at $51,000,000, based on representative current
operating expenses of 175 people. The majority of this funding is expected to come from DOE/DP for activities in
support of the Nuclear Weapons Stockpile Stewardship Program. Lesser amounts are expected from other sources for
activities which are mutually beneficial to the funding source and DOE/DP. By bringing these activities together in one
building, we expect the effectiveness of this work to be increased by at least 10% and probably much more. This would
correspond to a savings of at least $5 million per year of DOE/DP operating funds.
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99-D-102, Rehabilitation of the Maintenance Facility, Lawrence
Livermore National Laboratory, Livermore, California

(Changes from FY 1999 Congressional Budget Request are denoted with avertical line[ |] in the left margin.)

Significant Changes

# Public Law 105-245, the Energy and Water Development Appropriations Act for FY 1999, provided
only $15,000,000 of the $25,300,000 requested for new Stockpile Stewardship construction projects,
and required independent assessments to validate cost and schedule before initiation of the projects.
The independent assessments are targeted to start in the beginning of February with transmission to
Congressin early April. Project milestones and funding profiles for this project are consistent with
the schedule for completion of the assessments and the Department's implementation of the
$10,300,000 FY 1999 funding reduction.

1. Construction Schedule History

Fiscal Quarter Total Total
Physical Physical |Estimated| Project
A-E Work | A-E Work [Construction |Construction Cost Cost
Initiated Completed Start Complete ($000) ($000)
FY 1999 Budget Request (Preliminary
Estimate) ....................... 1Q 1999 4Q 1999 4Q 1999 3Q 2000 7,900 8,100
FY 2000 Budget Request (Current
Baseline Estimate) ................ 4Q 1999 2Q 2000 3Q 2000 2Q 2001 7,900 8,100
2. Financial Schedule
(dollars in thousands)
| Fiscal Year Appropriations | Obligations Costs
Design/Construction
1999 4,000 4,000 458
2000 3,900 3,900 6,031
2001 0 0 1,411

3. Project Description, Justification and Scope

Building 511 is the mission-critical center of al facility maintenance activity at the Lawrence Livermore
National Laboratory (LLNL). In addition to being the center for general facilities maintenance, repair
activities, and minor facilities modifications for al facilitiesat LLNL, the activities conducted in
Building 511 include custom manufacture of items essential to experiments conducted in support of the
Stockpile Stewardship and Management program and other programs at the lab.
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Building 511 is a shop facility that is nearly 60 years old. It will be upgraded and remodeled to make it
functional and serviceable for at least the next 20 years, while assuring life safety and operationa
requirements within the facility. New exterior finish system and window casements will provide a
weather-tight building skin. Fire protection and electrical systems will be upgraded as required by code.
Rest room facilities will be modified to reflect workplace diversity and to comply with accessibility
standards. Entries to the facility will be upgraded for people and for material handling access and egress.

Specificaly, this project will accomplish the following:

# Remove and dispose of asbestos siding (28,000 square feet) and install new exterior insulation
finishing systems on al exterior faces of the building.

# Replace existing window units and glass (approximately 9,000 square feet).

I+

Upgrade all existing rest rooms.

# Update fire protection systems including fire exiting requirements, and replace existing fire sprinkler
system.

# Replace code deficient and obsolete electrical panels, upgrade electrical receptacles, switches, and
grounding.

# Modify building entry to accommodate easy passage of people and material.
# Ingtal an elevator to facilitate movement of people and material to the second floor.

Project Milestones:

FY 1999: Start Design 4Q
FY 2000: Complete Design 2Q
Start Construction 3Q
Complete construction 4Q
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4. Details of Cost Estimate

(dollars in thousands)

Current Previous
Estimate Estimate
Design Phase
Preliminary and Final Design costs (Design Drawings and Specifications) ............ 800 800
Design Management Costs (0.1% Of TEC) . ....... ...t 8 0
Project Management Costs (2.6% Of TEC) . ....... ...t 207 215
Total Design Costs (12.8% Of TEC) . .. ...ttt i e 1,015 1,015
Construction Phase
BUIIINGS . . . o oo 4,000 4,000
Inspection, Design and Project Liaison, Testing, Checkout and Acceptance ........... 634 634
Construction Management (5.4% of TEC) . ... .. i e 424 424
Project Management (5.7% Of TEC) . ... ... i e e 452 452
Total Construction Costs (69.8% Of TEC) . ...t 5,510 5,510
Contingencies
Design Phase (2.8% Of TEC) . . .. ..ottt e e e e e e e 220 220
Construction Phase (14.6% of TEC) . ...ttt e 1,155 1,155
Total Contingencies (17.4% Of TEC) . . .. .. .ottt e e 1,375 1,375
Total, Line Item Costs (TEC) a D 7,900 7,900

5. Method of Performance

Design will be performed by LLNL Plant Engineering. Major equipment requiring long lead time will be
purchased by LLNL early in the project on the basis of competitive bidding. To the extent feasible,
construction will be accomplished by afixed-price contract awarded on the basis of competitive bidding.

Activation will be performed by LLNL forces.

& Escalation rates taken from the FY 1999 DOE escalation multiplier tables.

b Current estimate based on Conceptual Design Report of March 1997.
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6. Schedule of Project Funding

(dollars in thousands)

Prior
Years |FY 1998 |FY 1999| FY 2000 |FY 2001 |Outyears | Total

Total project costs
Total facility costs

Design . ...t 0 0 458 777 0 0 1,235

Construction . ............ ... ...... 0 0 0 5,254 1,411 0 6,665

Total facility costs (Federal and Non-

Federal) . .......... ... ... .. ... .... 0 0 458 6,031 1,411 0 7,900
Other project costs

Conceptual designcost . ............. 100 0 0 0 0 0 100

NEPA documentation costs .......... 0 15 0 0 0 0 15

Other project-related costs ........... 50 35 0 0 0 0 85

Total other projectcosts ............. 150 50 0 0 0 0 200
Total Project Cost (TPC) ................ 150 50 458 6,031 1,411 0 8,100

7. Related Annual Funding Requirements

(FY 2001 dollars in thousands)

Current Previous
Estimate Estimate
Related annual costs (estimated life of project--20 years)
Facility operating costs e 557 557
Total related annual costs (operating from FY 2001 through FY 2019) ............. 557 557

¢ Facility operating costs are estimated to be $557,000 per year. Costs are based on utility charges and the
LLNL internal indirect rate Laboratory Facility Charge for facility operating costs. An average of approximately 6 FTE
staff years will be required to operate the facility per year.
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99-D-103, Isotope Sciences Facilities, Lawrence Livermore
National Laboratory, Livermore, California

(Changes from FY 1999 Congressional Budget Request are denoted with avertical line[ |] in the left margin.)

Significant Changes

# Public Law 105-245, the Energy and Water Development Appropriations Act for FY 1999, provided
only $15,000,000 of the $25,300,000 requested for new Stockpile Stewardship construction projects,
and required independent assessments to validate cost and schedule before initiation of the projects.
The independent assessments are targeted to start in the beginning of February with transmission to
Congressin early April. Project milestones and funding profiles for this project are consistent with
the schedule for completion of the assessments and the Department's implementation of the
$10,300,000 FY 1999 funding reduction.

# The Total Estimated Cost decreased from $19,400,000 to $17,400,000 and the Total Project Costs
decreased from $19,800,000 to $17,700,000 as a result of the following scope reductions:

» The poor condition of 29 exhaust systems required their replacement using operating expense
funds prior to the initiation of this project.

» Three HVAC systemsin B154 were upgraded by an FY 1998 General Plant Project to satisfy an
immediate need for additional laboratory space.

1. Construction Schedule History

Fiscal Quarter Total Total
Physical Physical |Estimated| Project
A-E Work | A-E Work |Construction | Construction Cost Cost
Initiated Completed Start Complete ($000) ($000)
FY 1999 Budget Request (Preliminary
Estimate) ....................... 1Q 1999 4Q 1999 2Q 2000 2Q 2002 19,400 19,800
FY 2000 Budget Request (Current a
Baseline Estimate) ................ 4Q 1999 1Q 2003 2Q 2000 2Q 2004 17,400 17,700

Project design and construction components are organized into separate phases with construction on individual
phases proceeding upon completion of the design for that phase.
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2. Financial Schedule

(dollars in thousands)

| Fiscal Year Appropriations | Obligations Costs

Design/Construction
1999 2,000 2,000 100
2000 2,000 2,000 3,700
2001 5,000 5,000 4,500
2002 4,400 4,400 4,400
2003 4,000 4,000 4,000
2004 0 0 700

3. Project Description, Justification and Scope

This project provides for amajor rehabilitation of the nuclear chemistry facilities at Lawrence Livermore
National Laboratory to extend the life of these essential program facilities. The principle objective of the
project is to enhance the radio chemistry research, analytical, and characterization services provided to
Defense Programs activitiesat LLNL. These facilities also support critical analytical waste
characterization and programmeatic environmental monitoring activities as well.

This project provides for a seismic retrofit and construction of an office addition to the | sotope Science
Facility (Building 151), retrofit of Building 151/Building 154 ventilation systems, decontamination of the
Refractory Materias Facility (Building 241) and disposal of four existing trailers. The current nuclear
chemistry building (B-151) is a 31-year old wet-chemistry research building in need of a major
rehabilitation to extend its life in support of the Weapons Stockpile Stewardship Program. The seismic
rating of Building 151 does not meet current code requirements. This project will provide the seismic
modifications necessary to meet current code requirements for performing isotopic research and support
the ongoing mission.

# The Building 151 Office Addition is approximately 22,000 square feet contiguous to B-151. It
resolves long standing co-location and program operating efficiency issuesin a cost effective package.
Exterior treatment will be selected consistent with the existing building, with access provided directly
from Building 151 at both floor levels. The addition will contain offices, conference and meeting
rooms, elevator, rest rooms, programmatic storage, and various support facilities.

# The existing Building 151 HVAC system is inefficient, difficult to maintain, and does not meet current
requirements for exhaust and control. The majority of mechanical work entails taking approximately
51 fume-hood exhaust systems and manifolding them into four new systems. Two air handling units
will be converted from constant-volume to variable-air-volume systems with variable-frequency
drives. Building 154 is underutilized due to the difficulties in balancing the three air-pressure zones as
required by researchers. To fully utilize this building for wet-chemistry laboratory use, the existing
HVAC system, retention tank system, utilities, and fire-protection system must be upgraded. The
HVAC work done under the FY 1998 General Plant Project corrected some of the HVAC system
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problems, but not all. In addition, approximately 11 new fume hoods with associated exhaust
ductwork, fans, and controls will be provided. B-151 and B-154 HV AC modifications and fume
hood replacements will rehabilitate these high downtime and high maintenance subsystems and extend
life to meet the current mission. Some safety and operational benefits also result.

# After moves are completed from Building 241, it will be characterized and decontaminated for future
use by Defense Programs at LLNL. Four office trailers will be demolished or excessed to complete
the moves. Consolidation of operations from B-241 and personnel from four older trailers complete
the efficiency and cost-driven elements, which though minor in cost, have substantial operational
benefits.

Along with the seismic retrofit and HVAC system/fume hood replacement, the project encompasses
program consolidation for increased efficiency of operations, indirect cost savings, and safety of
operations benefits. These are reflected respectively in the B-151 Addition, the B-154 HVAC
modifications, and program moves from B-241 and trailers (T-1326, T-1527, T-1927, and T-2425).

Project Milestones:

FY 1999: Start Titlel Design 4Q
FY 2000: Complete Title | Design 3Q
Start Title Il Design 3Q
Start Construction 2Q

Weapons Activities/Stockpile Stewardship/
99-D-103—Isotope Sciences Facility FY 2000 Congressional Budget



4. Details of Cost Estimate

(dollars in thousands)

Current Previous
Estimate Estimate

Design Phase

Preliminary and Final Design costs (Design Drawings and Specifications -$1,080) . . . ... 1,350 1,615
Design Management Costs (0.1% Of TEC) . ....... ..t 20 35
Project Management Costs (0.4% Of TEC) . ...... .t 80 80
Total Design Costs (8.3% Of TEC) . ... . i e e 1,450 1,730
Construction Phase
Improvementsto Land . .......... ... 275 0
BUIIdINGS . . . o oo 6,875 10,720
UtlteS . .o 155 0
Standard EQUIDMENt . .. ... e 940 0
Removal CostLess Salvage . ...t e e 2,160 170
Inspection, Design and Project Liaison, Testing, Checkout and Acceptance ........... 785 930
Construction Management (6.3% of TEC) . .......... e 1,100 1,370
Project Management (2.9% Of TEC) ... ... . i e e 505 990
Total Construction Costs (73.5% Of TEC) . ...t 12,795 14,180
Contingencies
Design Phase (1.4% Oof TEC) . .. ...ttt e e e e e e e 235 260
Construction Phase (16.8% Of TEC) .. ... .ttt e e 2,920 3,230
Total Contingencies (18.2% Of TEC) . . ... ..ottt e e 3,155 3,490
Total, Line Item Costs (TEC) D 17,400 19,400

The Current Estimate is based on the Conceptual Design Report of March 1997 and the supplement
dated April 1998.

5. Method of Performance

Contracting arrangements are as follows. Design will be performed by A-E and LLNL forces. Magor
equipment requiring long lead time will be purchased by LLNL early in the project on the basis of
competitive bidding. To the extent feasible, construction will be accomplished by a fixed-price contract
awarded on the basis of competitive bidding. Activation will be performed by LLNL forces.

b Escalation rates taken from the FY 1999 DOE escalation multiplier tables.

Weapons Activities/Stockpile Stewardship/
99-D-103—Isotope Sciences Facility FY 2000 Congressional Budget



6. Schedule of Project Funding

Total project costs
Total facility costs

Total facility costs (Federal and Non-
Federal)

Other project costs
Conceptual design cost
NEPA documentation costs
Other project-related costs
Total other project costs

Total Project Cost (TPC)

(dollars in thousands)

Prior
Years |FY 1998 |FY 1999 |FY 2000 |FY 2001 [Outyears| Total
0 0 100 750 590 245 1,685
0 0 0 2,950 3,910 8,855 15,715
0 0 100 3,700 4,500 9,100 17,400
150 0 0 0 0 0 150
0 25 0 0 0 0 25
0 75 0 0 0 50 125
150 100 0 0 0 50 300
150 100 100 3,700 4,500 9,150 17,700

7. Related Annual Funding Requirements

Related annual costs (estimated life of project--20 years)

Facility operating costs

Total related annual costs (operating from FY 2004 through FY 2023)

Weapons Activities/Stockpile Stewardship/
99-D-103—Isotope Sciences Facility

(FY 2004 dollars in thousands)

Current Previous

Estimate Estimate
740 704
740 704
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99-D-104, Protection of Real Property (Roof
Reconstruction—Phase 1), Lawrence Livermore National
Laboratory, Livermore, California

(Changes from FY 1999 Congressional Budget Request are denoted with avertical line[ |] in the left margin.)

Significant Changes

# Public Law 105-245, the Energy and Water Development Appropriations Act for FY 1999, provided
only $15,000,000 of the $25,300,000 requested for new Stockpile Stewardship construction projects,
and required independent assessments to validate cost and schedule before initiation of the projects.
The independent assessments are targeted to start in the beginning of February with transmission to
Congressin early April. Project milestones and funding profiles for this project are consistent with
the schedule for completion of the assessments and the Department's implementation of the

$10,300,000 FY 1999 funding reduction.

1. Construction Schedule History

Fiscal Quarter Total Total
Physical Physical |Estimated| Project
A-E Work | A-E Work [Construction | Construction Cost Cost
Initiated Completed Start Complete ($000) ($000)
FY 1999 Budget Request (Preliminary a
Estimate) ............ ... ... ..... 1Q 1999 1Q 2000 30Q 1999 4Q 2001 19,900 19,930
FY 2000 Budget Request (Current b
Baseline Estimate) ................ 3Q 1999 2Q 2003 4Q 1999 4Q 2003 19,900 19,970

a Design and construction was planned as three separate packages (Package 1: 4 buildings; Package 2:
3 buildings; Package 3: 4 buildings). Construction on Package 1 will begin while design of Package 2 is still ongoing.

b Design and construction will now be handled as five separate packages (Package 1: 2 buildings; Package 2:
2 buildings; Package 3: 1 building; Package 4: 2 buildings; Package 5: 4 buildings). Construction on each package will
begin upon completion of the design for that package, while design continues on the remaining packages.
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2. Financial Schedule

(dollars in thousands)

| Fiscal Year Appropriations | Obligations Costs

Design/Construction
1999 2,500 2,500 1,608
2000 2,400 2,400 3,176
2001 2,800 2,800 2,689
2002 2,800 2,800 2,900
2003 9,400 9,400 7,836
2004 0 0 1,691

3. Project Description, Justification and Scope

This project is the second of three phases of the LLNL roof replacement program. The first Phaseis
funded under 96-D-102. Phase Il addresses 11 Weapons Stockpile Stewardship and Management
Program buildings which require complete roofing system replacement along with the replacement of
associated roof mounted equipment and piping systems which have deteriorated beyond economical
repair. Thisisrequired in order to maintain and protect the integrity of the facilities and to assure that
programmatic work can proceed without the risk of serious damage to the buildings or the programmatic
efforts contained within. Work includes buildings: B111, B113, B121, B141, B194, B231, B241, B251,
B281, B321 and B332. In al cases, the roofing systems have exceeded their 20 year design life by 11 to
23 years. The same holds true for most of the roof mounted equipment and piping systems as they are
original equipment, again with an average design life of 20 years. Both the roofing and mechanical
systems have deteriorated to the point where normal repair is no longer a viable aternative.

The 11 roofs in this project are experiencing severe deterioration problems including membrane failure,
and the associated roof mounted mechanical equipment is also showing high levels of unreliable operation
which adversely effect the support to the programmatic effort. As stated, normal maintenance
procedures no longer are effective to maintain weather integrity of the roofing systems, to the point that
leaks in the roofing system are jeopardizing experiments, experimental data and equipment. The impact
from not replacing the roofing and mechanical equipment systems will result in excessive maintenance
and repairs costs. 1n addition, the adverse programmatic impact could cost the Lab and Defense
Programs significant dollarsin lost production.

Operating expense budgets fund maintenance at alevel of required repair, but not at the level required to
replace roofs and roof mounted mechanical equipment. Since these 11 buildings are required to support
critical Weapons Stockpile Stewardship and Management Program missions, capital funding is requested
for the replacement of the roofs and associated roof mounted mechanical equipment.

Weapons Activities/Stockpile Stewardship/
99-D-104—Protection of Real Property/
(Roof Replacement—Phase 11) FY 2000 Congressional Budget



Project Milestones:
FY 1999: Package No. 1 (Buildings 111 and 194)

Start Design 3Q
Complete Design 4Q
Start Construction 4Q
FY 2000: Complete Construction Package No. 1 1Q
Package No. 2 (Buildings 332, 251, and 121)
Start Design 1Q
Complete Design 2Q
Start Construction 3Q
Complete Construction 4Q

4. Details of Cost Estimate

(dollars in thousands)

Current | Previous
Estimate | Estimate

Design Phase
Preliminary and Final Design costs (Design Drawings and Specifications - $640) ......... 770 770
Design Management Costs (0.1% Of TEC) . ...t e 29 29
Project Management Costs (0.3% Of TEC) . ...t e e 50 50
Total Design Costs (4.3% Of TEC) .. ... e e e 849 849

Construction Phase

Other StrUCTUIES . . . . . o e e e e 9,000 9,000
Standard EQUIPMENt . . ... . e e 3,810 3,810
Inspection, Design and Project Liaison, Testing, Checkout and Acceptance ............. 2,183 2,183
Construction Management (2.2% of TEC) . ... ... i e e 444 444
Project Management (4.2% Of TEC) . ... ..t e e e 844 844
Total Construction Costs (81.8% Of TEC) . ... 16,281 16,281

Contingencies
Design Phase (1.0% Oof TEC) . . .. .ottt e e e e e e e 207 207
Construction Phase (12.9% of TEC) . ...t e e e e 2,563 2,563
Total Contingencies (13.9% Of TEC) . ... ...ttt e e e e 2,770 2,770
Total, Line Item Costs (TEC) e 19,900 19,900

© Escalation rates taken from FY 1999 DOE escalation multiplier tables. Current estimate based on Conceptual

Design Report of March 1997.
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5. Method of Performance

The Laboratory proposes a new approach to the implementation of this project. The new approach
includes obtaining the services of aroofing speciaist to develop construction contractor specifications
and perform construction management and inspection. The construction contract is planned to be a unit
price based contract with standard construction details. Change order processing and negotiations will be
greatly smplified. This new approach should greatly reduce the cost of engineering and design. Minor
architect-engineer work and activation will be performed by LLNL forces.

6. Schedule of Project Funding

(dollars in thousands)

Prior
Years |FY 1998 |FY 1999 |FY 2000 |FY 2001 |Outyears | Total

Total project costs
Total facility costs

Design . ...t 0 0 100 262 466 228 1,056

Construction . ..................... 0 0 1508 2914 2,223 12,199 18,844

Total facility costs (Federal and Non-

Federal) . .......... ... ... .. ....... 0 0O 1608 3,176 2,689 12,427 19,900
Other project costs

Conceptual designcosts ............. 30 0 0 0 0 0 30

Other project-related costs ........... 0 40 0 0 0 0 40

Total other projectcosts ............. 30 40 0 0 0 0 70
Total Project Cost (TPC) ................ 30 40 1,608 3,176 2,689 12,427 19,970

7. Related Annual Funding Requirements

(FY 2003 dollars in thousands)

Current Previous
Estimate Estimate
Related annual costs (estimated life of project--20 years)
Total related annual costs (operating from FY 2003 through FY 2022) ............. 0 0
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99-D-105, Central Health Physics Calibration Facility, Los
Alamos National Laboratory, Los Alamos, New Mexico

(Changes from FY 1999 Congressional Budget Request are denoted with avertical line[ |] in the left margin.)

Significant Changes

# Public Law 105-245, the Energy and Water Development Appropriations Act for FY 1999, provided
only $15,000,000 of the $25,300,000 requested for new Stockpile Stewardship construction projects,
and required independent assessments to validate cost and schedule before initiation of the projects.
The independent assessments are targeted to start in the beginning of February with transmission to
Congressin early April. Project milestones and funding profiles for this project are consistent with
the schedule for completion of the assessments and the Department's implementation of the
$10,300,000 FY 1999 funding reduction.

1. Construction Schedule History

Fiscal Quarter Total Total
Physical Physical |Estimated| Project
A-E Work | A-E Work [Construction |Construction Cost Cost
Initiated Completed Start Complete ($000) ($000)
FY 1999 Budget Request (Preliminary
Estimate) ....................... 1Q 1999 30Q 1999 1Q 2000 1Q 2001 3,900 4,200
FY 2000 Budget Request (Current
Baseline Estimate) ................ 30Q 1999 2Q 2000 2Q 2000 2Q 2001 3,900 4,200
2. Financial Schedule
(dollars in thousands)
| Fiscal Year Appropriations | Obligations Costs
Design/Construction
1999 2,900 2,900 1,197
2000 1,000 1,000 2,203
2001 0 0 500

3. Project Description, Justification and Scope

The purpose of this project is to consolidate all of the existing health physics calibration functions at
LANL in onelocation. The location will be remote from the general public due to the radiation present
when cdibrating instruments. The facility will allow calibration of radiation protection instruments to the
required levels for: x-rays, beta and alpha contamination, gammarrays, tritium, and neutrons.
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The equipment and sources currently used for the radiation detector calibrations are over 30 yearsold in
amost al cases. Source drive mechanisms have exceeded their useful lives. If an equipment failure or a
source rupture occurs (due to old age), the mission of the Laboratory could be severely compromised.
Without appropriate health physics instruments in place, facilities could be shut down because of the
possibility of compromised worker radiation protection.

The current facilities are scattered among three areas. the Calibration Building, TA-3-130; and the upper
floor and two basement areas of the Physics Building, TA-3-40. A number of Physics Division personnel
are located in the same building and close to the ESH-4 Calibration Laboratory at TA-3-40. Operations
at the Calibration Laboratory can cause low level radiation exposures to these personnel. These
exposures are not As-Low-As-Reasonably Achievable (ALARA). The operators of the existing
calibration equipment are also subject to radiation fields due to the configuration of the radiation sources.
These exposures would be eliminated with operations moved to arefurbished facility.

The LANL Radiation Instrument Calibration (RIC) function is a very important institutional program.
Approximately 8,000 instruments are maintained, repaired, and calibrated each year. These include
portable and fixed a pha/beta contamination monitors, exposure rate meters, tritium-in-air monitors,
continuous air monitors, and stack effluent monitors. Effluent monitor results are reported to the
Environmental Protection Agency (EPA). The calibrations performed have a significant link to the
radiation worker health and safety.

This newly renovated facility will allow the calibration functions to meet the requirements of 10 CFR 835,
Occupational Radiation Protection; DOE Order 5480.4 - Environmental protection, Safety and Health
Protection, which requires compliance with ANSI N323 - Radiation Protection Instrument Test and
Calibration, and ANSI N42.17 - Performance Specifications for Health Physics Instrumentation, and will
enable the laboratory to close a Tiger Team Category 1l finding.

The site selected, TA-36 Building 1, is currently occupied by a group performing administrative functions
and very low level radiation experiments. The current occupants would be moved to another location.
The TA-36 site is remote from the densely populated areas of the Laboratory, is served by paved roads,
and islocated in asecure area. The building (approximately 100,000 square feet) will be renovated,
additional shielding installed for the calibration function, and renovated for al functions associated with
radiological calibration. One smaller structure will be constructed at TA-36 by the project. The
structure, Building 214, will be approximately 2,380 square feet and will house two freein air calibration
functions that require high bay facilities. This building will be a concrete structure due to shielding
requirements. The remote, refurbished site would eliminate the problems outlined above. The
calibrations would be performed using state-of-the-art equipment, minimizing the probability of failure
and the consequent threat to the Laboratory mission. The operator exposure would be eliminated as
well. The ALARA concerns would no longer be an issue.

Project Milestones:

FY 1999. Start Design 3Q
FY 2000: Complete Design 2Q
Start Construction 2Q
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4. Details of Cost Estimate

(dollars in thousands)

Current Previous
Estimate Estimate

Design Phase
Preliminary and Final Design costs (Design Drawings and Specifications) ............ 208 208
Design Management Costs (0.5% Of TEC) . ....... ...t 20 20
Project Management Costs (0.3% Of TEC) . ...ttt 10 10
Total Design Costs (6.1% Of TEC) . ....... .. e i 238 238

Construction Phase

Improvementsto Land .. ......... ... 55 55
BUIIdINGS . . . o oo 1,310 1,310
Special EqQUIPMENt . . . ..o 1,225 1,225
Standard EQUIPMENt . .. ... 210 210
Removal Costs Less Salvage . ..........c. i i e e 70 70
Inspection, Design and Project Liaison, Testing, Checkout and Acceptance ........... 42 42
Construction Management (L5% Of TEC) .......... i, 58 58
Project Management (0.8% Of TEC) ... ... .. i e e 32 32
Total Construction Costs (77.0% Of TEC) . ...t 3,002 3,002

Contingencies
Design Phase (2.3% Of TEC) . . .. ..ottt e e e e e e 90 90
Construction Phase (14.6% Of TEC) .. ...t e e 570 570
Total Contingencies (16.9% Of TEC) . . . ... it e e 660 660
Total, Line Item Cost (TEC) e 3,900 3,900

5. Method of Performance

Design and inspection will be performed under a negotiated architect-engineer fixed-price contract.
Construction of the project will be accomplished by a fixed-price contracts and subcontracts awarded on

the basis of competitive bidding.

& Escalation rates taken from the FY 1999 DOE escalation multiplier tables.
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6. Schedule of Project Funding

(dollars in thousands)

Prior FY FY FY FY
Years | 1998 | 1999 2000 2001 | Outyears | Total

Project costs

Facility costs
Design . ..o 0 0 197 131 0 0 328
Construction ........................ 0 0 1,000 2,072 500 0 3572
Total facility costs (Federal and Non-
Federal) . .......... ... ... ... ... .... 0 0 1,197 2,203 500 0 3,900
Other project costs
Conceptual designcosts  .............. 100 30 0 0 0 0 130
NEPA documentation costs ............ 20 40 0 0 0 0 60
Other project-related costs ............. 30 30 30 20 0 0 110
Total other projectcosts ............... 150 100 30 20 0 0 300
Total projectcost (TPC) . .................. 150 100 1,227 2,223 500 0 4,200

7. Related Annual Funding Requirements

(FY 2001 dollars in thousands)

Current Previous
Estimate Estimate
Related annual costs (estimated life of project--30 years)
Facility Operating CoStS . .. ... .o e e e 30 30
Facility Maintenance and Repair Costs ..., 20 20
Utility COStS .. e 12 12
Total related annual costs (operating from FY 2001 through FY 2030) ............ 62 62
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99-D-106, Model Validation and Systems Certification Center,
Sandia National Laboratories, Albuquerque, New Mexico

(Changes from FY 1999 Congressional Budget Request are denoted with avertical line[ |] in the left margin.)

Significant Changes

# Public Law 105-245, the Energy and Water Development Appropriations Act for FY 1999, provided
only $15,000,000 of the $25,300,000 requested for new Stockpile Stewardship construction projects,
and required independent assessments to validate cost and schedule before initiation of the projects.
The independent assessments are targeted to start in the beginning of February with transmission to
Congressin early April. Project milestones and funding profiles for this project are consistent with
the schedule for completion of the assessments and the Department's implementation of the
$10,300,000 FY 1999 funding reduction.

1. Construction Schedule History

Fiscal Quarter Total Total
Physical Physical |Estimated| Project
A-E Work | A-E Work [Construction |Construction Cost Cost
Initiated Completed Start Complete ($000) ($000)
FY 1999 Budget Request (Preliminary
Estimate) ....................... 20Q 1999 2Q 2000 3Q 2000 4Q 2001 18,219 19,111
FY 2000 Budget Request (Current
Baseline Estimate) ................ 30Q 1999 4Q 2000 3Q 2000 4Q 2002 18,230 19,122
2. Financial Schedule
(dollars in thousands)
| Fiscal Year Appropriations | Obligations Costs
Design/Construction
1999 1,600 1,600 720
2000 6,500 6,500 6,064
2001 5,200 5,200 5,927
2002 4,930 4,930 5,519

3. Project Description, Justification and Scope

The Department of Energy (DOE) has the statutory and mission responsibility for the design, production,
maintenance, retirement and dismantlement of the United States nuclear weapons. In support of this
mission, Defense Programs is responsible for the engineering development of the nonnuclear components
and the overall systems engineering and integration for all nuclear weapons, including the integration of
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nuclear weapons with their delivery vehicles. Responsibilities also include assuring that weapons military
characteristics (MCs) and Stockpile-to-Target-Sequence (STS) requirements are met for hostile, normal,
and abnormal environments.

Pertinent, reliable, and timely information is key to fulfilling these responsibilities, and in part, this
information is obtained through laboratory testing and corresponding analysis. Testing is performed in
five primary areas in support of nonnuclear components and systems:

# Development testing (testing to certify design intent)

# Experimentation to validate and certify analytical models

# Product certification (such as neutron generators and AT 400 containers)
# Surveillance testing, which sometimes includes investigative testing

# Testing to support dismantlement.

Confidence in certifying the stockpile has been and will continue to be contingent upon high-quality,
reliable, and pertinent data and competent analysis of that data, although the approach to obtain and
analyze data and the nature of the data will change in response to DOE stockpile stewardship challenges.

The Moddl Validation and Systems Certification Center (MV SCTC) Project will provide a modern
communications infrastructure coupled with a common control/operations facility for Sandia’s eleven
full-scale environmental test capabilities located in Tech Arealll. The concept design of the MV SCTC
reflects an optimized operational system composed of three subsystems including: Communications
Infrastructure, Command and Control, and facilities to accommodate related operational functions.

The MV SCTC Project will implement an operational system that allows for both remote and local control
of each of the test capabilities. This system will allow for more effective and efficient management of test
operations and provide flexibility in meeting programmatic and specific customer needs. The Command
and Control Center (CCC) will provide the remote control; Mobile Interface Units (MI1Us) will provide
local data acquisition and command and control as well as connection to the communications
infrastructure at the individual test capabilities.

The MV SCTC communications infrastructure will be comprised of a communications hub (the CCC) and
supporting infrastructure (communications media from the CCC to each of the test sites) that will link
Sandia s environmental test capabilities to other Sandia personnel involved in modeling, simulation,
design and related activities. Additionally, the infrastructure will link the MV SCTC into the nuclear
weapons complex (NWC) eectronic information network. The communications infrastructure will
consist of high-capacity cabling installed in an underground concrete-encased ductbank of conduits. The
capacity and robust nature of this infrastructure protection assures not only the viability of the
communications infrastructure over the long run but also allows advances in communi cations technol ogy
to be easily incorporated over the life of the system.

Two MIUs, which are self-contained mobile trailers that house the equipment necessary to control the
test capabilities and collect data from them, will be used for local control of test capability and to
interface the communications system to nine of the eleven test capabilities. (Two test capabilities have
unique programmeatic needs that require connection to the communications system at all times.) Shared
use of these two MIUs to support nine test facilities standardizes and reduces the equipment that is
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otherwise required at each of the test facilities. The MIUs are being built as part of Sandia's
Modernization Program; only the purchase and installation of the pertinent communications infrastructure
termination equipment to be placed in the MIU as part of the MVSCTC isincluded in this capital project
request.

Facilities to Accommodate Related Operational Functions

The scope of the proposed project will include the rehabilitation of two existing buildings, Buildings 6584
and 6587. A small addition will be constructed on the southwest corner of Building 6584 to
accommodate a new entry ramp and lobby for the Command and Control Center. Included in the scope
is 15,200 sguare feet of Building 6584 (circa 1950) and 4,700 square feet in the west end of Building
6587 (circa 1950). Existing occupants will be relocated to accommodate the MV SCTC.

Special Facilities
Communications Infrastructure

The communications infrastructure is the overall system of fiber-optic and copper lines and related
infrastructure elements. To provide needed communications capacities, an unspliced 72 fiber cable
will be installed from the CCC to each test capability. Use of unspliced runs assures longevity of the
infrastructure and maximum information transmission capacity.

In addition to the fiber-optic cable, copper lines consisting of 30 pairs of telephone cable and 15 pairs
of individually-shielded instrumentation cable will be installed. The telephone cable provides 24-hour
service to each test capability for telephone, fire, and intrusion systems.

All fiber-optic and copper lines will be installed in a PV C ductbank, placed in a trench and encased in
concrete. The depth of the concrete encased ductbank will be 30-inches below grade. Associated
manholes and/or junction boxes will be locked.

The proposed communications infrastructure is located primarily within Sandia’ s Tech Areallll.
However, the main fiber optic trunk, which is to be installed from the existing Tech Control Center
(TCC) in the Technology Support Center (TSC, Building 6585) to the MV SCTC, extends beyond the
Tech Arealll borders. The TSC islocated just outside Tech Areas |11 and V, approximately

400 linear feet from the MV SCTC common control facility in Building 6584. The Tech Control
Center (TCC) in the TSC will provide the point of physical connection into existing
telecommunications infrastructure.

Planned connection to the existing copper telephone infrastructure will occur at alocation close to the
TSC (specifically, Building 6585A containing an optical remote) or at an additional trunk breakout
location near the Centrifuge Facility, Building 6526. The actual connection point will depend on
modifications that Sandiais presently making to the telephone infrastructure.

Command/Control System

The command and control system includes al the electronic systems required to manage the
communications systems, interface the information systems to the test capabilities and allow
operators, engineers, and customers to control capability functions and observe and record
operations. Electronic equipment required to perform these functions includes. digital network and
video switching and transmission hardware; computer systems; video display and recording systems,
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and hardcopy peripherals. The mgority of this equipment will be located in the CCC. Hardware
required for the communications network completion at the test site or in the MIUs is also included in
the MV SCTC Project scope.

Project Milestones:

I

| FY 1999: Start Design 3Q
| FY 2000: Complete Design 4Q
| Start Construction 3Q
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4. Details of Cost Estimate

(dollars in thousands)

Current Previous
Estimate Estimate

Design Phase

Preliminary and Final Design costs (Design Drawings and Specifications -$691) ... ... .. 938 938
Design Management Costs (1.3% Of TEC) . . . ... .. i e 238 238
Project Management Costs (0.7% of TEC) . ... ..t 122 122
Total Design Costs (7.1% of TEC) . ... ... i e e e 1,298 1,298
Construction Phase
Improvementsto Land .. ........ ... e 227 227
BUIIdINGS - . . oot 2,907 2,907
Special EqQUIPMeNt . . ... 8,586 8,586
Standard EQUIPMENt . . . ... .. 1,473 1,473
Inspection, Design and Project Liaison, Testing, Checkout and Acceptance ........... 422 422
Construction Management (2.1% of TEC) . ... . i 381 381
Project Management (0.8% Of TEC) . ........ .t e 154 154
Total Construction Costs (77.6% Of TEC) ...... ... ... .. 14,150 14,150
Contingencies
Design Phase (1.2% Of TEC) .. ... .o e e e 213 213
Construction Phase (14.1% of TEC) . . . ... 0ttt e e e 2,569 2,558
Total Contingencies (15.3% Of TEC) . ...t e 2,782 2,771
Total, Line Item Costs (TEC) R 18,230 18,219

5. Method of Performance

Thiswork will be accomplished using a Sandia administered fixed-price, incentive, design-build contract.

& Escalation rates taken from the FY 1999 DOE escalation multiplier tables. Current estimate based on
Conceptual Design Report dated March 12, 1997.
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6. Schedule of Project Funding

(dollars in thousands)

Prior
Years |FY 1998 |FY 1999 |FY 2000 |FY 2001 | Outyears Total

Project costs

Facility costs
Design ..........iiiiii 0 0 720 564 227 0 1,511
Construction . ..................... 0 0 0 5500 5,700 5,519 16,719
Total facility costs (Federal and Non-
Federal) .......... ... ... ....... 0 0 720 6,064 5,927 5,519 18,230
Other project costs
Conceptual designcosts ............ 306 0 0 0 0 0 306
NEPA documentation costs .......... 20 0 0 0 0 0 20
Other ES&H costs . ................ 0 0 6 14 14 14 48
Other project-related costs . .. ........ 10 72 106 98 110 122 518
Total other projectcosts . ............ 336 72 112 112 124 136 892
Total Project Cost (TPC) ............... 336 72 832 6,176 6,051 5,655 19,122

7. Related Annual Funding Requirements

(FY 2002 dollars in thousands)

Current Previous
Estimate Estimate
Related annual costs (estimated useful life of each facility--40 years)
Facility operating costs D 141 141
Facility maintenance and repair costs o 818 818
Programmatic operating expenses directly related to the facilityd .............. 5,733 5,733
Capital equipment not related to construction but related to the programmatic effort
iNthe facility . ... 235 235
Uil COSES . .ottt e 77 77
Total related annual costs (operating from FY 2002 through FY 2041) ............. 7,004 7,004

b Facility operating costs will average $127,000 for labor and $14,000 for materials per year. An average of 1.7
staff years will be required to operate all facilities. The facility does not replace any other facility.

¢ Maintenance and repair costs for all facilities average $348,000 for labor and $470,000 for materials. A total
of 5 staff years per year is required to maintain all facilities.

d Estimate reflects annual programmatic operating expenses associated with the operations and maintenance of
the eleven test capabilities that are to be connected through the communications infrastructure to the common command
and control facility implemented by the MVSCTC. Estimate includes: all loaded labor associated with direct test
activities as well as preventative maintenance; facility costs (space charges, direct purchases, service contracts, etc.) and
associated overhead loads. Estimate also includes projected, annualized operating expenditures incurred to maintain,
repair, or replace-in-kind the existing equipment in these test capabilities.
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99-D-108, Renovate Existing Roadways, Nevada Test Site

(Changes from FY 1999 Congressional Budget Request are denoted with avertical line[ |] in the left margin.)

Significant Changes

# Public Law 105-245, the Energy and Water Development Appropriations Act for FY 1999, provided
only $15,000,000 of the $25,300,000 requested for new Stockpile Stewardship construction projects,
and required independent assessments to validate cost and schedule before initiation of the projects.
The independent assessments are targeted to start in the beginning of February with transmission to
Congressin early April. Project milestones and funding profiles for this project are consistent with
the schedule for completion of the assessments and the Department's implementation of the

$10,300,000 FY 1999 funding reduction.

1. Construction Schedule History

Fiscal Quarter

Total Total
Physical Physical |Estimated| Project
A-E Work | A-E Work [Construction |Construction Cost Cost
Initiated Completed Start Complete ($000) ($000)
FY 1999 Budget Request (Preliminary
Estimate) ....................... 1Q 1999 4Q 1999 1Q 2000 1Q 2001 11,005 11,128
FY 2000 Budget Request (Current
Baseline Estimate) ................ 30Q 1999 1Q 2000 2Q 2000 1Q 2001 11,005 11,128
2. Financial Schedule
(dollars in thousands)
| Fiscal Year Appropriations | Obligations Costs
Design/Construction
1999 2,000 2,000 1,021
2000 7,005 7,005 6,002
2001 2,000 2,000 3,982

3. Project Description, Justification and Scope

This project will provide for the renovation of 37.0 miles of Mercury Highway from the southern

boundary of the Nevada Test Site (NTS) to the intersection of Rainier Mesa Road to Area 3. These
repairs will consist of removing existing debris from pavement cracks, filling cracks with asphalt sealant,
installing a stress absorbing membrane, and applying a new asphaltic-concrete overlay. In addition, the
2.3 miles of the Rainier Mesa Road from the intersection of Mercury Highway to the intersection of road
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4-04 in Area 4 will be reconstructed. Repairs will consist of total reconstruction of the roadbed and the
application of the asphalt pavement.

The renovated road will have two-inch-thick overlay; the reconstructed road will have three-inch-thick
paving. Aggregate shoulderswill parallel each side. All required traffic signs, striping, and markers will
be included in this project. No buildings or utilities are included in this project.

Mercury Highway is the primary access highway for any activity at the NTS, including subcritical
experiments and future missions. This all-weather, paved, asphaltic-concrete road has been in service for
amost 40 years. All personnel, heavy equipment, and supplies entering and/or exiting the NTS depend
upon this access route. The pavement surface has severely deteriorated because of age, ground motion
from underground nuclear events, and heavy truck traffic. Trucks frequently carry loads that far exceed
normal highway limits, i.e., H-20 highway wheel-loading. Standard remedial measures, such as crack-
filling or chip-and-seal overlays, will do little to extend the road's service life. The proposed extensive
renovation will both eliminate the pavement distress as well extend the road's service life.

The Rainier Mesa Road is the only access road to the ongoing Big Explosive Experiment Facility (BEEF)
in Area4. Thisroad is now extensively damaged. Total reconstruction of thisroad is required to
continue use as a viable access road in support of the BEEF program.

Project Milestones:

FY 1999. Start Design 3Q
FY 2000: Complete Design 1Q
Start Construction 2Q
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4. Details of Cost Estimate

(dollars in thousands)

Current Previous
Estimate Estimate

Design Phase

Preliminary and Final Design costs (Design Drawings and Specifications) ............ 1,332 1,332
Design Management Costs (0.7% Of TEC) . ....... ... 85 85
Project Management Costs (L.7% Of TEC) . ...t 189 189
Total Design Costs (14.6% Of TEC) . ... ..ottt e e 1,606 1,606
Construction Phase
Improvementsto Land . ........... .. e 6,924 6,924
Inspection, Design and Project Liaison, Testing, Checkout and Acceptance ........... 72 72
Construction Management (4.9% of TEC) .......... i, 534 534
Project Management (2.5% Of TEC) ... ... e e 270 270
Total Construction Costs (70.9% Of TEC) . ...t 7,800 7,800
Contingencies
Design Phase (2.5% Of TEC) . . .. ..ottt e e e e e e e e 273 273
Construction Phase (12.0% of TEC) . . ...t e e 1,326 1,326
Total Contingencies (14.5% Of TEC) . . ... ... i e e 1,599 1,599
Total, Line Item Cost (TEC) e 11,005 11,005

5. Method of Performance

Design will be performed by the performance-based management contractor. To the extent feasible,
construction and procurement will be accomplished by fixed-price contracts and subcontracts awarded on
the basis of competitive bidding. Inspection, contract administration, surveying, and related project
functions will be accomplished by the performance-based management contractor.

& Escalation rates taken from the FY 1999 DOE escalation multiplier tables.
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6. Schedule of Project Funding

(dollars in thousands)

Prior FY FY FY FY
Years | 1998 | 1999 2000 2001 | Outyears | Total

Project costs

Facility costs
Design 0 0 1,021 828 30 0 1,879
Construction ........................ 0 0 0 5,174 3,952 0 9,126
Total facility costs (Federal and Non-
Federal) . .......... ... ... ... ... .... 0 0 1,021 6,002 3,982 0 11,005
Other project costs
Conceptual designcosts  .............. 92 0 0 0 0 0 92
NEPA documentation costs ............ 26 0 0 0 0 0 26
Other project-related costs ............. 5 0 0 0 0 0 5
Total other projectcosts ............... 123 0 0 0 0 0 123
Total projectcost (TPC) . .................. 123 0 1021 6,002 3,982 0 11,128

7. Related Annual Funding Requirements

(FY 2001 dollars in thousands)

Current Previous
Estimate Estimate
Related annual costs (estimated life of project--35 years)
Total related annual costs (operating from FY 2001 through FY 2035) ............. 0 0
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97-D-102, Dual-Axis Radiographic Hydrodynamic Test Facility
(DARHT), Los Alamos National Laboratory, Los Alamos, New
Mexico

(Changes from FY 1999 Congressional Budget Request are denoted with avertical line[ |] in the left margin.)

Significant Changes

# None.
1. Construction Schedule History
Fiscal Quarter Total Total
Physical Physical |Estimated| Project
A-E Work | A-E Work |Construction | Construction Cost Cost
Initiated Completed Start Complete ($000) ($000)
FY 1988 Budget Request ........... 1Q 1988 N/A 2 4Q 1988 4Q 1990 30,000 N/A °
FY 1989 Budget Request ........... 3Q 1988 N/A & 4Q 1988 4Q 1990 53,400 N/A b
FY 1990 Budget Request ........... 3Q 1988 N/A & 4Q 1988 4Q 1992 53,400 N/A b
FY 1991 Budget Request ........... 3Q 1988 N/A & 2Q 1989 4Q 1992 53,400 N/A b
FY 1992 Budget Request ........... 3Q 1988 1Q 1995 2Q 1989 4Q 1994 53,400 N/A ©
FY 1993 Budget Request ........... 3Q 1988 1Q 1995 20Q 1989 4Q 1994 53,400 N/A ©
FY 1994 Budget Request ........... 3Q 1988 1Q 1995 20Q 1989 3Q 1997 81,400 85,600
FY 1995 Budget Request ........... 3Q 1988 4Q 1995 20Q 1989 3Q 1997 81,400 85,600
FY 1996 Budget Request ........... 3Q 1988 4Q 1995 2Q 1989 3Q 1998 81,400 85,600
FY 1997 Budget Request ........... 3Q 1988 4Q 1995 30Q 1989 1Q 1999 105,700 114,760
FY 1998 Budget Request ........... 3Q 1988 4Q 1995 30Q 1989 1Q 1999 186,700 199,210
FY 1999 Budget Request ........... 3Q 1988 4Q 2000 30Q 1989 4Q 2002 259,700 269,800
FY 20_00 Bud_get Re(auest (Current
Baseline Estimate) = .............. 3Q 1988 4Q 2000 30Q 1989 4Q 2002 259,700 269,800

& There was no requirement for A-E duration or completion date during these fiscal years and, therefore, this
information is not available.

b There was no requirement for TPC during these fiscal years and, therefore, this information is not available.

¢ During these fiscal years, the project was delayed while completing the Accelerator Development Plan in order
to verify plans and budgets and, therefore, this information is not available.

d Due to the complicated history of this project as described in Section 3, and the fact that it has two distinct

phases, it is not possible to identify the specific year for Preliminary Estimate and Title | Baseline.
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2. Financial Schedule €

(dollars in thousands)

| Fiscal Year Appropriations | Obligations Costs

Design/Construction
1988 1,800 1,800 201
1989 9,700 9,700 2,912
1990 10,905f 10,905 10,767
1991 5,000 9 5,000 7,558
1992 0 0 5,139
1993 3,500 h 3,500 2,643
1994 17,000 17,000 5,881
1995 17,000 3,000 6,159
1996 16,495 19,495 5,045
1997 0 11,000 23,873
1998 46,300 ' 46,300 37,681
1999 36,000 36,000 47,809
2000 61,000 61,000 59,341
2001 35,000 35,000 32,106
2002 0 0 12,585

3. Project Description, Justification and Scope

The Dual-Axis Radiographic Hydrotest Facility (DARHT) project was previousy a subproject of the
Nuclear Weapons Research, Development, and Testing Facilities Revitalization, Phase Il project
(88-D-106). With the virtual completion of the remaining ten subprojectsin 88-D-106, the DARHT
effort was established as a stand-alone project in FY 1997 so that it can be more readily managed,
monitored and funded.

Justification

Sinceitsinception in 1988, the DARHT project has been recognized as a key link in DOE efforts to
maintain the quality and reliability of the nuclear weapons stockpile. Historically, radiographic
hydrodynamic tests and dynamic experiments have been a requirement to support the DOE (and

® Funds appropriated in FY 1988-1996 are from the DARHT subproject 88-D-106 and were moved to 97-D-102
to support management and monitoring of the project.

f Reflects an appropriation of $15,760,000 and the subsequent sequestration of $4,855,000 for FY 1990 and the
FY 1990 Omnibus reprogramming approved by appropriations subcommittees.

9 Reflects an appropriation of $16,800,000 and the subsequent FY 1991 Omnibus reprogramming of
$11,800,000 approved by Congressional subcommittee.

h No funds were appropriated in FY 1993. Reflects reprogramming of $3,500,000 redirected from prior year
appropriation from Dormitories subproject of Line Iltem 88-D-106 at the Nevada Test Site (NTS).

! FY 1998 funding represents $24,300,000 for completion of Phase 1 (first-axis) and $22,000,000 for engineering
planning and long-lead procurement for Phase 2.
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predecessor agencies) mission; they remain an important requirement for future efforts of the Stockpile
Stewardship and Management (SS& M) Program as they assist in the understanding and evaluation of
nuclear weapon performance. Dynamic experiments are used to gain information on the physical
properties and dynamic behavior of materials used in nuclear weapons, including changes due to aging.
Hydrodynamic tests are used to obtain diagnostic information on the behavior of a nuclear weapons
primary (using smulated materials for the fissile materias in an actual weapon) and to evaluate the effects
of aging on the nuclear weapons remaining in the greatly reduced stockpile. The information that comes
from these types of tests and experiments cannot be obtained in any other way.

The DOE existing capability to obtain diagnostic information was designed and implemented at atime
when the organization could rely on direct observations of the results of underground nuclear tests to
provide definitive answers to questions regarding nuclear weapons performance. Without the ability to
verify weapons performance through nuclear tests, the remaining diagnostic tools are inadequate by
themselves to provide sufficient information. Accordingly, as the Nation moves away from nuclear
testing, DOE must enhance its capability to use other tools to predict weapons safety, performance, and
reliability. In particular, DOE must enhance its capability to perform hydrodynamic experiments to assess
the condition and behavior of nuclear weapons primaries.

Although the current U.S. stockpile is considered to be safe and reliable, the existing weapons are aging
beyond their initial design lifetimes and, by the turn of the century, the average age of the stockpile will
be older than at any time in the past. To ensure continued confidence in the safety and reliability of the
U.S. nuclear weapons stockpile, DOE needs to improve its radiographic hydrodynamic testing capability
as soon as possible. Uncertainty in the behavior of the aging weapons in the enduring stockpile will
continue to increase with the passage of time because existing testing techniques, by themselves, are not
adequate to assess the safety, performance, and reliability of the weapons primaries. Should DOE need
to repair or replace any age-affected components, retrofit existing weapons, or apply new technologiesto
existing weapons, existing techniques are not adequate to assure weapons safety and reliability. In an era
without nuclear testing, DOE believesthat it is probable that the existing weapons will require these types
of repairs or retrofits in the foreseeable future. DOE has determined that no other currently available
advanced techniques exist that could provide alevel of information regarding nuclear weapons primaries
comparable to that which could be obtained from enhanced radiographic hydrodynamic testing.

In addition to weapons work, DOE uses its radiographic testing facilities to support many other science
missions, and needs to maintain or improve its radiographic testing capability for this purpose.
Hydrodynamic tests and dynamic experiments are important tools for evaluating conventional munitions;
for studying hydrodynamics, materials physics, and high-speed impact phenomena; and for assessing and
developing techniques for disabling weapons produced by outside interests.

Project History Leading to Current Project Scope

Originally, the project scope included two 16-MeV electron-beam accelerators producing x-rays. In
FY 1990, the Department decided to defer construction of the Hydrotest Firing Site (HFS) pending
completion of technology development verified by the test results from an Integrated Test Stand (ITS),
which consisted of about 30 percent of one x-ray machine. Following the successful ITS test results,
development and construction of the hydrotest firing site was re-scoped based on the recommendations
of two independent "Blue Ribbon" review committees assembled to assist the Department of Energy
(DOE) in enhancing the development of avital hydrotest capability. The new scope provided for the

Weapons Activities/Stockpile Stewardship/
97-D-102—Dual-Axis Radiographic Hydrotest Facility FY 2000 Congressional Budget



development, procurement, and installation of the first of two 16-MeV flash x-ray machines (for dual-axis
radiography) at the firing site; and construction of a weatherproof building to house the dual-axis
radiographic systems and supporting calibration activities. Construction was resumed in FY 1994.

On January 26, 1995, an injunction was issued for this project by the United States District Court for the
District of New Mexico, requiring a cessation of all actions associated with the DARHT construction
project, including any construction, procurement, design, or any furtherance of the DARHT project
pending completion and judicia review of an Environmental Impact Statement (EIS) and Record of
Decision (ROD). In response, the Department ceased all project activities and completed an EIS for the
project. A ROD was published in October 1995. The preferred option that was selected was to complete
the project and operate the DARHT facility with the use of steel containment vessels to minimize the
environmental impacts from operation of the facility. This containment option includes multiple phases to
eventually obtain at least 75 percent reduction in the emissions from high-explosives testing when
compared to the DARHT Baseline Alternative analyzed in the EIS. The January 1995 injunction was
lifted in April 1996 and DARHT construction resumed in May 1996.

The DARHT project is now redefined to comply with the ROD preferred alternative and is divided into
two phases. The first phase, most of which has been in progress since FY 1988, consists of the
construction of a Radiographic Support Laboratory (RSL) and a Hydrotest Firing Site (HFS), which
includes the first of two flash x-ray machines. In addition, this phase includes: the initial stage of
containment of emissions from the high-expl osives experiments to be conducted at the facility; an
increase in accelerator energy from 16 to 20 MeV; changes in the accelerator to generate higher electron-
beam currents; and improved diagnostics. Phase 1 will be completed during FY 1999 and the first axis
will become operational by June 1999. Phase 2 will include the second flash x-ray machine, as well as the
second stage of increased containment of testing emissions. The Department's decision in September
1997 of the Long-Pulse Induction Accelerator as the best technology for the second axis resulted in the
current baseline for the project. A third phase of increased containment of testing emissions as defined in
the ROD will be evaluated after several years of operating experience on DARHT. If adecision is made
at the time to develop a vessel system capable of containing a 400 pounds of TNT equivalent high
explosives, anew line item would be proposed.

Phase 1

Phase 1 provides for the construction of the Radiographic Support Laboratory, which is completed;
development, procurement, and installation of the first of two flash x-ray machines (for dual-axis
radiography) at the firing site; procurement and installation of state-of-the-art hydrodiagnostic
instrumentation at the firing site; construction of a blastproof building to house the dual-axis radiographic
systems and support calibration activities; and, the first containment vessel (an existing vessal design
modified for DARHT testing).

Hydrotest Firing Site (HFS)

The entire HFS building is being constructed as part of this phase, as well as the first x-ray machine and
all electronic and optical diagnostics. The second machine, necessary to complete the essential dual-axis
configuration of the facility, will be built in a sequential manner (Phase 2), allowing it to take advantage
of engineering and scientific advances that occur before its construction. The first machine is a state-of -
the-art linear induction accelerator, producing an electron beam of approximately 20-MeV that will be
converted into an x-ray beam. A high speed electronic data acquisition system, afiring site control
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system, and optical imaging systems will also be included. Optical instrumentation includes high-speed
framing and streak cameras and laser velocity interferometers. To improve the diagnostics capability of
this facility, a gamma-ray cameraisincluded.

The HFS building is atwo-level, 39,650-square-foot building to house and operate both accelerators.
The walls and roof are designed to shield personnel operating the facility from the radiation produced by
the accelerators, as well asto resist blast forces resulting from the detonation of explosives. The
accelerators will be located on athree foot thick concrete slab on grade. Both accelerator rooms contain
atotal of approximately 13,175 square feet and are equipped with a 10-ton capacity bridge crane.
Completion of the entire building for both x-ray machines allows installation of the second machine
(Phase 2) to take place without stopping hydrodynamic testing activities that would begin upon
installation of the first machine.

The power supply rooms provide space adjacent to the accelerators for electrical equipment that serves
the accelerators. These rooms are equipped with 3-ton capacity bridge cranes. The detection chamber is
electromagnetically shielded. Adjacent to the detection chamber are the control room, a cable room, a
capacitor discharge unit (CDU) room, and a computer room. The detection chamber, computer room
and accelerator control room are also provided with an access flooring system. Other rooms include an
optical room, an analyzer room, a Fabry Perot room, alaser illumination room, an assembly room, toilets,
and mechanical/electrical equipment room. This area contains approximately 26,475 square feet.

Fire protection is provided throughout by a hydraulically designed foam/water automatic sprinkler
system. Plumbing and process piping includes hot and chilled circulating water, potable hot and cold
water, industrial cool water, sanitary sewer, compressed air, natural gas, transformer oil, and low-
conductivity water systems. A boiler and two chillers are included to provide hot and cold water. This
conditioned water is used for heating, ventilating, and air-conditioning the building, with the exception of
the detection chamber and accelerator control room, which are serviced with "computer-type" units.
Two above-ground, 12,000 gallon ail storage tanks, a cooling tower, and an electrical substation are
provided. Power is supplied to the building from an existing 13.2 kV line. The building is equipped with
communication systems that include telephone, intercom, and broad band communications.

Site work includes a new asphalt surfaced access road, an asphalt surfaced circulation road and parking
area, surface drainage, and erosion control. Utilities extended to the site include natural gas, water,
electrical power, and communication services. A septic tank and seepage pit are provided to handle the
sanitary sewage.

For Phase 1, a prototype vessdl system and atemporary cleanout unit are being fabricated to obtain the
initial 5 percent reduction in testing emissions when compared to the DARHT Baseline Alternative
analyzed in the EIS for the first five-year period of facility operation. The prototype vessel system will be
amodification of an existing steel vessel design for experiments containing up to 27 kg of high-
explosives.
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Phase 2

Included in DARHT Phase 2 is the second electron beam accelerator which will be installed in the second
accelerator hall provided in Phase 1. The second machine, necessary to complete the essential dua-axis
configuration of the facility, is being built in a sequential manner, alowing it to take advantage of
engineering and scientific advances that have occurred since construction of the first machine. In
September 1997, the Department selected the Long-Pulse Linear Induction Accelerator because it
presented the greatest technological advancement for the lowest cost and least risk. The second machine
will be capable of providing four high-quality beam pulses over four microseconds with each pulse
comparable in quality to the single pulse machine in the first axis.

The technology selected for Phase 2 requires a machine that is longer than the accelerator hall currently
under construction. To accommodate the longer machine, it was necessary to increase the size of the
west accelerator hall by 1,300 square feet. Other modifications that were required to the HFS included a
larger roof hatch to install equipment, extension of the 3-foot thick accelerator foundation and glycol
system modifications. While the HFS was constructed as part of Phase 1, the changes were driven by
Phase 2 requirements and were, therefore, budgeted for in Phase 2.

A preparation facility includes high bay space for cleanout, process, and two staging areas. The high bay
gpaces will include bridge cranes. Thisfacility includes a small anaytical lab, change rooms, storage,
waste storage, fabrication shop, a small multipurpose room, an area for office cubicles, and the
mechanical/electrical support spaces.

Fire protection for the vessal preparation facility will be provided throughout by a hydraulically designed
automatic sprinkler system. Areas with the potential for contamination will drain to a 25,000 gallon
above-ground storage tank to provide secondary containment of the sprinkler water. The areas with the
potential for contamination will also be connected to a mitigating debris recycling system. Other
plumbing systems will be potable hot and cold water, hot and cold circulating water, a double wall drain
line for potentially contaminated water, and sanitary waste drainage. A natural gas-fired boiler will
provide the hot water and a chiller will provide the chilled water. The HVAC system will include a
HEPA filtration system to vent the vessels. The areas with potential contamination will be designed for
seven air changes per hour with a once-through air handling system. The analytical |ab will be equipped
with afume hood. The building will be equipped with communication systems that will include
telephone, intercom, and broad-bank communications.

Site work for the vessel preparation facility will include a new asphalt surfaced access road, alarge
asphalt paved circulation and parking area. The circulation areawill be designed for the large vessel
handling equipment and storage. There will aso be approximately 2,000 square feet of covered storage.
Utilities extended to the site will include natural gas, water, sanitary sewer, electrical power, and
communication services. Power will be supplied to the building from an existing 13.2-kV line.

This phase includes a vessel capable of containing a detonation of 124 pounds of TNT equivalent high
explosives and a vessal capable of confining a detonation of 44 pounds of TNT equivalent high
explosives. Thisresultsin areduction in testing emissions of at least 40 percent, when compared to the
DARHT Basdline Alternative analyzed in the EIS, during the second 5-year period of facility operation.
Containment goals will be met or exceeded through the use of a combination of techniques: containment,
material replacement, post-shot recovery, and program management.
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Experience gained during Phases 1 and 2 will allow the final containment techniques to be implemented
that would result in at least 75 percent reduction in testing emissions when compared to the DARHT
Baseline Alternative analyzed in the EIS for the remaining years of facility operation. The Department of
Energy will meet the release reduction goals of this phase through the use of the combination of
techniques discussed above.

Project Milestones:

FY 1999. Phasel: HFS Construction Complete 3Q
First Axis Machine Operationa 3Q
Complete First Axis Readiness Assessment 3Q

Phase 2. Deliver Acceerator Cellsto LANL for Prototype Testing with the Beam 4Q
FY 2000: Phasel: Complete

Phase 2. Complete Second Axis Machine Accelerator Hardware Design 1Q
Complete Confinement Vessel Design 2Q
Complete Design for Vessal Preparation Facility 4Q
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4. Details of Cost Estimate*

Phase 1
Design Phase

Preliminary and Final Design costs (Design Drawings and Specifications ) . . . .
Total Design Costs (22.7% of TEC) . ...

Construction Phase

BUIldINgS . . . ..o
Special EqQUIPmMeNt . . .. ...

Inspection, Design and Project Liaison, Testing, Checkout and Acceptance

Project Management (6.1% of TEC)J ................................
Total Construction Costs (74.8% of TEC) ............... ...

Contingencies

Construction Phase (2.5% of TEC) . ...t
Total Contingencies (2.5% Of TEC) .. ....... . i
Total, Line Item Costs (TEC) ... .ottt e e

(dollars in thousands)

Current Previous

Estimate | Estimate
.......... 23,959 23,959
.......... 23,959 23,959
.......... 23,814 23,814
.......... 46,804 46,804
.......... 2,032 2,032
.......... 6,439 6,439
.......... 79,089 79,089
.......... 2,652 2,652
.......... 2,652 2,652
.......... 105,700 105,700

*Note: The Details of Cost Estimate section has been split between Phase 1 and Phase 2 to more
accurately reflect costs under the categories required for the FY 2000 budget. It is not
possible to identify al costs in the new categories since this project was established and
tracked using cost categories in effect at the time of initial funding in FY 1988.

! Since the project was initially funded in FY 1988, all of the Phase 1 management effort has been tracked only
as project management; consequently, all design and construction management is included as project management

under the construction phase.
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4. Details of Cost Estimate

(continued)

(dollars in
thousands)
Current |Previous
Phase 2 Estimate |Estimate
Design Phase
Preliminary and Final Design Costs (Design Drawings and Specifications) ............... 17,337 17,337
Design Management Costs (0.2% of TEC) K 273 273
Project Management Costs (0.2% of TEC) K 382 382
Total Design Costs (11.7% Of TEC) . ... . it e e e e e 17,992 17,992
Construction Phase
BUIIdINGS . . . o ot 9,370 9,370
Special EqQUIPMENt . . . ..o 101,103 101,593
Inspection, Design and Project Liaison, Testing, Checkout and Acceptance ............... 336 336
Construction Management (0.4% of TEC) K 637 637
Project Management (5.7% of TEC) K 8,832 8,832
Total Construction Costs (78.1% Of TEC) . ...t e e 120,278 120,768
Contingencies
Design Phase (1.9% of TEC) . . .. ..ttt e e e e e e e 2,902 2,902
Construction Phase (8.3% Of TEC) . ... .ttt e e e e e e e e 12,828 12,338
Total Contingencies (10.2% Of TEC) . . . . ..ot e e e e e 15,730 15,240
Total, Line Item Costs (TEC) ! (Phase 2) ... . 154,000 154,000
Total, Line Item Costs (TEC) (Phase 1) . ... e e e e e e 105,700 105,700
Total, Line Item Costs (Phase 1and Phase 2) .............. . . .. 259,700 259,700

5. Method of Performance

Design and procurement of the conventional facilities were performed under negotiated architect-
engineer contracts. To the extent feasible, construction and procurement will be accomplished by fixed-
price contracts and subcontracts awarded on the basis of competitive bidding.

K Design and construction management only includes conventional facility design and construction. Design
phase project management includes only conventional facility design phase management. Construction Phase project
management includes both the conventional facility construction phase management and all of the special equipment
project management. Special equipment does not have a traditional construction component with design, procurement
and installation taking place concurrently among the various special equipment work elements. Attempting to separately
track and report special equipment design and construction management would require establishing an additional 26
WBS elements and associated cost control elements. This is deemed to have greater cost than benefit. The intent to
establish conventional facility construction design and construction management costs is supported, however, in this
approach.

! Escalation rates taken from FY 1999 DOE escalation multiplier tables.
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6. Schedule of Project Funding

(dollars in thousands)

Prior
Years* |FY 1998 | FY 1999 |FY 2000| FY 2001 |Outyears | Total

Total project costs
Total facility costs

Design . ... 20,239 10,004 6,568 3,999 2,039 2,004 44,853
Construction .................... 49,939 27,677 41,241 55342 30,067 10,581 214,847
Operating expense funded equipment 1,105 0 0 0 0 0 1,105
Total facility costs (Federal and Non-

Federal) . ....................... 71,283 37,681 47,809 59,341 32,106 12,585 260,805

Other project costs
R&D necessary to complete

construction .. ................... 1,471 0 0 0 0 0 1,471
Conceptual designcost . ........... 260 0 0 0 0 0 260
NEPA documentation costs ........ 2,960 0 0 0 0 0 2,960
Other project-related costs mo 2,795 8 461 0 0 1,040 4,304
Total other projectcosts ........... 7,486 8 461 0 0 1,040 8,995
Total Project Cost (TPC) .............. 78,769 37,689 48,270 59,341 32,106 13,625 269,800

7. Related Annual Funding Requirements

(FY 2002 dollars in thousands)

Current Previous
Estimate Estimate
Related annual costs (estimated life of project--30 years)
Facility operating costs T 10,400 10,400
Programmatic operating expenses directly related to the facility S 8,000 8,000
Total related annual costs (operating from FY 2002 through FY 2031) ............. 18,400 18,400

™ These are the costs for (1) FY 1997 Technology Options Study to evaluate the alternative technologies for the
second x-ray machine, (2) facility start-up including the Readiness Assessment, and (3) management of operating
expense items.

These are all direct and indirect costs associated with maintaining the facility readiness for programmatic
purposes. It includes facility maintenance, utility costs, space tax, organizational support, janitorial services, and security
with both axes operational and in the final containment phase. It includes the RSL, HFS, and Vessel Preparation Facility.
On average, the related effort is 28.5 FTEs.

° The annual programmatic operating expense will fluctuate significantly from year to year depending on the
programmatic effort. The $8,000,000 is an average based on the FY 1997 effort at PHERMEX.
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96-D-102, Nuclear Weapons Stockpile Stewardship Facilities
Revitalization, Phase VI, Various Locations

(Changes from FY 1999 Congressional Budget Request are denoted with avertical line[ |] in the left margin.)

Significant Changes

Reduced FY 1999 funding for new Stockpile Stewardship construction projects, and the resulting
impacts to FY 2000 and outyear funding profiles, have required reprioritization of outyear Stockpile
Stewardship funding requirements. As aresult, the funding profile for the Storm Drain, Sanitary
Sewer, and Domestic Water subproject at Sandia National Laboratories has been adjusted. By the
end of FY 2000, the project will complete the Sanitary Sewers, Water System Meters and Controls,
and the 9th Street Storm Drain System. No funding will be requested in FY 2001, and when funding
resumesin FY 2002, the project will start and complete Water Systems Rehabilitation and complete
the remainder of the Storm Drain portion of this subproject.

1. Construction Schedule History

Fiscal Quarter Total Total
Physical Physical |Estimated| Project
A-E Work | A-E Work |Construction | Construction Cost Cost
Initiated Completed Start Complete ($000) ($000)
FY 1996 Budget Request & 1Q 1996 1Q 1999 3Q 1997 4Q 1999 33,700 34,660 a
FY 1997 Budget Request ........... 1Q 1996 4Q 1999 3Q 1997 1Q 2002 69,659 70,748
FY 1998 Budget Request ........... 1Q 1996 4Q 1999 3Q 1997 1Q 2002 72,876 75,475
FY 1999 Budget Request ........... 1Q 1996 4Q 1999 3Q 1997 4Q 2000 74,226 76,254
FY 2000 Budget Request (Current
Baseline Estimate) ................ 1Q 1996 3Q 2002 3Q 1997 4Q 2003 74,226 76,298

& The TEC/TPC for this project in FY 1996 includes only two subprojects. Additional subprojects were included
in the FY 1997 (two) and FY 1998 (two) Construction Project Data Sheets bringing the total number of subprojects

funded within this line item to six.
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2. Financial Schedule

(dollars in thousands)

| Fiscal Year Appropriations | Obligations Costs

Design/Construction
1996 2,520 2,520 340
1997 19,250 19,250 3,744
1998 19,810 19,810 21,470
1999 24,106 b 24,106 28,679
2000 2,640 2,640 12,802
2001 oP 0 1,201
2002 2,900 2,900 1,900
2003 3,000 3,000 4,000

3. Project Description, Justification and Scope

This series of projects provides for the construction of new facilities, and modifications, relocations, and
additions to existing facilities for the Nuclear Weapons Stockpile Stewardship facilities at Sandia National
Laboratories (SNL), Los Alamos National Laboratory (LANL), Lawrence Livermore National
Laboratory (LLNL) and the Nevada Test Site (NTS). These projects are a multiyear capital investment
program to revitalize the Nuclear Weapons Stockpile Stewardship complex. These facilities will replace
or add to existing facilities and infrastructure that are overaged, deteriorated, overcrowded, or are
inadequate to preserve capabilities required for the current and future weapons stockpile stewardship
program.

The Nuclear Weapons Stockpile Stewardship program is made up of a highly complex set of activities
which are extremely dependent on current and advanced technology facilities and equipment to meet its
varied needs. The successful performance of the Stockpile Stewardship program contributes directly to
the quality and reliability of the nuclear weapons stockpile. In addition to unremitting requirements for
reliability and performance, we are committed to pursue new safety and safeguards features for the
enduring stockpile. These standards require innovative physics concepts and designs, the devel opment of
new materials and material applications, and extension of both engineering and manufacturing
technologies beyond the current "state-of-the-art." All of this requires support of areliable infrastructure.

The revitalization effort was initiated in FY 1984 with Project 84-D-107, Nuclear Testing Facilities
Revitalization, and was followed in FY 1985, FY 1988, FY 1990, FY 1992 and FY 1994 by follow-on
phases. These projects were defined based on needs identified by representatives from the Albuquerque
and Nevada Operations Offices, and the three weapons laboratories. Since the initiation of these projects,

b A reprogramming action that received final Congressional approval on November 5, 1998, increased FY 1999
funding for the 138 kV Substation Modernization subproject by $3,683,000 and eliminated the corresponding FY 2001
funding requirement.
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all aspects of the laboratory complex capital asset base continued to be critically reviewed and have
resulted in the initiation of this line item project which contains six subprojects.

The consolidation of the Nuclear Weapons Stockpile Stewardship revitalization needs into one project
data sheet focuses the issue of the total needs of the Stockpile Stewardship program. With the decreased
demand for new weapon systems, this project is oriented toward preserving the critically needed
infrastructure at LANL, NTS, SNL, and LLNL. These subprojects all cover general purpose facilities at
various DOE locations that are an integral part of the installation support infrastructure. Included are
basic utility systems, such as electrical power distribution, sewage, roads, parking lots, gas distribution,
water supply, and the like. Many of these systems were constructed during the 1940s to World War 11
specifications with a 10-year maximum life expectancy. Despite extensive preventative maintenance over
the intervening years, many of them are now deteriorated beyond economic repair and do not meet
present-day standards for safety and environmental protection.

Full funding for subprojects 01, Water Well Replacements; 02, Fire Protection Improvements; 04, Roof
Replacement; and 06, Site 300 Fire Station/Medica Facility has been provided through prior year
appropriations.

Details for subprojects 03, 138 kV Substation Modernization; and 05, Storm Drain, Sanitary Sewer, and
Domestic Water Systems, Modernization, which require funding in FY 2000 are provided.

Subproject 01 - Water Well Replacements, LANL, Los Alamos, New Mexico

Construction Start - Completion

TEC Previous | FY 1998 FY 1999 FY 2000 | FY 2001 | Outyears | Dates

$16,800 $11,200 $4,500 $1,100 $ 0 3 0 $ 0 3Q 1997 - 4Q 1999

This project received its final funding in FY 1999. No additional funding is required.

Project Milestones:

FY 1999: Complete Construction for Phase B 3Q
Complete Construction for Phase C 4Q
FY 2000: Start of Operations 2Q

Subproject 02 - Fire Protection Improvements, LANL, Los Alamos, New Mexico

Construction Start - Completion
Dates

TEC Previous | FY 1998 | FY 1999 | FY 2000 FY 2001 | Outyears

$16,900 $6570 $5450 $4,880 $ 0 $ 0 3 0 4Q 1997 - 4Q 1999

This project received its final funding in FY 1999. No additional funding is required.

Project Milestones:

Weapons Activities/Stockpile Stewardship/
96-D-102—Nuclear Weapons Stockpile Stewardship Facilities/

Revitalization, Phase VI FY 2000 Congressional Budget



FY 1999: Complete Construction 4Q
FY 2000: Start of Operations 3Q

Subproject 03 - 138kV Substation Modernization, NTS, Las Vegas, Nevada

[ TEC | Previous | FY 1998 | FY 1999 | FY 2000 | FY 2001 | Outyears | Construction Start - Completion Dates

$11,992 $ 1,000 $2,667 $ 6,350C $1975 % 0° s 0 4Q 1997 - 4Q 2000

This project will modernize one major substation (Frenchman Flat Substation), one switching center
(Mercury Switching Center), and one tap station (Valley Tap) on the 138 kilovolt (kV) transmission
system loop at the Nevada Test Site (NTS). It will aso provide for the installation of a SCADA fiber-
optics communication loop. The Mercury Switching Center serves as atermination point for the
incoming power line from Nevada Power Company (NPC).

No major site improvements are proposed for the modernized facilities except possible site and access
road grading.

Frenchman Flat Substation (FF), Canyon Substation (CA), Mercury Switching Center (MSC), and Valley
Tap (VAT) will each require modifications to the control buildings. Each building will provide an
adequate environment for electrical relays, switchgear, breaker control panels, and telecommunications
equipment. Each control building will contain a heating, ventilation, and air conditioning HVAC system,
afire detection and alarm system; electrical power for interior and exit lighting; battery-powered
emergency lighting; telephones; and fully insulated walls and ceilings. The substation, switching center
and tap station will employ new gas breaker technology, microprocessor relays, supervisory control and
data acquisition (SCADA) control of mgor equipment, and new SCADA fiber-optic cable for
telecommunication requirements (relaying, metering, and telephone system).

The Frenchman Flat Substation is an important part of the overal NTS power system and feeds critical
loads associated with laboratories activities.

The Mercury Switching Center is the termination point for the NPC 138 kV transmission line, which
provides the primary power source to the NTS. NPC metering is aso located at this facility.

The Valey Tap Switchstation will be arelaying point on the 138 kV transmission loop to alow proper
sectionalizing of the loop during fault conditions. Thiswill maintain most of the usersin service including
Systems which accounts for over athird of the NTS power usage.

A SCADA fiber-optics loop will enhance or upgrade the existing communications system. This fiber-
optics loop will employ approximately 115 miles of fiber-optic cable wrapped around the existing
overhead static wire on the NTS 138 kV transmission line.

The 138 kV transmission loop with its associated facilities is the backbone of the entire NTS power
system. Reliable power for all weapons testing programs, future missions, the Y ucca Mountain Project,

'y reprogramming action that received final Congressional approval on November 5, 1998, increased FY 1999
funding by $3,683,000 and eliminated the FY 2001 funding requirement.
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environmental programs, and many other projects and programs conducted at the NTS are dependent
upon the reliability of these facilities. Maintenance of aging and failing equipment is becoming
increasingly more difficult because many replacement parts are no longer available. The Mercury
Switching Center is a key substation at the NTS and connects to the outside utility company (NPC),
which provides electrical power to the site. Equipment failuresin these facilities have a significant impact
upon al NTS programs and the reliability of the entire power system.

Existing 138 kV power facilities at the NTS are approximately 28 to 38 years old. The substation and
switching center to be modernized in this project are among some of the oldest facilities at the NTS.
Over the past several years increased outages due to equipment failure have occurred on a more frequent
basis and will continue to accelerate until replaced.

The existing power line carrier communications system used for supervisory control has been in service
long past its useful life span, is obsolete and unreliable. Current power line carrier replacement projects
have improved the communication capability as a stop gap measure only, using old existing fiber-optic
cables and borrowed microwave facilities. When the new SCADA fiber-optic loop isinstalled, it will
provide adequate speed and capacity for modern relaying, SCADA, and metering facilities. A new
communications loop using fiber-optics technology is the most practical solution to provide along-term,
reliable communication system for the NTS power system.

This project is needed in order to avoid future high maintenance expenses and frequent power
interruptions that the NTS has experienced during critical times, to reduce the risk of serious or fatal
injuries to the workers who maintain the deteriorating system, and to enable NTS activities to activate its
readiness capability, if called upon.

Project Milestones:
FY 1999: Complete design and start construction on the SCADA fiber-optic

communication loop 3Q
Complete design and start construction on the 138 kV relay grades 4Q
Start design for replacing circuit switchersat VAT and FF 4Q
FY 2000: Complete construction of the SCADA fiber-optic communicationsloop  1Q
Start design modifications for MSC transfer bus 2Q
Complete design and start construction for replacing circuit
switchersat VAT and FF 3Q
Complete construction on the 138 kV relay upgrades 4Q
Complete design and start construction on MSC transfer bus 4Q
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Subproject 04 - Roof Reconstruction - Protection of Real Property, LLNL, Livermore, California

Construction Start - Completion

TEC Previous | FY 1998 | FY 1999 | FY 2000 FY 2001 | Outyears | Dates

$7,810 $3,000 $4810 $ 0 3 0 $ 0 3 0 2Q FY 1998 - 2Q FY 1999

This project received its final funding in FY 1998. No additional funding is required.
Project Milestones:
FY 1999. Complete construction 2Q

Subproject 05 - Storm Drain, Sanitary Sewer, and Domestic Water Systems, Modernization, SNL,
Albuquerque, New Mexico

Construction Start - Completion

TEC Previous | FY 1998 | FY 1999 | FY 2000 FY 2001 | Outyears Dates

$15374 $ 0 $1483 $7,326 $ 665 $ 0 $ 5,900 1Q 1999 - 4Q 2003

Much of the storm drain system, sanitary sewer system, and water distribution system at SNL have been
in place for 30 to 50 years. Studies and video inspection have shown that the systems are in need of
rehabilitation and expansion. Astime passes, utilities that support DOE programs will be threatened, and
the probability of losses of equipment and time will increase. Systemsin deteriorated condition have high
mai ntenance costs.

This subproject at SNL will: (1) rehabilitate and enlarge the storm drain system to reduce the risk of
flooding of existing facilities, reduce or eliminate risks of soil and groundwater contamination, and
minimize maintenance costs caused by the erosion of unlined channels; (2) rehabilitate the sanitary sewer
system to address the issues of old, deteriorating sewer lines, and the threat of contamination of soil and
water due to leakage by rehabilitating sewer lines and manholes; and (3) improve the water distribution
system and fire protection by tying into the new Kirtland Air Force Base (KAFB) lines, improving
electronic controls, installing water meters, and replacing severa deteriorated water lines.

One of Sandias environmental missionsisto be in full compliance with the Federa environmental
regulations, including all appropriate permitting. Regulatory drivers for this subproject include the Safe
Drinking Water Act, National Pollutant Discharge Elimination System, 40 CFR 122, 123, and 124, the
Clean Water Act, DOE Order 6430.1A, and Tiger Team Finding SW/CF-04.

Storm Drain System

Comprehensive drainage system analyses have been completed for SNL. These system analyses showed
that six facilitiesin Technical Areasl, 11, and 1V would be impacted by the 100-year floodplain, including
Building 880, which houses several Cray mainframe computers, key to a number of programs. Eight
facilitiesin Technical Areas1Il and V would be impacted by the 100-year floodplain. Improvement to
and expansion of the storm drain system as described below would remove the facilitiesin Technical
Areas|, Il, 111, 1V, and V from the 100-year floodplain.
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Camera equipment was used to inspect the storm drain lines in 1992 and showed that approximately
26,524 feet of storm drain systems require major repair or replacement to alleviate flooding and structural
fallure. The mgority of the failing systemisin Technical Areal and has exceeded its 40-year design life.

A sedimentation and capacity analysis performed for existing earth-lined channels determined that
existing utilities adjacent to the channels are at risk to damage due to erosion of the channel flow. The
results show that no matter how well the channels are maintained, failure isimminent. Failure will lead to
roads being washed out leading to Technical ArealV, overtopping of the channel, and possibly flooding
of facilities. This project proposes to line the existing channels with concrete to prevent erosion, increase
capacity, protect utilities, and reduce the amount of sediment carried downstream.

The following improvements will be made to the Storm Drain System:

# Enlarge the 9th Street and 17th Street storm drains to accommodate the 100-year devel oped-
conditions runoff, including the diversion of flows from the 14th Street and G Street intersection.

# Linethe 9th Street, 14th Street, 17th Street, and a portion of the 20th Street channels to eliminate
erosion and minimize sediment transport.

# Install astorm-drain pipein the 20th Street channel from Harding Blvd. to G Street.

I+

Construct berms, channels, and inlets and upsize culvertsin Technical Areas|ll and V.

# Further integrate streets and storm inlets to ensure that storm flows can reach the storm sewer
systems.

# Replace deteriorated storm drain inlets and manholes.
Sanitary Sewer System

A condition assessment report for the sewer system was completed in 1992 using in-line camera
inspection data. The report was updated in 1995. The report categorized 25 percent of the sanitary
sewer linesin Technica Areasl, I, and IV, and 164 sewer manholes asin either "poor" or "fair"
condition. This means that several miles of pipe have a high probability of leaking industrial wastewater
into the surrounding soil through cracks, separated joints, and corroded pipes. The worst section of pipe
are also in danger of collapsing and backing wastewater up into buildings, many of which are critical to
the mission of SNL. The proposed project will mitigate the poor condition of the system.

The following improvements will be made to the Sanitary Sewer System:

# Rehabilitate approximately 22,000 linear feet of the existing, deteriorated system using u-liner, dlip
lining, and open cut methods.

# Repair approximately 100 sewer manholes that are in "fair" or "poor" condition.
Water Distribution System

Under National Fire Protection Association codes, redundant water supply is required for fire protection.
An important part of this project isto improve fire protection by providing a redundant water supply and
aproperly grided system. Kirtland Air Force Base (KAFB) isinstalling a new supply and distribution
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system. This project makes severa ties to the SNL system to improve water distribution and fire
protection in Technical Areasl|, I, and IV.

The existing water distribution system does not have electronic storage-tank monitoring devices needed
to monitor the system properly. SNL isresponsible via an interagency agreement with the Air Force for
the operation and maintenance of the water system within SNL boundaries. With basic electronic
monitoring, SNL will be able to monitor the system with confidence.

SNL is currently unable to monitor water consumption. As part of a Memorandum of Understanding
with Federal and state agencies, SNL has agreed to cooperate in awater conservation effort. This
project will provide meters at tie-in points to the KAFB system and will provide consumption data. This
datawill be used as part of awater conservation effort.

The following improvements will be made to the water distribution system:
# Install electronic monitoring equipment on the system.

# Install water meters at connections between Sandia and KAFB.

# Rehabilitate or replace deteriorated water lines.

Project Milestones:

FY 1999: Complete Title II Design for the Storm Drains 2Q
Start Construction on the Storm Drains 2Q
Start Construction on the Water System Meters and Controls 2Q
Complete Construction on the Sanitary Sewers 4Q
Complete Construction on the Water System Meters and Controls 4Q
FY 2000: Complete 9th Street Storm Drain System 3Q

Subproject 06 - Site 300 Fire Station/Medical Facility, LLNL, Livermore, California

Construction Start - Completion
TEC Previous | FY 1998 | FY 1999 | FY 2000 FY 2001 | Outyears | Dates

$5350 $ 0 $ 900 $4450 $ 0 $ 0 3 0 3Q 1999 - 4Q 2000

This project received its final funding in FY 1999. No additional funding is required.

Project Milestones:

FY 1999: Complete Title 1l Design 1Q
Start Construction 3Q
FY 2000: Complete Construction 4Q
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4. Details of Cost Estimate

(dollars in thousands)

Current Previous
Estimate Estimate

Design Phase

Preliminary and Final Design costs (Design Drawings and Specifications) ............ 5,232 4,580
Design Management Costs (1.4% Of TEC) . ....... .. 1,041 939
Project Management Costs (0.9% Of TEC) . ....... ...t 635 524
Total Design Costs (9.3% Of TEC) . ... . i e e 6,908 6,043
Construction Phase
Improvementsto Land . ........... .. e 11,335 11,335
BUIIdINGS . . . o oo 8,616 8,616
Special EqQUIPMENt . . . ..o 8,235 8,235
Other StUCKUIES . . . . . o e e e 7,452 7,452
ULIIES . . .ot 14,219 13,847
Standard EQUIPMENt . . ... . e 200 200
Removal CostLess Salvage . .........o i e e e 704 704
Inspection, Design and Project Liaison, Testing, Checkout and Acceptance ........... 2,906 2,918
Construction Management (2.9% of TEC) . ... ... i e 2,175 1,991
Project Management (2.1% Of TEC) ... ... i e e 1,522 1,384
Total Construction Costs (77.3% Of TEC) . ...t e 57,364 56,682
Contingencies
Design Phase (1.5% Of TEC) . .. ...ttt e e e e e 1,122 1,206
Construction Phase (11.9% of TEC) . ... .ot e e 8,832 10,295
Total Contingencies (13.4% Of TEC) . . .. .. .ottt e e 9,954 11,501
Total, Line Item Costs (TEC) G 74,226 74,226

5. Method of Performance

Design and procurement of the conventional facilities will be performed under negotiated architect-
engineer contracts. To the extent feasible, construction and procurement will be accomplished by fixed-
price contracts and subcontracts awarded on the basis of competitive bidding.

d Rates used for escalation were taken from applicable DOE Departmental Price Change Indices, applied to the
mid-point of the construction schedule.
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6. Schedule of Project Funding

Total project costs
Total facility costs
Design
Construction

Total facility costs (Federal and Non-
Federal)

Other project costs
Conceptual design cost

Decontamination and Decommissioning
(D&D)

NEPA documentation costs
Other ES&H costs
Other project-related costs
Total other project costs
Total Project Cost (TPC)

(dollars in thousands)

Prior
Years |FY 1998 |FY 1999 |FY 2000 |FY 2001 [Outyears| Total
2,787 2,270 2,148 540 285 0 8,030
1,297 19,200 26,531 12,262 1,006 5,900 66,196
4,084 21,470 28,679 12,802 1,291 5,900 74,226
1,072 0 0 0 0 0 1,072
10 0 0 0 0 0 10
124 0 0 0 0 0 124
50 10 25 15 0 15 115
360 98 118 55 10 110 751
1,616 108 143 70 10 125 2,072
5,700 21,578 28,822 12,872 1,301 6,025 76,298

7. Related Annual Funding Requirements

(FY 2003 dollars in thousands)

Current Previous
Estimate Estimate
Related annual costs (estimated life of project--40 years)
Facility operating CoStS . . . ... ..o 155 100
Facility maintenance and repair Costs . ...t 208 208
Programmatic operating expenses directly related to the facility ............... 660 660
Capital equipment not related to construction but related to the programmatic
effortinthe facility ......... ... . . . 0 50
GPP or other construction related to the programmatic effort in the facility . ... ... 50 0
Utility COSES . . o e e 0 56
Other COStS . . . .o 1 0
Total related annual costs (operating from FY 2003 through FY 2042) ............. 1,074 1,074
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96-D-104, Processing and Environmental Technology

Laboratory, Sandia National Laboratories, Albuguerque, New

(Changes from FY 1999 Congressional Budget Request are denoted with avertical line[ |] in the left margin.)

# None.

1. Construction Schedule History

Mexico

Significant Changes

Fiscal Quarter

Total Total
Physical Physical |Estimated| Project
A-E Work | A-E Work |Construction | Construction Cost Cost
Initiated Completed Start Complete ($000) ($000)
FY 1996 Budget Request (Preliminary
Estimate) ............ ... ... ..... 2Q 1996 4Q 1997 1Q 1997 1Q 1999 45,900 48,600
FY 1997 Budget Request . .......... 2Q 1996 4Q 1997 1Q 1997 1Q 1999 45,900 49,000
FY 1998 Budget Request ........... 2Q 1996 4Q 1997 1Q 1998 1Q 1999 45,900 49,000
FY 1999 Budget Request (Title | and 11
Baseline) ............ ... ... ..... 2Q 1996 4Q 1997 2Q 1998 4Q 2000 45,900 47,190
FY 2000 Budget Request (Current
Baseline Estimate) ................ 2Q 1996 4Q 1997 20Q 1998 4Q 2000 45,900 47,082
2. Financial Schedule
(dollars in thousands)
| Fiscal Year Appropriations | Obligations Costs
Design/Construction
1996 1,980 % 1,980 893
1997 14,100 14,100 2,859
1998 0 0 5,029
1999 18,920 18,920 16,593
2000 10,900 10,900 20,455
2001 0 0 71

& ncludes appropriation of $1,800,000 plus an internal reprogramming of $180,000 that was provided to allow
management efficiencies achievable through coordination of engineering and design contracts.
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3. Project Description, Justification and Scope

The Processing and Environmental Technology Laboratory (PETL) is anew laboratory/office facility to
be located on a presently vacant site. The proposed building is a three-story building with a partial
basement. The building will contain approximately 151,435 gross square feet with atotal net square feet
of 79,163. The Office/Laboratory consists of two primary functional areas, laboratory and office space.
The offices are located at the perimeter of the facility, and the laboratories are in the center, and the
service areais located at the west end. The building is designed to meet the latest ES& H requirements
for facilities of thistype. Vibration isolation, pedestrian circulation, emergency egress, separation
between laboratory and technician work stations, and separate |aboratory service corridors which serve as
secondary emergency exits are all design responses to identified user requirements. The building will
have a modular design to facilitate varying the size of laboratory and office spaces in minimum time and
at low costs, as user requirements change. The building is oriented on an east-west axis to achieve
maximum opportunity for solar gain along the south elevations.

Generdly, interior walls are gypsum board over metal studs. Appropriate fire separation barriers will be
provided as required by the Life Safety Code and the DOE order for fire protection. The structural
system will consist of steel and/or concrete framing as required to meet the users vibration criteriafor
sensitive equipment. Laboratory floor systems will likely be constructed with waffle or pan joist framing.
The exterior finish of the building will be alow maintenance product that is designed to integrate with the
existing campus architecture.

The heating, ventilating, and air conditioning systems include a double duct, variable air volume (VAV),
perimeter heating/cooling system, and a core or interior single duct VAV system. Heating will be
provided by piped hot water generated by a gas-fired boiler. A large thermal storage water tank filled
with chilled water from existing chillers in Building 858 will provide cold water for building cooling and
test equipment. Interior plumbing systems will include sanitary waste, domestic hot and cold water,
compressed air, natural gas, and chilled water supply and return. Exhaust will be provided by utility fans
located at the roof level, connected to exhaust duct risersin chases. Site utilities include a primary
electric feeder, signal duct, water, natural gas, and sanitary sewer. Areaimprovements will include
security fencing, storm drain inlets, and service and driveway areas. Landscaping, including trees, shrubs,
irrigation systems and gravel, will be provided consistent with existing landscape practices.

The PETL isan important element that will enable the Department of Energy (DOE) Stockpile
Stewardship and Management program to use an aggressive R& D program to develop production
processes which will offer significant cost reductions and minimize the use of toxic materials. The
synergism represented by PETL meets the DOE's objective in that it collocates individuals responsible for
identifying and developing new materials and processes with those trand ating them to application.

The focus of PETL isthe development, characterization, and application of modern processing while at
the same time ensuring the safety of the environment and personnel, and producing products required for
nuclear weapons applications. PETL alows the integration of real-time, on-line diagnostics, and test
structures in processing lines for "salf-identification” of processing problems. The substitution of
environmentally safer processing chemicals will be analyzed to minimize design impact and to assess the
affect on long-term compatibility. Analytical support for production of non-nuclear components will
replace services provided by integrated complex plants, as the manufacturing complex is reduced in size
and Manufacturing Devel opment Engineering (MDE) increases.
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Because DOE is faced with developing a more efficient complex to produce and to dismantle weapons, as
well as to address ES& H issues affecting operations and nuclear weapon production, additional spaceis
needed for efforts involving materials compatibility, aging, and reliability. These efforts are essential in
certifying the reliability of the nuclear weapons stockpile.

PETL occupants will include: the Materials and Process Sciences Center, the Engineered Materials and
Processes Center, and parts of the Environment Center and the Microelectronics Center. It will provide
facilities for staff seeking timely solutions to the following critical problems:

# Assuring safety and reliability of a smaller stockpile incorporating new materials and processes for
production.

# Elimination of some materials from nuclear weapons because of production/usage restrictions, or
total bans, and increased requirements to minimize occupationa exposure with minimum effect on the
reliability of nuclear weapons.

# Substitution of environmentally safer materials and processes during nuclear weapon production, with
minimum effect on the reliability of nuclear weapons.

# Elimination/reduction of hazardous waste (radioactive, mixed, or chemically hazardous) during
nuclear weapon production and better treatment (including detoxification or stabilization) of newly
generated hazardous wastes.

# Dismantling nuclear weapons in an environmentally acceptable and safe manner.

# Compliance by SNL and the Nuclear Weapons Complex with ES&H laws, regulations, DOE orders,
and industry standards.

Currently, materials activities are divided among nine different buildings. PETL will allow these activities
to be centralized into one facility. Because most of the current laboratories are located in old facilities,
the move to PETL will assist in conforming to current and expected regulations, DOE orders, and best
industry ES&H practices. The new building is designed to conduct environmentally and occupationally
safe R&D involving hazardous materials used in weapon production.
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Removal Plan:

The following buildings will be vacated by organizations proposing to move to the PETL:

Building Size (Net Space Vacated

Building Year Acquired Square Feet) (Net Square Feet) Organization(s)
805 1959 48,471 40,923 1800
806 1961 39,640 8,565 1800
807 1966 52,845 3,561 1800
823 1982 79,667 3,503 6600
828 1946 11,475 1,064 1800
894 1950 75,514 302 1800
T-47 1979 3,273 1,356 1800
897 1995 81,534 3,000 1800
858 1985 71,648 5,437 1300
Total 67,711

Building 828 is considered substandard and included in the SNL substandard and temporary abandoned
building decontamination and disposal program under a separate, future expense-funded project. Itis
expected the other space vacated by future PETL occupants will be backfilled by technical and
administrative organizations as part of the Lab-wide space planning strategy.

| Project Milestones:
| FY 1999: Complete site construction (Chilled Water Tank)  2Q

| FY 2000: Equipment procurement 3Q
| Occupy building 3Q
| Complete building construction 4Q
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4. Details of Cost Estimate

(dollars in thousands)

Current | Previous
Estimate | Estimate

Design Phase
Preliminary and Final Design costs (Design Drawings and Specifications - $1,761) ....... 3,254 3,254
Design Management Costs (1.2% Of TEC) . ...t e 556 556
Project Management Costs (0.7% Of TEC) . ...t e e 323 323
Total Design Costs (9.0% Of TEC) . ... e e e 4,133 4,133

Construction Phase

BUIIdINGS . . . oot 28,930 28,930
Special EqQUIPMENt . . ... e 4,897 4,897
Standard EQUIPMENt . . ... 1,295 1,295
Inspection, Design and Project Liaison, Testing, Checkout and Acceptance ............. 1,611 1,611
Construction Management (0.7% of TEC) . ... ... i e 324 324
Project Management (0.9% Of TEC) . ... ... i e e 406 406
Total Construction Costs (81.6% Of TEC) . ... 37,463 37,463

Contingencies
Construction Phase (9.4% Of TEC) . ...t e e e e e 4,304 4,304
Total Contingencies (9.4% Of TEC) . . ... ...t e e e e e 4,304 4,304
Total, Line Item Costs (TEC) S 45,900 45,900

5. Method of Performance

Design and inspection shall be performed under a negotiated architect-engineering contract.

Construction and procurement shall be accomplished by fixed-price contracts awarded on the basis of

competitive bidding.

b Escalation rates taken from the FY 1996 DOE escalation multiplier tables.
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6. Schedule of Project Funding

(dollars in thousands)

Prior
Years |FY 1998 |FY 1999 |FY 2000 |FY 2001 |Outyears | Total

Total project costs
Total facility costs

Design . ... 3,724 409 0 0 0 0 4,133

Construction ....................... 28 4,620 16,593 20,455 71 0 41,767

Total facility costs (Federal and Non-

Federal) . .......... ... ... ... .. ..... 3,752 5,029 16,593 20,455 71 0 45,900
Other project costs

Conceptual designcosts .............. 220 0 0 0 0 0 220

NEPA documentation costs ........... 90 0 0 0 0 0 90

Other ES&H costs .................. 29 0 0 0 0 0 29

Other project-related costs C 801 12 15 15 0 0 843

Total other projectcosts .............. 1,140 12 15 15 0 0 1,182
Total Project Cost (TPC) ................. 4,892 5,041 16,608 20,470 71 0 47,082

7. Related Annual Funding Requirements

(FY 2001 dollars in thousands)

Current Previous
Estimate Estimate
Related annual costs (estimated life of project--50 years)
Facility operating CoStS . . . ... ..o e 631 631
Facility maintenance and repair Costs . ...t 312 312
Programmatic operating expenses directly related to the facility o 45,903 45,903
Capita_ll equipm_e_nt got related to construction but related to the programmatic
effortinthe facility = . ... ... . 1,800 1,800
Ut COSES |+ o v oo oo e 610 610
Total related annual costs (operating from FY 2001 through 2050) ................ 49,256 49,256

€ Includes in-house engineering support, project development and project management costs prior to
authorization, and non-dedicated support activities throughout this project life.

d Programmatic operating expenses directly related to the facility include salaries and supplies for approximately
200 people estimated at $229,518 per person per year.

€ Capital equipment not related to construction but related to the programmatic effort in the facility is estimated
using historical data associated with the annual replacement of worn-out analytical equipment.

f Utility costs were estimated using the gas and electric consumption rates from the Title Il Energy Conservation
Report and water use data from other typical office/laboratory facilities at SNL/NM.
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96-D-111, National Ignition Facility (NIF), Lawrence Livermore
National Laboratory, Livermore, California

(Changes from FY 1999 Congressional Budget Request are denoted with avertical line[ |] in the left margin.)

Significant Changes
# None.

1. Construction Schedule History

Fiscal Quarter Total Total
Physical Physical |Estimated| Project
A-E Work | A-E Work |Construction | Construction Cost Cost
Initiated Completed Start Complete ($000) ($000)
FY 1996 Budget Request (Preliminary
Estimate) .................... 1Q 1996 1Q 1998 3Q 1997 3Q 2002 842,600 1,073,600
FY 1998 Budget Request (Title |
Baseline) .................... 1Q 1996 1Q 1998 3Q 1997 3Q 2003 1,045,700 1,198,900
FY 1999 Budget Request ........... 1Q 1996 20Q 1998 3Q 1997 3Q 2003 1,045,700 1,198,900
FY 2000 Budget Request (Current
Baseline Estimate) . ............ 1Q 1996 20Q 1998 3Q 1997 3Q 2003 1,045,700 1,198,900
2. Financial Schedule
(dollars in thousands)
| Fiscal Year Appropriations | Obligations Costs
Design/Construction
1996 37,400 37,400 33,990
1997 131,900 131,900 74,294
1998 197,800 197,800 165,389
1999 284,200 284,200 248,367
2000 248,100 248,100 214,440
2001 74,100 74,100 181,200
2002 65,000 65,000 110,680
2003 7,200 7,200 17,340
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3. Project Description, Justification and Scope

The Project provides for the design, procurement, construction, assembly, installation, and acceptance
testing of the National Ignition Facility (NIF), an experimental inertial confinement fusion facility
intended to achieve controlled thermonuclear fusion in the laboratory by imploding a small capsule
containing a mixture of the hydrogen isotopes, deuterium and tritium. The NIF is being constructed at
the Lawrence Livermore National Laboratory (LLNL), Livermore, California as determined by the
Record of Decision made on December 19, 1996, as a part of the Stockpile Stewardship and
Management Programmeatic Environmental |mpact Statement (SSM PEIS).

The mission of the National Inertial Confinement Fusion (ICF) program is to achieve controlled
thermonuclear fusion in the laboratory. This program supports the DOE mandate of maintaining nuclear
weapons science expertise required for stewardship of the stockpile, testing of nuclear weapons effects,
and the devel opment of fusion power by providing a database for inertial fusion ignition. Asakey
element of the Stockpile Stewardship Program, the NIF is designed to achieve propagating fusion burn
and modest (1-10) energy gain within 2-3 years of full operation and to conduct high energy density
experiments, both through fusion ignitions and through direct application of the high laser power. This
mission was identified in the NIF Justification of Mission Need, which was endorsed by the Secretary of
Energy. ldentification of target ignition as the next important step in |CF development for both defense
and non-defense applications is consistent with the earlier (1990) recommendation of DOE's Fusion
Policy Advisory Committee, and the National Academy of Sciences Inertial Fusion Review Group. In
1995, the DOE's Inertial Confinement Fusion Advisory Committee affirmed the program's readiness for
an ignition experiment. A review by the JASONsin 1996 affirmed the value of the NIF for stockpile
stewardship.

The NIF project supports the DOE mandate to maintain nuclear weapons science expertise required for
stewardship of the stockpile. After the United States announcement of a moratorium on underground
nuclear testsin 1992, the Department established the Stockpile Stewardship program to ensure the
preservation of the core intellectual and technical competenciesin nuclear weapons. In addition, asa
means of reducing the danger posed by nuclear weapons proliferation, the President announced that the
United States would seek a zero yield Comprehensive Test Ban Treaty (CTBT). The treaty was signed
on September 24, 1996, and submitted to the Senate for ratification on September 23, 1997. One of the
six safeguards that defines the terms of the CTBT is the conduct of the Stockpile Stewardship program to
ensure the safety and reliability of the stockpile. The NIF is one of the most vital facilitiesin that
program. The NIF will provide the capability to conduct laboratory experiments to address the high
energy density and fusion aspects that are so important to both primaries and secondaries in stockpile
weapons.

At present, the Nation's computational capabilities and scientific knowledge are inadequate to ascertain

all of the performance and safety impacts from changes in the nuclear warhead physics packages due to
aging, remanufacturing, or engineering and design alterations. Such changes are inevitable if the
warheads in the stockpile are retained well into the next century, as expected. In the past, the impacts of
such changes were evaluated through nuclear weapon tests. Without underground tests, we will require
better, more accurate computational capabilities to assure the reliability and safety of the nuclear weapons
stockpile for the indefinite future.
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To achieve the required level of confidence in our predictive capability, it is essential that we have access
to near-weapons conditions in laboratory experiments. The importance of nuclear weapons to our
national security requires such confidence. For detonation of weapon primaries, that accessis provided
in part by hydrodynamic testing. For secondaries and for some aspects of primary performance, the NIF
will be aprincipal laboratory experimental physics facility.

The most significant potential commercial application of ICF in the long term is the generation of electric
power. Consistent with the recommendations of the Fusion Policy Advisory Committee, the NIF will
provide a unique capability to address critical elements of the inertia fusion energy program by exploring
moderate gain (1 to 10) target designs, establishing requirements for driver energy and target illumination
for high gain targets, and developing materials and technologies useful for civilian inertia fusion power
reactors.

Theignition of an inertia fusion capsule in the laboratory will produce extremely high temperatures and
densities in matter. Thus, the NIF will also become a unique and valuable laboratory for experiments
relevant to a number of areas of basic science and technology.

The NIF is an experimental fusion facility consisting of alaser and target area, and associated assembly
and refurbishment capability. The laser will be capable of providing an output pulse with an energy of 1.8
megajoules (MJ) and an output pulse power of 500 terawatts (TW) at a wavelength of 0.35 micrometers
(um) and with specified symmetry, beam balance and pulse shape. The NIF design provides an
experimenta facility to house a multibeam line, neodymium (Nd) glass laser capable of generating and
delivering the pulses to atarget chamber. In the target chamber, a positioner will center a target
containing fusion fuel, a deuterium-tritium mixture, for each experiment. Diagnostics provided by this
project will provide the test data to demonstrate subsystem performance and initial operations.

The NIF experimental facility, titled the Laser and Target Area Building, will provide an optically stable
and clean environment. This laser building will be shielded for radiation confinement around the target
chamber and will be designed as aradiological, low-hazard facility capable of withstanding the natural
phenomena specified for the LLNL site. The baseline facility isfor one target chamber, but the design
shall not preclude future upgrade for additional target chambers.

The NIF project consists of conventional and special facilities.

# Site and Conventional Facilities include the land improvements (e.g., grading, roads) and utilities
(electricity, heating gas, water), as well as the laser building, which has an approximately
20,300 square meters footprint and 38,000 square metersin total area. It isareinforced concrete and
structural steel building that provides the vibration-free, shielded, and clean space for the installation
of the laser, target area, and integrated control system. The laser building consists of two laser bays,
each 31 meters (m) by 135 m long, and a central target area--a heavily shielded (1.8 m thick concrete)
cylinder 32 min diameter and 32 m high. The laser building includes security systems, radioactive
confinement and shielding, control rooms, supporting utilities, fire protection, monitoring, and
decontamination and waste handling areas. Optics assembly and refurbishment capability is provided
for a LLNL by incorporation of an optics assembly area attached to the laser building and minor
modifications of other existing site facilities.
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# Specid facilitiesinclude the Laser System, Target Area, Integrated Computer Control System, and
Optics.

>

The laser system is designed to generate and deliver high power optical pulses to the target
chamber. The system consists of 192 laser beamlets configured to illuminate the target surface
with a specified symmetry, uniformity, and temporal pulse shape. The laser pulse originatesin the
pulse generation system. This precisely formatted low energy pulse is amplified in the main
amplifier. To minimize intensity fluctuation, each beam is passed through a pinhole in a spatial
filter on each of the four passes through the amplifier and through a transport spatial filter. The
beam transport directs each high power laser beam to an array of ports distributed around the
target chamber where the frequency of the laser light istripled to 0.35 um, spatially modulated by
phase plates and focused on the target. Systems are provided for automatic control of alignment
and the measurement of the power and energy of the beam. Structural support and auxiliary
systems provide the stable platform and utilities required.

The target area includes a 10 m diameter, low activation (i.e., activated from radiation) aluminum
vacuum chamber located in the Target Area of the laser building. Within this chamber, the target
will be precisely located. The chamber and building structure provide confinement of
radioactivity (e.g., X-rays, neutrons, tritium, and activation products). Diagnostics will be
arranged around the chamber to demonstrate subsystem performance for project acceptance
(TEC) and initial operations (TPC). Structural, utility and other support systems necessary for
safe operation and maintenance will also be provided in the Target Area. The target chamber and
staging areas will be capable of conducting experiments with cryogenic targets. The Experimental
Plan indicates that cryogenic target experiments for ignition will be needed 2-3 years after
completion of the project. Therefore, the targets and this cryogenic capability will be supplied by
the experiments. The NIF project will make mechanical and electrical provisions necessary to
position and align the cryogenic targets within the chamber. The baseline isfor indirectly driven
targets. An option for future modifications to permit directly driven targetsis included in the
design.

The integrated computer control system includes the computer systems (note: no individual
computer will cost over $100,000) required to control the laser and target systems. The system
will provide the hardware and software necessary to support NIF operations. Also included is an
integrated timing system for experimental control of laser and diagnostic operations. Safety
interlocks and access control will also be provided.

Thousands of optical components will be required for the 192 beamlet NIF. These components
include laser glass, lenses, mirrors, polarizers, deuterated potassium dihydrogen phosphate
crystals, pulse generation optics, debris shields and windows, and the required optics coatings.
Opticsincludes quality control equipment to receive, inspect, characterize, and refurbish the
optical elements.
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Project Milestones:
Project milestones for FY 1999 and FY 2000 include:
# FY 1999
» Specia Equipment Installation Started
» Target Bay ready for Target Chamber Installation
»  Optics Assembly Building Complete (certified cleanrooms)
# FY 2000
» Switchyard #2 Steel Structures Complete
»  Optics Facilitization Complete

1Q
2Q
4Q

1Q
1Q

» Conventional Construction Complete and following will be commissioned for installation of

Specia Equipment:
S Switchyard #2
S Laser Bay #2

S Target Bay
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4. Details of Cost Estimate

(dollars in thousands)

Current Previous
Estimate Estimate

Design Phase

Preliminary and Final Design costs (Design Drawings and Specifications) ............ 101,143 76,883
Design Management Costs (2.1% Of TEC) . ....... ..t 21,900 18,387
Project Management Costs (2.1% Of TEC) . ...t 22,000 15,100
Total Design Costs (13.9% Of TEC) . .. ...ttt e 145,043 110,370
Construction Phase
Improvementsto Land . ........... .. 1,800 1,800
BUIIdINGS . . . oot 170,724 159,280
Special EqQUIPMENt . . .. .. e 520,802 515,700
ULIIES . . oot 500 500
Inspection, Design and Project Liaison, Testing, Checkout and Acceptance ........... 73,250 73,250
Construction Management (2.2% of TEC) . ... .. i e 22,800 21,500
Project Management (3.0% Of TEC) ... ... e e 31,500 31,500
Total Construction Costs (78.5% Of TEC) . ...t 821,376 803,530
Contingencies
Design Phase (0.0% Of TEC) . .. ...ttt e e e e e e e 1,000 11,800
Construction Phase (7.5% of TEC) . . ...t e e e 78,281 120,000
Total Contingencies (7.6% Of TEC) . . .. ... .t e e 79,281 131,800
Total, Line Item Costs (TEC) b 1,045,700 1,045,700

The cost estimate assumes a project organization and cost distribution consistent with the management
requirements appropriate for a DOE Strategic System as outlined in the DOE Order 430.1, Life Cycle
Asset Management and the NIF Project Execution Plan. Actual cost distribution will be in conformance
with accounting guidelines in place at the time of project execution.

& Escalation rates taken from the FY 1998 DOE escalation multiplier tables.
b Based on completion of Title Il design for Conventional Facilities and 89 percent of Title Il design for Special

Equipment as of December 1998.
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5. Method of Performance

The NIF Laboratory Project Office (consisting of LLNL, LANL, SNL, and UR/LLE and supported by
competitively-selected contracts with Architect Engineering firms, a Construction Manager, equipment
and material vendors, and construction firms) will prepare the design, procure equipment and materials,
and perform conventional construction, safety, system analysis, and acceptance tests. DOE will maintain
oversight and coordination through the Headquarters Office of Inertial Fusion and the National Ignition
Facility Project and the field office. DOE conducted the site selection and the NEPA determination.
LLNL was selected as the construction site in the Record of Decision made on December 19, 1996. The
procurement and installation/test of specia equipment will be performed by the NIF Laboratory Project
Office. Inspection and Title 111 engineering contracts for the conventional systems will be competitively
awarded. NIF start-up will be conducted by the NIF laboratory operations staff.
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6. Schedule of Project Funding

(dollars in thousands)
Prior FY FY FY FY

Years 1998 1999 2000 2001 |Outyears Total

Total project costs ¢
Total facility costs

Design . ... 96,199 46,844 2,750 250 0 0 146,043
Construction .................... 12,085 118,545 245,617 214,190 181,200 128,020 899,657
Total facility costs (Federal and Non-

Federal) . ....................... 108,284 165,389 248,367 214,440 181,200 128,020 1,045,700

Other project costs
R&D necessayy to complete

construction = .......... ... ..., 34,552 50,574 14,234 1,940 0 0 101,300
Conceptual design cost & 12,300 0 0 0 0 0 12,300
NEPA documentation costs b 3,166 588 846 300 150 0 5,050
Other project-related costs R 16,385 2,430 2,235 5,050 6,120 2,330 34,550
Total other projectcosts ........... 66,403 53,592 17,315 7,290 6,270 2,330 153,200
Total Project Cost (TPC) .............. 174,687 218,981 265,682 221,730 187,470 130,350 1,198,900

Budget Authority (BA) requirements
h

TEC 169,300 197,800 284,200 248,100 74,100 72,200 1,045,700
OPC ' o 101,000 31,300 6,800 5,900 5,900 2,300 153,200
Total, BA requirements ............ 270,300 229,100 291,000 254,000 80,000 74,500 1,198,900

€ Prior year actuals are changed to reconcile with DOE Financial Information System (FIS) costs through FY 1998
and cost profiles for FY 1999 and beyond are updated to reflect project-to-date actuals and contingency allocations as of
December 10,1998.

d Costs include optics vendor facilitization ($73,600,000) and optics quality assurance ($27,700,000).

® Includes original conceptual design report completed in FY 1994 ($12,000,000) and the conceptual design activities
for the optical assembly and refurbishment capability and site infrastructure ($300,000).

f Includes preparation of the NIF portion of the Stockpile Stewardship and Management Programmatic
Environmental Impact Statement ($3,050,000) and environmental monitoring and permits ($2,000,000).

9 ncludes engineering studies (including advanced conceptual design) of project options ($5,800,000); assurances,
safety analysis, and integration ($9,450,000); start-up planning, management, training and staffing ($8,930,000);
procedure preparation ($1,000,000); operating spares ($600,000); startup ($6,550,000); and Operational Readiness
Review ($2,220,000).

h Specific long-lead procurements and contracts (e.g., building construction; major laser, optics, target area special
equipment) require BA in advance of costs.

! Specific long-lead procurements and contracts (e.g., optics facilitization) require BA in advance of costs.
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7. Related Annual Funding Requirements

(dollars in thousands)

Current Previous
Estimate Estimate
Related annual costs (estimated life of project--30 years)
Facility operating costs L 21,200 20,600
Facility maintenance and repair costs K 33,200 32,400
Programmatic operating expenses directly related to the facility U 61,100 59,600
Capita_ll equipm_e_nt r}ﬁ)t related to construction but related to the programmatic
effortinthe facility ... ... .. . 200 200
GPP or other construction related to the programmatic effort in the facility n 200 200
ULIEY COSES O - o e e e e e e e e e e 9,000 8,800
Other costs P ... 6,300 6,200
Total related annual costs (operating from FY 2003 through FY 2032) ............. 131,200 ° 128,000

VIncludes operator labor, engineering support and materials for upgrades and modifications, and consumables for
operation of special equipment.

K Includes cost of labor, engineering support, and consumables for special equipment maintenance and
refurbishment, including optics. Also includes maintenance for the laser building and support buildings.

The current NOVA experimental program, including LLNL, LANL, SNL, and General Atomics, is approximately
$41,100,000 annually. Based on use of complex cryogenic targets, increased diagnostics support, and higher levels of
three dimensional physics modeling, the annual direct NIF experimental program costs are estimated at $61,100,000.
This primary experimental operating expense will be included in the base Inertial Confinement Fusion Program budget.
Additional program costs will be associated with use of the facility.

™ Fabrication accounts, procurements, such as small lasers and some laser parts, Computer-Aided Design systems,
etc. to support upgrades.

" Minor additions and modifications to the facility related to programmatic effort.

© Electricity only. Gas, sewer, water, etc. are paid out of the General and Administrative budget.

P Nitrogen and argon for laser and transport beam tubes, stock inventory, and procurement support.
9In FY 2000 dollars.

"In FY 1999 dollars.
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